



# County of Monterey

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

## Legislation Details (With Board Report)

<b>File #:</b>	A 19-019	<b>Name:</b>	
<b>Type:</b>	BoS Agreement	<b>Status:</b>	Passed - RMA Public Works and Facilities
<b>File created:</b>	2/13/2019	<b>In control:</b>	Board of Supervisors
<b>On agenda:</b>	3/12/2019	<b>Final action:</b>	3/12/2019

**Title:** a. Approve Amendment No. 3 to Professional Services Agreement No. A-12657 with TRC Engineers, Inc. to: include additional services associated with bridge design services for the Bradley Road Bridge Scour Repair, County Bridge No. 448, State Project No. EA 05-930266, Federal Aid Project No. BHLO-5944 (100) under Request for Qualifications (RFQ) #10490; update the Rate Schedule; increase the not to exceed amount by \$257,126 for a total amount not to exceed \$752,373; and to extend the expiration date for approximately thirty-four (34) additional months for a revised term from March 10, 2015 to December 31, 2021; and  
b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement (PSA) No. A-12657.

**Sponsors:** Public Works / RMA

**Indexes:**

**Code sections:**

**Attachments:** 1. Board Report, 2. Attachment A - Amendment No. 3 to PSA, 3. Attachment B - Amendment No. 2 to PSA, 4. Attachment C - Amendment No. 1 to PSA, 5. Attachment D - PSA, 6. Attachment E - Project Budget, 7. Attachment F - Location Map, 8. Attachment G - Summary of Professional Services, 9. Attachment H - Summary of PSA Annual Expenditures and Balance, 10. No. 47 Completed Board Order, 11. Fully Executed Agreement Between Monterey County and TRC Engineers, Inc. Agreement No. 3

Date	Ver.	Action By	Action	Result
3/12/2019	1	Board of Supervisors	approved - rma public works and facilities	Pass

a. Approve Amendment No. 3 to Professional Services Agreement No. A-12657 with TRC Engineers, Inc. to: include additional services associated with bridge design services for the Bradley Road Bridge Scour Repair, County Bridge No. 448, State Project No. EA 05-930266, Federal Aid Project No. BHLO-5944 (100) under Request for Qualifications (RFQ) #10490; update the Rate Schedule; increase the not to exceed amount by \$257,126 for a total amount not to exceed \$752,373; and to extend the expiration date for approximately thirty-four (34) additional months for a revised term from March 10, 2015 to December 31, 2021; and  
b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement (PSA) No. A-12657.

### RECOMMENDATIONS:

It is recommended that the Board of Supervisors:

- a. Approve Amendment No. 3 to Professional Services Agreement No. A-12657 with TRC Engineers, Inc. to: include additional services associated with bridge design services for the Bradley Road Bridge Scour Repair, County Bridge No. 448, State Project No. EA 05-930266, Federal Aid Project No. BHLO-5944 (100) under Request for Qualifications (RFQ) #10490; update the Rate Schedule; increase the not to exceed amount by \$257,126 for a total amount not to exceed \$752,373; and to extend the expiration date for approximately thirty-four (34) additional months for a revised term from March 10, 2015 to December 31, 2021; and
- b. Authorize the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement (PSA) No. A-12657.

### SUMMARY/DISCUSSION:

In order to expedite project delivery, the County of Monterey (County) Resource Management Agency (RMA) has grouped similar projects together and has hired one (1) consultant team to move these projects through the design, environmental, permitting, and right of way phases simultaneously. Grouping similar projects increases efficiency, provides economies of scale, and allows County staff to manage multiple projects through to completion.

To this end, Request for Qualifications (RFQ) #10490 was issued for five (5) projects: Gonzales River Road Bridge Replacement, County Bridge No. 309, Bradley Road Bridge Scour Repair, County Bridge No. 448, Robinson Road Bridge Scour Repair, County Bridge No. 503, Johnson Road Bridge Replacement, County Bridge No. 106, and Hartnell Road Bridge Replacement, County Bridge No. 209. As a result of this competitive process, a design team headed by TRC Engineers, Inc. (TRC) (design), including LSA Associates, Inc. (environmental and permits), WRECO (hydrology), and Whitson and Associates, Inc. (survey and right-of-way) were selected and individual Professional Services Agreements (PSAs) with TRC were executed for each of the five (5) projects.

Based on consultation results with the National Marine Fisheries Service (NMFS), it was determined that the Bradley Road Bridge Scour Repair, County Bridge No. 448 (Project) as originally scoped requires design modifications to mitigate potential impact on the South-Central California Coast Steelhead. The scope under Amendment No. 3 to the PSA with TRC for this Project addresses the requirements placed on the Project by NMFS in the Endangered Species Act Section 7(a)(2), Biological Opinion (BO), date stamped June 13, 2018.

Amendment No. 3 will allow TRC to include additional bridge design services to complete services for this Project. Amendment No. 3 will update the Rate Schedule, effective March 11, 2019, increase the total not to exceed amount of \$495,247 by \$257,126 for a total amount not to exceed \$752,373 and extend the expiration date from March 10, 2019 for approximately thirty-four (34) additional months to December 31, 2021, for a revised term from March 10, 2015 to December 31, 2021, approximately twenty-two (22) months beyond the initial term in RFQ #10490.

Attachment G provides a summary of the PSA to date. Attachment H provides a summary of the PSA annual expenditures and balance.

OTHER AGENCY INVOLVEMENT:

The Office of the County Counsel-Risk Management and Auditor-Controller's Office have reviewed and approved Amendment No. 3 as to form and legality, and fiscal provisions, respectively.

FINANCING:

These projects are mainly funded by the Federal Highway Administration (FHWA) Highway Bridge Replacement and Rehabilitation (HBRR) Program (88.53%) and by the HBRR Toll Credit (11.47%). The County secured FHWA funding for five projects: Gonzales River Road Bridge Replacement, County Bridge No. 309, Bradley Road Bridge Scour Repair, County Bridge No. 448, Robinson Road Bridge Scour Repair, County Bridge No. 503, Johnson Road Bridge Replacement, County Bridge No. 106, and Hartnell Road Bridge Replacement, County Bridge No. 209.

The Adopted Fiscal Year (FY) 2018-19 Budget for the Road Fund 002, Appropriation Unit RMA012 includes \$257,126 to fund the adjustment to the TRC PSA to continue to provide services for the project. FY 2019-20 and 2020-21 budgets will incorporate additional FHWA and HBRR funds for the added Bradley Road Bridge Scour Repair costs. Staff is waiting to receive funding approval from FHWA for preliminary engineering costs of \$248,041, if these funds are not secured, staff has earmarked funding from Fund 002 (Road Fund) as an alternative funding source.

BOARD OF SUPERVISORS STRATEGIC INITIATIVES:

The bridge improvements will result in the implementation of scour countermeasures to protect the substructure of this bridge over the Salinas River. The recommended action supports the Board of Supervisors' Strategic Initiatives as indicated below:

- Economic Development
- Administration
- Health & Human Services
- Infrastructure
- Public Safety

Prepared by: Jose Gomez, Assistant Engineer, (831) 755-4816

Reviewed by: Neville R. Pereira, P.E., C.B.O., Interim Director of Public Works, Parks and Facilities

Approved by: Carl P. Holm, AICP, RMA Director

Attachments:

Attachment A - Amendment No. 3 to PSA

Attachment B - Amendment No. 2 to PSA

Attachment C - Amendment No. 1 to PSA

Attachment D - PSA

Attachment E - Project Budget

Attachment F - Location Map

Attachment G - Summary of PSA

Attachment H - Summary of PSA Annual Expenditures and Balance

(Attachments on File with the Clerk of the Board)