



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #: WRAG 20-255 **Name:** GraniteRock Change Order #6

Type: WR General Agenda **Status:** Agenda Ready

File created: 6/5/2020 **In control:** Water Resources Agency Board of Directors

On agenda: 6/15/2020 **Final action:**

Title: Approve Change Order No. 6 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to increase the contract amount by \$9,517.00; and authorize the General Manager to execute the Change Order.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Change Order No 6, 3. Change Orders No. 1,2,3,4,5, 4. Agreement, 5. Board Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------