



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #:	A 14-239	Name:	Authorize CCO5 Don Chapin Co-Chualar Sewer proj
Type:	BoS Agreement	Status:	Passed
File created:	9/23/2014	In control:	Board of Supervisors
On agenda:	10/7/2014	Final action:	10/7/2014

Title: a. Authorize the Resource Management Agency Director of Public Works to approve Change Order No. 5 in an amount not to exceed \$30,000 to Contract No. A-12438 with Don Chapin Company, Inc. for the Chualar Sanitary Sewer Rehabilitation Project No. 093-45 to provide funding for additional Contract Change Order No. 5 "Monitoring Well Replacement" ; and
b. Authorize an increase of \$5,990 to the contract contingencies corresponding to 10% of the original contract value for total contingency of \$17,970.

Sponsors: Public Works / RMA

Indexes:

Code sections:

Attachments: 1. Project Budget, 2. Contract Change Order No 5, 3. Contract Change Orders 1-4, 4. Location Map, 5. Completed Board Order

Date	Ver.	Action By	Action	Result
10/7/2014	1	Board of Supervisors	approved	