



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #: WRAG 24-082
Name: Graniterock Co #12 - Nacimiento

Type: WR General Agenda
Status: Agenda Ready

File created: 5/14/2024
In control: Water Resources Agency Board of Directors

On agenda: 5/20/2024
Final action:

Title: Approve Change Order No. 12 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to increase the contract amount by \$400,000; and authorizing the General Manager to execute the Change Order.
(Staff: Mark Foxworthy)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Change Order No.#12, 3. Change Orders Nos.#1 thru 11 Graniterock Contracts, 4. 2017 Nacimiento Dam Spillway Emergency Repairs Contract, 5. Board Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------