



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

| | | | |
|----------------------|---------------|----------------------|------------------------------------|
| File #: | A 20-346 | Name: | RBB Architects Inc. Amendment No.4 |
| Type: | BoS Agreement | Status: | Passed - Natividad Medical Center |
| File created: | 8/18/2020 | In control: | Board of Supervisors |
| On agenda: | 9/1/2020 | Final action: | 9/1/2020 |

Title: Authorize the Deputy Purchasing Agent for Natividad Medical Center (NMC) or his designee to execute amendment No. 4 to the agreement (A-12753) with RBB Architects Inc. for architectural services for the Radiology Modernization Project at NMC pursuant to the Request for Qualifications (RFQ) # 9600-54, extending the agreement an additional six (6) month period (August 31, 2020 through February, 28, 2021) for a revised full agreement term of September 23, 2014 through February 28, 2021.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Board Report, 2. RBB Architects Inc. Amendment No. 4, 3. RBB Architects Amendment 3, 4. RBB Architects Amendment 2, 5. RBB Architects Amendment 1, 6. RBB Architects Agreement, 7. Item No. 15 Completed Board Order

| Date | Ver. | Action By | Action | Result |
|----------|------|----------------------|--------|--------|
| 9/1/2020 | 1 | Board of Supervisors | | |