



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #: 13-0013 **Name:** Change Orders Otto Const. for IHC Svcs Ctr Project
Type: General Agenda Item **Status:** Passed
File created: 1/7/2013 **In control:** Board of Supervisors
On agenda: 1/29/2013 **Final action:** 1/29/2013

Title: a. Approve Change Orders No. 3, 4, 5, and 6 to Agreement No. A-12220 with John F. Otto, Inc., dba Otto Construction for the Integrated Health Clinic Services Center Project, 298 12th Street, Marina, CA, Project No 8834, Bid Package No. 10351, in an amount of \$837,436;
b. Authorize an additional contingency of \$240,000 to provide funding for future contract change orders; and
c. Authorize the Director of Public Works to execute Change Orders No. 3, 4, 5, and 6 to Agreement No. A-12220 with John F. Otto, Inc., dba Otto Construction, and subsequent contract change orders where the total subsequent change orders do not exceed \$240,000.

Sponsors: Public Works / RMA

Indexes:

Code sections:

Attachments: 1. Project Budget, 2. Location Map, 3. Completed Board Order

Date	Ver.	Action By	Action	Result
1/29/2013	1	Board of Supervisors	approved	