



# County of Monterey

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

## Legislation Details

---

<b>File #:</b>	WRAG 20-245	<b>Name:</b>	Change Order No. 6 - Finance Committee
<b>Type:</b>	WR General Agenda	<b>Status:</b>	Agenda Ready
<b>File created:</b>	5/29/2020	<b>In control:</b>	Water Resources Agency Board of Directors
<b>On agenda:</b>	6/5/2020	<b>Final action:</b>	
<b>Title:</b>	Support approval of Change Order No. 6 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to increase the contract amount by \$9,517.00; and support authorizing the General Manager to execute the Change Order.		

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Board Report, 2. CO#6 - Nacimiento, 3. Naci CO's 1,2,3,4,5, 4. 2017 Nacimiento Agreement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------