

**AMENDMENT NO. 1 TO
AGREEMENT FOR SERVICES
BETWEEN MONTEREY COUNTY WATER RESOURCES AGENCY AND
PACIFIC COAST WELL DRILLING, INC dba PRECISION HYDRO.**

THIS AMENDMENT NO. 1 to the Agreement for Services between the Monterey County Water Resources Agency, a political subdivision of the State of California (hereinafter, “Agency”) and Pacific Coast Well Drilling, Inc. dba Precision Hyrdo (hereinafter, “CONTRACTOR”) is hereby entered into between the Agency and the CONTRACTOR (collectively, the Agency and CONTRACTOR are referred to as the “Parties”).

WHEREAS, CONTRACTOR entered into an Agreement for Services with the Agency on February 1, 2025 (hereinafter, “Agreement”);

WHEREAS, the Parties wish to amend the Agreement by adding Exhibit A1 – Additional Scope of Work, extending the term to March 1, 2027, and a dollar amount increase of \$95,000.00, not to exceed a total contract amount of \$191,770.00, to continue providing services identified in the Agreement.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend Section 1, “Scope of Work”, to read as follows:

Scope of Work. Agency hereby engages COTRACTOR and CONTRACTOR hereby agrees to perform the services set forth in Exhibit A and Exhibit A1 – Additional Scope of Work, in conformity with the terms of this Agreement. CONTRACTOR will complete all work in accordance with the Scope of Work/Work Schedule set forth in Exhibit A and Exhibit A1 – Additional Scope of Work.

2. Amend Section 2 “Term of Agreement”, to read as follows:

Term of Agreement. The term of this Agreement shall begin on **February 1, 2025**, by CONTRACTOR and Agency, and will terminate on **March 1, 2027**, unless earlier terminated as provided herein.

3. Amend Section 3, “Payments to CONTRACTOR; maximum liability”, to read as follows:

Subject to the limitations set forth herein, Agency shall pay CONTRACTOR in accordance with the fee schedule set forth in Exhibit B. The maximum amount payable to the contractor under this contract is One Hundred Thirty-two Thousand Two Hundred Twenty dollars (\$191,770.00)

Original Agreement	\$96,770
<u>Amendment No. 1</u>	<u>\$95,000</u>
Not to exceed total:	\$191,770

Amendment No. Pacific Coast Well Drilling dba
Precision Hydro (CSIP)

3. All other terms and conditions of the Agreement remain unchanged and in full force.
4. This Amendment No. 1 shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 1 to the Agreement as of the day and year written below:

**MONTEREY COUNTY WATER
RESOURCES AGENCY**

By: _____
General Manager

Date: _____

**Approved as to Form and Legality
Office of the County Counsel**

By: _____
Chief Assistant County Counsel

Date: _____

Approved as to Fiscal Provisions

By: _____
Auditor-Controller

Date: _____

By: _____
Administrative Analyst

Date: _____

CONTRACTOR

*Contractor Business Name

By: _____
(Signature of Chair, President or Vice President)

Title: _____
(Print Name and Title)

Date: _____

By: _____
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

Title: _____
(Print Name and Title)

Date: _____

*INSTRUCTIONS: IF CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. IF CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.

Amendment No. Pacific Coast Well Drilling dba
Precision Hydro (CSIP)

Exhibit A1 – Additional Scope of Work

Well 10H01:

- Furnish additional equipment and parts to complete the well-pumping equipment outfitting
- Install k-packers and pumping equipment into the well
- Connect motor and check rotation/ verify everything is working appropriately
- Assist in connecting the discharge line for test pumping

Well 03H01:

- Remove old motor
- Install new rebuilt motor
- Replace any worn parts in the discharge head and head shaft if needed
- Check rotation and verify everything is working as intended

Well 15A01:

- Pull well-pumping equipment
- Inspect for the cause of the grinding noise in the well
- Replace worn equipment/components and reinstall
- Verify the function of the well and rotation

Other services on CSIP Wells as deemed necessary