

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** August 15, 2023

Contractor: Angeles Contractor Inc.
Contract #: NMC - 2022-02
Job Order Number: JN18-02-JC2205-00
Job Order Title: Entrance Walk Off Mats , 1st Flo
Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** August 15, 2023**Contractor:** Angeles Contractor Inc.**Contract #:** NMC - 2022-02**Job Order Number:** JN18-02-JC2205-01**Job Order Title:** Entrance Walk Off Mats , 1st Floor - Supplemental 1**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 18, 2023

Contractor: Newton Construction & Management, Inc.

Contract #: NMC - 2022-03

Job Order Number: JN19-04-JC2214-00

Job Order Title: Door Replacements - Campus A

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Newton Construction & Management, Inc.**Contract #:** NMC - 2022-03**Job Order Number:** JN19-07-JC2217-00**Job Order Title:** Weatherproofing repairs Bldg 40**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: November 13, 2023

Contractor: Newton Construction & Management, Inc.
 Contract #: NMC - 2022-03
 Job Order Number: JN19-07-JC2217-01
 Job Order Title: Weatherproofing repairs Bldg 400 - Supplemental 1
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 21, 2023

Contractor: Newton Construction & Management, Inc.

Contract #: NMC - 2022-03

Job Order Number: JN19-09-JC2219-00

Job Order Title: Creekbridge Fiber Optic CAT6 C

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2018-01**Job Order Number:** JN10-14-JC1817-00**Job Order Title:** Pharmacy TI, Building 580**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 172

Maximum Possible Total Score: 172

Performance Rating: 100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: November 13, 2023

Contractor: Staples Construction Company Inc.
 Contract #: NMC 2018-01
 Job Order Number: JN10-14-JC1817-01
 Job Order Title: Pharmacy TI, Building 580 - Supplemental 1
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2018-01**Job Order Number:** JN10-14-JC1817-02**Job Order Title:** Pharmacy TI, Building 580 - Supplemental 2**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: November 13, 2023

Contractor: Staples Construction Company Inc.
 Contract #: NMC 2018-01
 Job Order Number: JN10-14-JC1817-03
 Job Order Title: Pharmacy TI, Building 580 - Supplemental 3
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Staples Construction Company Inc.**Contract #:** NMC 2018-01**Job Order Number:** JN10-14-JC1817-05**Job Order Title:** Pharmacy TI, Building 580 - Supplemental 5**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.
 Contract #: NMC 2020-02
 Job Order Number: JN13-07-JC2016-00
 Job Order Title: Nurse Call Replacement (Camp)
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	157
			Maximum Possible Total Score:	172
			Performance Rating:	91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2020-02

Job Order Number: JN13-07-JC2016-01

Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 1

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 157

Maximum Possible Total Score: 172

Performance Rating: 91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2020-02

Job Order Number: JN13-07-JC2016-02

Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 2

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 157

Maximum Possible Total Score: 172

Performance Rating: 91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.
 Contract #: NMC 2020-02
 Job Order Number: JN13-07-JC2016-03
 Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 3
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk<\$125,000, 2 wks >\$125 to <\$500, or in agreed time) (Yes - 4, No -1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good -3, Satisfactory -2, Poor -1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	157
			Maximum Possible Total Score:	172
			Performance Rating:	91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.
 Contract #: NMC 2020-02
 Job Order Number: JN13-07-JC2016-04
 Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 4
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk<\$125,000, 2 wks >\$125 to <\$500, or in agreed time) (Yes - 4, No -1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good -3, Satisfactory -2, Poor -1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	157
			Maximum Possible Total Score:	172
			Performance Rating:	91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2020-02

Job Order Number: JN13-07-JC2016-05

Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 5

Project Manager:

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 157

Maximum Possible Total Score: 172

Performance Rating: 91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.
 Contract #: NMC 2020-02
 Job Order Number: JN13-07-JC2016-06
 Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 6
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 157

Maximum Possible Total Score: 172

Performance Rating: 91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2020-02

Job Order Number: JN13-07-JC2016-07

Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 7

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk<\$125,000, 2 wks >\$125 to <\$500, or in agreed time) (Yes - 4, No -1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good -3, Satisfactory -2, Poor -1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	157
			Maximum Possible Total Score:	172
			Performance Rating:	91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 16, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2020-02

Job Order Number: JN13-07-JC2016-08

Job Order Title: Nurse Call Replacement (Campus Wide) -Supplemental 8

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk<\$125,000, 2 wks >\$125 to <\$500, or in agreed time) (Yes - 4, No -1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	1	3	3
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	1	2	2
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good -3, Satisfactory -2, Poor -1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 157

Maximum Possible Total Score: 172

Performance Rating: 91.28%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: December 19, 2023

Contractor: Ausonio
 Contract #: NMC 2021-02
 Job Order Number: JN15-13-JC2136-00
 Job Order Title: Chiller Rebuild #2, Central Plant
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: December 19, 2023

Contractor: Ausonio
 Contract #: NMC 2021-02
 Job Order Number: JN15-13-JC2136-01
 Job Order Title: Chiller Rebuild #2, Central Plant - Supplemental 1
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: December 19, 2023

Contractor: Ausonio

Contract #: NMC 2021-02

Job Order Number: JN15-13-JC2136-02

Job Order Title: Chiller Rebuild #2, Central Plant - Supplemental 2

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 172

Maximum Possible Total Score: 172

Performance Rating: 100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: February 14, 2024

Contractor: Ausonio Inc.

Contract #: NMC 2022-01

Job Order Number: JN17-01-JC2203-00

Job Order Title: NICU Refresh, Bldg 500, 2nd Floor

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: February 14, 2024

Contractor: Ausonio Inc.

Contract #: NMC 2022-01

Job Order Number: JN17-01-JC2203-01

Job Order Title: NICU Refresh, Bldg 500, 2nd Floor Supplemental 1

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: February 14, 2024

Contractor: Ausonio Inc.

Contract #: NMC 2022-01

Job Order Number: JN17-01-JC2203-02

Job Order Title: NICU Refresh, Bldg 500, 2nd Floor Supplemental 2

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** August 15, 2023**Contractor:** Angeles Contractor Inc.**Contract #:** NMC - 2022-02**Job Order Number:** JN18-02-JC2205-00**Job Order Title:** Entrance Walk Off Mats , 1st Flo**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 15, 2023

Contractor: Angeles Contractor Inc.
 Contract #: NMC - 2022-02
 Job Order Number: JN18-02-JC2205-01
 Job Order Title: Entrance Walk Off Mats , 1st Floor - Supplemental 1
 Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Ausonio Inc.**Contract #:** NMC 2022-01**Job Order Number:** JN17-02-JC2206-00**Job Order Title:** ED Painting, Building 500, 1st Fl**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: November 13, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2022-01

Job Order Number: JN17-02-JC2206-01

Job Order Title: ED Painting, Building 500, 1st Floor - Supplemental 1

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER

Facilities and Construction

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: November 13, 2023

Contractor: Ausonio Inc.

Contract #: NMC 2022-01

Job Order Number: JN17-02-JC2206-02

Job Order Title: ED Painting, Building 500, 1st Floor - Supplemental 2

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 18, 2023

Contractor: Newton Construction & Management, Inc.

Contract #: NMC - 2022-03

Job Order Number: JN19-04-JC2214-00

Job Order Title: Door Replacements - Campus A

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023**Contractor:** Newton Construction & Management, Inc.**Contract #:** NMC - 2022-03**Job Order Number:** JN19-07-JC2217-00**Job Order Title:** Weatherproofing repairs Bldg 400**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 172

Maximum Possible Total Score: 172

Performance Rating: 100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 13, 2023

Contractor: Newton Construction & Management, Inc.
Contract #: NMC - 2022-03
Job Order Number: JN19-07-JC2217-01
Job Order Title: Weatherproofing repairs Bldg 400 - Supplemental 1
Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract**

Date: August 21, 2023

Contractor: Newton Construction & Management, Inc.

Contract #: NMC - 2022-03

Job Order Number: JN19-09-JC2219-00

Job Order Title: Creekbridge Fiber Optic CAT6 C

Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** December 19, 2023**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-02-JC2308-00**Job Order Title:** Emergency MHU Tile Repair**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%