

# Attachment J

**ATTACHMENT J – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT****TRC Engineers, Inc.  
(Multi-Year Agreement (MYA) #3200\*1656)**

| <b>PSA/<br/>Amendment</b> | <b>Board of Supervisors /<br/>Contracts/Purchasing Approval</b> | <b>PSA/Amendment<br/>Amount/Increase and Term/Extension</b>   | <b>PSA Total</b> |
|---------------------------|---|---|------------------|
| PSA                       | April 14, 2015 /<br>April 21, 2015                              | Original Amount: \$554,470<br>Original Term: April 7, 2015 to April 7, 2018   | \$554,470        |
| Amendment No. 1           | N/A /<br>August 17, 2015  | No Amount Increase<br>No Term Extension<br>Updated Rate Schedule effective April 7, 2015<br>to include additional Personnel | \$554,470        |
| Amendment No. 2           | N/A /<br>March 8, 2018  | No Amount Increase<br>Extended Term to April 7, 2019  | \$554,470        |
| Amendment No. 3           | N/A /<br>March 29, 2019   | No Amount Increase<br>Updated Indemnification for Design Professional Services Claims<br>Extended Term to December 31, 2021 | \$554,470        |
| Amendment No. 4           | July 7, 2020 /<br>July 15, 2020                                 | Increased Amount by \$118,890<br>Extended Term to December 31, 2022<br>Updated Rate Schedule effective January 1, 2022      | \$673,360        |
| Amendment No. 5           | July 12, 2022 /<br>July 18, 2022                                | Increased Amount by \$99,674<br>Extended Term to December 31, 2023<br>Updated Provisions                                    | \$773,034        |
| Amendment No. 6           | Pending /<br>Pending  | Increase Amount by \$38,415<br>Extend Term to December 31, 2024   | \$811,449        |