

**AMENDMENT NO. 3
TO
AGREEMENT FOR SERVICES BETWEEN
MONTEREY COUNTY WATER RESOURCES AGENCY AND
PACIFIC COAST WELL DRILLING, INC. DBA PRECISION HYDRO**

THIS AMENDMENT NO. 3 to the Agreement for Services between the Monterey County Water Resources Agency, a political subdivision of the State of California (hereinafter, "Agency") and Pacific Coast Well Drilling, Inc. DBA Precision Hydro (hereinafter, "CONTRACTOR") is hereby entered into between the Agency and the CONTRACTOR (collectively, the Agency and CONTRACTOR are referred to as the "Parties").

WHEREAS, CONTRACTOR entered into an Agreement for Services with the Agency on October 14, 2021 (hereinafter, "Agreement");

WHEREAS, CONTRACTOR entered into Amendment No. 1 with the Agency on May 13, 2022 to amend the Substantial Completion Date to December 31, 2022;

WHEREAS, CONTRACTOR entered into Amendment No. 2 with the Agency on January 4, 2023 to amend the Substantial Completion Date to December 31, 2023;

WHEREAS, the Parties wish to amend the Agreement with a two year extension of time for the Substantial Completion Date to continue providing services identified in the Agreement.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend Section 2.3.2 of the Agreement to read as follows:

2.3.2 Substantial Completion Date:

CONTRACTOR shall commence the work on the starting date established in the Notice to Proceed and shall achieve Substantial Completion at the well sites by December 31, 2025.

2. All other terms and conditions of the Agreement remain unchanged and in full force.
3. This Amendment No. 3 shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 3 to the Agreement as of the day and year written below:

Amendment No. 3 Pacific Coast Well Drilling DBA
Precision Hydro

MONTEREY COUNTY WATER RESOURCES AGENCY

By: *Ara Azhderian*
1F182FFB49A2435
General Manager

Date: 1/17/2024 | 2:32 PM PST

Approved as to Form and Legality Office of the County Counsel

By: *Kelly L. Donlon*
22D690CA05A940B...
Assistant County Counsel

Date: 1/16/2024 | 2:58 PM PST

Approved as to Fiscal Provisions

By: *Patricia Ruiz*
E79EF64E57464F6...
Auditor-Controller

Date: 1/17/2024 | 9:59 AM PST

By: *Ezequiel Vega Rios*
7D289913E628402...
Administrative Analyst

Date: 1/17/2024 | 10:10 AM PST

Approved as to Indemnity, Insurance Provisions

By: _____
Risk Management

Date: _____

*INSTRUCTIONS: IF CONTRACTOR is a corporation, including limited liability and non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two specified officers. If CONTRACTOR is a partnership, the name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. IF CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement.

CONTRACTOR

Pacific Coast Well Drilling, Inc. DBA PH

*Contractor Business Name

By: *Tyson Davis*
87C87F628E5A461...
(Signature of Chair, President or Vice President)

Title: President
(Print Name and Title)

Date: 1/16/2024 | 2:56 PM PST

By: _____
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

Title: _____
(Print Name and Title)

Date: _____

Amendment No. 3 Pacific Coast Well Drilling DBA
Precision Hydro