

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 07, 2024**Contractor:** Newton Construction & Management, Inc.**Contract #:** NMC - 2022-03**Job Order Number:** JN19-05-JC2215-00**Job Order Title:** Emergency Domestic Hot Water**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 07, 2024**Contractor:** Newton Construction & Management, Inc.**Contract #:** NMC - 2022-03**Job Order Number:** JN19-05-JC2215-00**Job Order Title:** Emergency Domestic Hot Water**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024

Contractor: Staples Construction Company Inc.
Contract #: NMC - 2023-01
Job Order Number: JN20-06-JC2311-00
Job Order Title: MHU - Emergency Door Replacement, Bldg 940
Project Manager: Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	3	2	6
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	170
			Maximum Possible Total Score:	172
			Performance Rating:	98.84%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-07-JC2312-00**Job Order Title:** Skytron light installation OR 5**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	3	2	6
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	3	2	6
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	168
			Maximum Possible Total Score:	172
			Performance Rating:	97.67%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-07-JC2312-01**Job Order Title:** Skytron light installation OR 5 Supplemental 1 - Chiller 1 Rebuild-Central Plant float work**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	3	2	6
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	3	2	6
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 168

Maximum Possible Total Score: 172

Performance Rating: 97.67%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-05-JC2313-00**Job Order Title:** On Call Physician Room Electrical, Bldg 500, 3rd Floor, ICU**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	3	2	6
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12

Total Score: 170

Maximum Possible Total Score: 172

Performance Rating: 98.84%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:****Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-08-JC2315-00**Job Order Title:** Room 301 Air Balance Repairs,**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 07, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-09-JC2316-00**Job Order Title:** Emergency Medical Air Dryer Re**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-11-JC2318-00**Job Order Title:** Roof top Safety Rail, Bldg. 500 F**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-12-JC2320-00**Job Order Title:** Emergency ARU Entrance Door**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 07, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-14-JC2326-00**Job Order Title:** Prunedale Retaining Wall repair**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** July 30, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-15-JC2327-00**Job Order Title:** Sanborn Clinic Sink**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%

NATIVIDAD MEDICAL CENTER**Facilities and Construction**

1441 Constitution Boulevard

PO Box 81611

Salinas, CA 93912-1611

Phone 831-755-4220 Fax 831-755-4268

**Contractor Evaluation****Job Order Contract****Date:** November 07, 2024**Contractor:** Staples Construction Company Inc.**Contract #:** NMC - 2023-01**Job Order Number:** JN20-13-JC2323-00**Job Order Title:** Emergency Shower Pan Repair Emergency Shower Pan Repair Rm. 316, 331 and 332, Bldg 500Rm. 316, Bldg 500**Project Manager:** Brian Griffin

S.No.	Description	Value(1-4)	Weight(1-4)	Total Weighted Score
1	Proposal submitted on time (1 wk < \$125,000, 2 wks > \$125 to < \$500, or in agreed time) (Yes - 4, No - 1)	4	2	8
2	Initial proposal was accurate per Scope with only minor revisions required (Yes - 4, No - 1)	4	3	12
3	Proposal revisions submitted within three days (Yes - 4, No - 1)	4	2	8
4	Submittals submitted on time (90% - 4, 80% - 3, 70% - 2, 60% - 1)	4	2	8
5	Construction started on time (Yes - 4, No - 1)	4	2	8
6	Construction completed on time (Yes - 4, No - 1)	4	4	16
7	Project close out documents completed w/in 30 days of Substantial Completion (Yes - 4, No - 1)	4	2	8
8	Quality of construction (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
9	Superintendent Performance (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	4	16
10	% of Job Order using Local Subcontractors (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
11	% of Job Order using Small Local Businesses (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
12	% of Local Hire (>70% - 4, >60% - 3, >50% - 2, >40% - 1)	4	4	16
13	Supplimental Job Orders dont exceed initial JO by > 5% (1% - 4, >2% - 3, >3% - 2, >4% - 1)	4	4	16
14	Demonstrated conscientious safety awareness (Excellent - 4, Good - 3, Satisfactory - 2, Poor - 1)	4	3	12
			Total Score:	172
			Maximum Possible Total Score:	172
			Performance Rating:	100.00%