

Attachment D

This page intentionally left blank.

**Carmel River Floodplain Restoration and Environmental Enhancement County Grant
Summary**

	Remaining Project cost: \$57 million Remaining grant funds: \$33.7 million Potential lost grant funds if construction doesn't start in 2027: ~\$5.3 million			
	Description	Awarded funds	Remaining funds	Expiration information
Awarded Funding	DWR Flood Corridor	\$5,000,000	\$3,722,055	6/30/2028
	Wildlife Conservation Board	\$7,236,000	\$6,888,528	12/31/2026 extension possible
	DWR Coastal Flood	\$5,147,149	\$5,147,149	6/30/2026 extension likely possible
	California State Coastal Conservancy	\$9,250,000	\$8,872,743	3/31/2048
	IRWMG	\$898,451	\$898,451	10/1/2027 extension unlikely (?)
	NOAA – BSLT funds for planting	\$1,200,000	\$1,200,000	Early 2029 – extension unlikely
	DWR budget surplus (BSLT)	\$2,000,000	\$2,000,000	March 2026 extension pending
Pending Agreements	CalTrans funding	\$1,000,000	\$1,000,000	No expiration
	MPRPD left hand turn lane funding agreement	\$500,000	\$500,000	No expiration
	Federal earmark DEMO funds (Caltrans awards with bid)	\$3,000,000	\$3,000,000	Expiration unknown
Pending Award	CalOES/FEMA [Pending Environmental Assessment & scope of work update]	\$27,096,483	\$27,096,483	1/29/2027

This page intentionally left blank