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LEAP Application Packaging Instructions 

The applicant is applying to the Department of Housing and Community Development 
(Department) for a grant authorized underneath the Local Early Action Planning Grants (LEAP) 
provisions pursuant to Health and Safety Code Sections 50515 through 50515.05. LEAP 
provides funding to jurisdictions for the preparation and adoption of planning documents, 
process improvements that accelerate housing production and facilitate compliance in 
implementing the sixth cycle of the regional housing need assessment. If you have questions 
regarding this application or LEAP, email earlyactionplanning@hcd.ca.gov. 

If approved for funding, the LEAP application is incorporated as part of your Standard Agreement 
with the Department. In order to be considered for funding, all sections of this application, 
including attachments and exhibits if required, must be complete and accurate. 

All applicants must submit a complete, signed, original application package and digital copy on 
CD or USB flash drive to the Department and postmarked by the specified due date in the NOFA. 
Applicants will demonstrate consistency with LEAP requirements by utilizing the following forms 
and manner prescribed in this application. 

o Pages 3 through 14 constitute the full application (save paper, print only what is needed)

o Attachment 1: Project Timeline and Budget: Including high-level tasks, sub-tasks, begin and
end dates, budgeted amounts, deliverables, and adoption and implementation dates.

o Attachment 2: Nexus to Accelerating Housing Production

o Attachment 3: State and Other Planning Priorities

o Attachment 4: Required Resolution Template

o Government Agency Taxpayer ID Form (available as a download from the LEAP webpage
located at https://www.hcd.ca.gov/grants-funding/active-funding/leap.shtml

o If the applicant is partnering with another local government or other entity, include a copy of
the legally binding agreement; and

o Supporting documentation (e.g., letters of support, scope of work, project timelines, etc.)

Pursuant to Section XII of the LEAP 2020 Notice of Funding Availability (NOFA), the 
application package must be postmarked on or before July 1, 2020, and received by the 
Department at the following address: 

Department of Housing and Community Development 
Division of Housing Policy Development 

2020 West El Camino Ave, Suite 500 
Sacramento, CA 95833 
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A. Applicant Information and Certification

Applicant (Jurisdiction) 
Applicant’s Agency Type 
Applicant’s Mailing Address 
City 
State California Zip Code 
County 
Website 
Authorized Representative Name 
Authorized Representative Title 
Phone Fax 
Email 
Contact Person Name 
Contact Person Title 
Phone Fax 
Email 
Proposed Grant Amount $ 

Pursuant to Health and Safety Code Section 50515.03 through (d) of the Guidelines, all applicants 
must meet the following two requirements to be eligible for an award: 

1. Does the application demonstrate a nexus to accelerating housing
production as shown in Attachment 1? Yes No 

2. Does the application demonstrate that the applicant is consistent
with State Planning or Other Priorities; Attachment 2? Yes No 

Is a fully executed resolution included with the application package? Yes No 
Does the address on the Government Agency Taxpayer ID Form 
exactly match the address listed above? Yes No 
Is the applicant partnering with another eligible local government 
entity? If Yes, provide a fully executed copy of the legally binding 
agreement. 

Yes No 

As the official designated by the governing body, I hereby certify that if approved by HCD for funding 
through the Local Early Action Planning Program (LEAP), the assumes the 
responsibilities specified in the Notice of Funding Availability and certifies that the information, 
statements and other contents contained in this application are true and correct. 

Signature: Name: 

Date: Title: 

LEAP NOFA Application Rev. 1/24/2020 Page 3 of 14 



 

                                                                                                

   

 
 

 

  
           

            
     

            

  

             
              

                   
               

     

  
            

          
 
  

              
             

  
         

  
             

    

  

    
 

     
 

  
 

  
  

  
 

   
 

  
   

  
  

  
 

   

  

  
   

  
  

  
  

 

  
  

  
      

  
 

    
 

              
         

     

                        

B. Proposed Activities Checklist
Check all activities the locality is undertaking. Activities must match the project description. 

1 
Rezoning and encouraging development by updating planning documents and zoning ordinances, 
such as general plans, community plans, specific plans, implementation of sustainable communities’ 
strategies, and local coastal programs 

2 Completing environmental clearance to eliminate the need for project-specific review 

3 

Establishing housing incentive zones or other area based housing incentives beyond State Density 
Bonus Law such as a workforce housing opportunity zone pursuant to Article 10.10 (commencing 
with Section 65620) of Chapter 3 of Division 1 of Title 7 of the Government Code or a housing 
sustainability district pursuant to Chapter 11 (commencing with Section 66200) of Division 1 of Title 
7 of the Government Code 

4 Performing infrastructure planning, including for sewers, water systems, transit, roads, or other 
public facilities necessary to support new housing and new residents 

5 
Planning documents to promote development of publicly owned land such as partnering with other 
local entities to identify and prepare excess or surplus property for residential development 

6 
Revamping local planning processes to speed up housing production 

7 Developing or improving an accessory dwelling unit ordinance in compliance with Section 65852.2 
of the Government Code 

8 

Planning documents for a smaller geography (less than jurisdiction-wide) with a significant impact 
on housing production including an overlay district, project level specific plan, or development 
standards modifications proposed for significant areas of a locality, such as corridors, downtown or 
priority growth areas 

9 
Rezoning to meet requirements pursuant to Government Code Section 65583(c)(1) and other 
rezoning efforts to comply with housing element requirements, including Government Code Section 
65583.2(c) (AB 1397, Statutes of 2018) 

10 
Upzoning or other implementation measures to intensify land use patterns in strategic locations 
such as close proximity to transit, jobs or other amenities 

11 
Rezoning for multifamily housing in high resource areas (according to Tax Credit Allocation 
Committee/Housing Community Development Opportunity Area Maps); 
Establishing Pre-approved architectural and site plans 

12 
Preparing and adopting housing elements of the general plan that include an implementation 
component to facilitate compliance with the sixth cycle RHNA 

13 

Adopting planning documents to coordinate with suballocations under Regional Early Action 
Planning Grants (REAP) that accommodate the development of housing and infrastructure and 
accelerate housing production in a way that aligns with state planning priorities, housing, 
transportation equity and climate goals, including hazard mitigation or climate adaptation 

14 Zoning for by-right supportive housing, pursuant to Government Code section 65651 (Chapter 753, 
Statutes of 2018) 

15 Zoning incentives for housing for persons with special needs, including persons with developmental 
disabilities 

16 Planning documents related to carrying out a local or regional housing trust fund 

17 
Environmental hazard assessments; data collection on permit tracking; feasibility studies, site 
analysis, or other background studies that are ancillary (e.g., less than 15% of the total grant 
amount) and part of a proposed activity with a nexus to accelerating housing production 

18 Other planning documents or process improvements that demonstrate an increase in housing 
related planning activities and facilitate accelerating housing production 

19 Establishing Prohousing Policies 

LEAP NOFA Application Rev. 1/24/2020 Page 4 of 14 



 

                                                                                                

  
  

   
    

 
  
     
   

 
      

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

C. Project Description

Provide a description of the project and each activity using the method outlined below, and ensure the 
narrative speaks to Attachment 1: Project Timeline and Budget. 

a. Summary of the Project and its impact on accelerating production
b. Description of the tasks and major sub-tasks
c. Summary of the plans for adoption or implementation

Please be succinct and use Appendix A or B if more room is needed. 
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D. Legislative Information

District # Legislator Name 

Federal 
Congressional

District 

State Assembly 
District 

State Senate 
District 

Applicants can find their respective State Senate representatives at https://www.senate.ca.gov/, and 
their respective State Assembly representatives at https://www.assembly.ca.gov/. 

LEAP NOFA Application Rev. 1/24/2020 Page 6 of 14 
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Attachment 1: Project Timeline and Budget 

Task Est. 
Cost Begin End Deliverable Notes 

Total Projected Cost $ 
Include high-level tasks, major sub-tasks (Drafting, Outreach, Public Hearings and Adoption), budget amounts, begin and end dates and deliverables. If other funding is 
used, please note the source and amount in the Notes section. 

LEAP NOFA Application Rev. 1/24/2020 Page 7 of 14 



 

                                                                                                

 
 

            
        

       
    

    
  

 
     

  
 

    

 
  

 
 

    

 
 

  

  

    

 
  

 

    

 
  

    

 
  

    

 
  

  

    

     

     

   
 

 
    

  
 

   
  

  

 

 
 

Attachment 2: Application Nexus to Accelerating Housing Production 

Applicants shall demonstrate how the application includes a nexus to accelerating housing production 
by providing data regarding current baseline conditions and projected outcomes such as a reduction 
in timing, lower development costs, increased approval certainty, increases in number of entitlements, 
more feasibility, or increases in capacity. An expected outcome should be provided for each proposed 
deliverable. If necessary, use Appendix B to explain the activity and its nexus to accelerating housing 
production. 

Select at least one *Baseline **Projected ***Difference Notes 

Timing (e.g., reduced 
number of processing 
days) 
Development cost (e.g., 
land, fees, financing, 
construction costs per 
unit) 
Approval certainty and 
reduction in 
discretionary review 
(e.g., prior versus
proposed standard and 
level of discretion) 
Entitlement streamlining 
(e.g., number of 
approvals) 

Feasibility of development 

Infrastructure capacity 
(e.g., number of units) 
Impact on housing supply 
and affordability (e.g., 
number of units) 

* Baseline – Current conditions in the jurisdiction (e.g. 6-month development application
review, or existing number of units in a planning area)

**Projected – Expected conditions in the jurisdiction because of the planning grant actions 
(e.g. 2-month development application review) 

***Difference – Potential change resulting from the planning grant actions (e.g., 4-month 
acceleration in permitting, creating a more expedient development process) 

LEAP NOFA Application Rev. 1/24/2020 Page 8 of 14 



 

                                                                                                

   
 

   

   
 

 

   
  
   

  
  

 
  

   
  

 
  

 
  

              
    

   
 

  

 
 

  

 
  

 
 

   
 

  

Attachment 3: State and Other Planning Priorities Certification (Page 1 of 3) 

Applicants must demonstrate that the locality is consistent with State Planning or Other Planning 
Priorities by selecting from the list below activities that are proposed as part of this application or were 
completed within the last five years. Briefly summarize the activity and insert a date of completion. 

State Planning Priorities 
Date of 
Completion Brief Description of the Action Taken 
Promote Infill and Equity 
Rehabilitating, maintaining, and improving existing infrastructure that supports infill development 
and appropriate reuse and redevelopment of previously developed, underutilized land that is 
presently served by transit, streets, water, sewer, and other essential services, particularly in 
underserved areas. 

Seek or utilize funding or support strategies to facilitate opportunities for infill development. 

Other (describe how this meets subarea objective) 

Promote Resource Protection 
Protecting, preserving, and enhancing the state’s most valuable natural resources, including working 
landscapes such as farm, range, and forest lands; natural lands such as wetlands, watersheds, 
wildlife habitats, and other wildlands; recreation lands such as parks, trails, greenbelts, and other 
open space; and landscapes with locally unique features and areas identified by the state as 
deserving special protection. 

Actively seek a variety of funding opportunities to promote resource protection in underserved 
communities. 

Other (describe how this meets subarea objective) 

Encourage Efficient Development Patterns 
Ensuring that any infrastructure associated with development, other than infill development, 
supports new development that does the following: 
(1) Uses land efficiently. 

LEAP NOFA Application Rev. 1/24/2020 Page 9 of 14 



 

                                                                                                

  
  
 

  

  
  

   
  

 
  

 
  

  
 

 
 

  

   
  

  

   
  

 
  

  
 

  

 
  

Attachment 3: State and Other Planning Priorities Certification (Page 2 of 3) 
(2) Is built adjacent to existing developed areas to the extent consistent with environmental 
protection. 

(3) Is located in an area appropriately planned for growth. 

(4) Is served by adequate transportation and other essential utilities and services. 

(5) Minimizes ongoing costs to taxpayers. 

Other (describe how this meets subarea objective) 

Other Planning Priorities 
Affordability and Housing Choices 
Incentives and other mechanisms beyond State Density Bonus Law to encourage housing with 
affordability terms. 

Efforts beyond state law to promote accessory dwelling units or other strategies to intensify single-
family neighborhoods with more housing choices and affordability. 

Upzoning or other zoning modifications to promote a variety of housing choices and densities. 

Utilizing surplus lands to promote affordable housing choices. 

Efforts to address infrastructure deficiencies in disadvantaged communities pursuant to Government 
Code Section 65302.10. 

Other (describe how this meets subarea objective) 

LEAP NOFA Application Rev. 1/24/2020 Page 10 of 14 



 

                                                                                                

  
  

  
 

 
  

 
  

   
  

 
  

 

 
  

             
  

  

 
   

 
  

 
  

 
     

   
 

        

      

           

Attachment 3: State and Other Planning Priorities Certification (Page 3 of 3) 
Conservation of Existing Affordable Housing Stock 
Policies, programs or ordinances to conserve stock such as an at-risk preservation ordinance, 
mobilehome park overlay zone, condominium conversion ordinance and acquisition and 
rehabilitation of market rate housing programs. 

Policies, programs and ordinances to protect and support tenants such as rent stabilization, anti-
displacement strategies, first right of refusal policies, resources to assist tenant organization and 
education and “just cause” eviction policies. 

Other (describe how this meets subarea objective) 

Climate Adaptation 
Building standards, zoning and site planning requirements that address flood and fire safety, climate 
adaptation and hazard mitigation. 

Long-term planning that addresses wildfire, land use for disadvantaged communities, and flood and 
local hazard mitigation. 

Community engagement that provides information and consultation through a variety of methods 
such as meetings, workshops, and surveys and that focuses on vulnerable populations (e.g., seniors,
people with disabilities, homeless, etc.). 

Other (describe how this meets subarea objective) 

Certification: I certify under penalty of perjury that all information contained in this LEAP State 
Planning and Other Planning Priorities certification form (Attachment 2) is true and correct. 

Certifying Officials Name: 

Certifying Official’s Title: 

Certifying Official’s Signature: Date: 

LEAP NOFA Application Rev. 1/24/2020 Page 11 of 14 



 

                                                                                                

   

   
 

   
    

    
 

 
   

 
    

    
 

      
  

     
  

  
 

 
 

   
 

    
    

 
     

    
 

  
   

         
      

  
 

   
 

      
  

  
  

  
 

  
 

   
       

 
                   

 
    

  
 

 
  

 
 
 
 

 
 
 
 
 

Attachment 4: Required Resolution Template 

RESOLUTION NO. [insert resolution number] 

A RESOLUTION OF THE [INSERT EITHER “CITY COUNCIL” OR “COUNTY BOARD OF 
SUPERVISORS”] OF [INSERT THE NAME OF THE CITY OR COUNTY] AUTHORIZING 
APPLICATION FOR, AND RECEIPT OF, LOCAL GOVERNMENT PLANNING SUPPORT 
GRANT PROGRAM FUNDS 

WHEREAS, pursuant to Health and Safety Code 50515 et. Seq, the Department of Housing and 
Community Development (Department) is authorized to issue a Notice of Funding Availability 
(NOFA) as part of the Local Government Planning Support Grants Program (hereinafter referred 
to by the Department as the Local Early Action Planning Grants program or LEAP); and 

WHEREAS, the [insert either “City Council” or “County Board of Supervisors”] of [insert the 
name of the City or County] desires to submit a LEAP grant application package 
(“Application”), on the forms provided by the Department, for approval of grant funding for 
projects that assist in the preparation and adoption of planning documents and process 
improvements that accelerate housing production and facilitate compliance to implement the 
sixth cycle of the regional housing need assessment; and 

WHEREAS, the Department has issued a NOFA and Application on January 27, 2020 in the 
amount of $119,040,000 for assistance to all California Jurisdictions; 

Now, therefore, the [insert either “City Council” or “County Board of Supervisors”] of 
[insert the name of the city or county] (“Applicant”) resolves as follows: 

SECTION 1. The [insert the authorized designee’s TITLE ONLY] is hereby authorized and 
directed to apply for and submit to the Department the Application package; 

SECTION 2. In connection with the LEAP grant, if the Application is approved by the Department, 
the [insert the authorized designee’s TITLE ONLY] of the [insert the name of the City or 
County] is authorized to submit the Application, enter into, execute, and deliver on behalf of the 
Applicant, a State of California Agreement (Standard Agreement) for the amount of [$ enter the 
dollar amount of the Applicant’s request], and any and all other documents required or 
deemed necessary or appropriate to evidence and secure the LEAP grant, the Applicant’s 
obligations related thereto, and all amendments thereto; and 

SECTION 3. The Applicant shall be subject to the terms and conditions as specified in the NOFA, 
and the Standard Agreement provided by the Department after approval. The Application and 
any and all accompanying documents are incorporated in full as part of the Standard Agreement. 
Any and all activities funded, information provided, and timelines represented in the Application 
will be enforceable through the fully executed Standard Agreement. Pursuant to the NOFA and 
in conjunction with the terms of the Standard Agreement, the Applicant hereby agrees to use the 
funds for eligible uses and allowable expenditures in the manner presented and specifically 
identified in the approved Application. 

ADOPTED ON [insert the date of adoption], by the [insert either “City Council” or “County 
Board of Supervisors”] of [insert the name of the City or County] by the following vote count: 

AYES:   NOES: ABSENT:  ABSTAIN: 

ATTEST: APPROVED AS TO FORM: 
[Signature of Attesting Officer] 

___________________________________________APPROVED 
[Signature of approval] 
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	D. Legislative Information
	Attachment 2: Application Nexus to Accelerating Housing Production
	Attachment 4: Required Resolution Template

	Applicant Jurisdiction: County of Monterey
	Applicants Agency Type: County Government
	Applicants Mailing Address: 168 W Alisal
	City: Salineas
	Zip Code: 93901
	County: Monterey
	Website: www.co.monterey.ca.us
	Authorized Representative Name: Nicholas Chiulos
	Authorized Representative Title: Assistant County Admin. Officer - Intergovernmental Affairs
	Phone: (831) 755-5145
	Fax: (831) 755-5398
	Email: chiulosn@co.monterey.ca.us
	Contact Person Name: Anastasia Wyatt
	Contact Person Title: Housing Program Manager
	Phone_2: (831) 755-5387
	Fax_2: (831) 755-5398
	Email_2: wyatta@co.monterey.ca.us
	fill_23: 500,000
	through the Local Early Action Planning Program LEAP the:  County of Monterey
	Name: Nicholas Chiulos
	Date: 
	Title: Assist. County Administrative Officer - Intergovernmental Affairs
	Provide a description of the project and each activity using the method outlined below and ensure the narrative speaks to Attachment 1 Project Timeline and Budget a Summary of the Project and its impact on accelerating production b Description of the tasks and major subtasks c Summary of the plans for adoption or implementation Please be succinct and use Appendix A or B if more room is neededRow1: This project includes three components that will streamline housing approvals and accelerate housing production in Monterey County.  Two of the components focus on low-income areas of the county, while the third is a focus on making the areas of Monterey County already zoned with an Affordable Housing Overlay more desirable for development.  The three components of the overall project are:  

1) Continue work on Chualar Community Plan
The funding would allow the County to partner with a consultant to continue efforts on the Chualar Community Plan.  The community of Chualar is a low income community approximately 10 miles south of Salinas.  This work would be to finalize policy framework, draft policies, conduct public workshops on draft policies, draft the plan itself, and begin draft CEQA analysis.  One of the goals of the community plan would be to evaluate and designate areas where higher density affordable housing would be desirable, and to do as much environmental review under the plan as possible to make developing these projects more desirable to developers.  With a community plan in place, there is a possibility that 200 or more affordable housing units could be developed in the future.  This funding would not get the entire plan completed, but would get the community plan to a point near completion.  The goal would be to acquire future funding to complete the effort through to completion.  Future funding could come through additional state funding if it were to become available or other grants to forward planning efforts that increase affordable housing.  The portions of this project funded by this money will be completed by Jan 1st, 2022. 

(See Appendix A for Items 2 and 3) 

	Federal Congressional District: 
	Legislator NameFederal Congressional District: 
	Federal Congressional District_2: 
	Legislator NameFederal Congressional District_2: 
	Federal Congressional District_3: 20
	Legislator NameFederal Congressional District_3: Jimmy Panneta
	Federal Congressional District_4: 
	Legislator NameFederal Congressional District_4: 
	Federal Congressional District_5: 
	Legislator NameFederal Congressional District_5: 
	Federal Congressional District_6: 
	Legislator NameFederal Congressional District_6: 
	State Assembly District: 
	Legislator NameState Assembly District: 
	State Assembly District_2: 
	Legislator NameState Assembly District_2: 
	State Assembly District_3: 30
	Legislator NameState Assembly District_3: Robert Rivas
	State Assembly District_4: 
	Legislator NameState Assembly District_4: 
	State Assembly District_5: 
	Legislator NameState Assembly District_5: 
	State Assembly District_6: 
	Legislator NameState Assembly District_6: 
	State Senate District: 
	Legislator NameState Senate District: 
	State Senate District_2: 
	Legislator NameState Senate District_2: 
	State Senate District_3: 12
	Legislator NameState Senate District_3: Anna Caballero
	State Senate District_4: 
	Legislator NameState Senate District_4: 
	State Senate District_5: 
	Legislator NameState Senate District_5: 
	State Senate District_6: 
	Legislator NameState Senate District_6: 
	TaskRow1: #1 - Chualar: Finalize Policy Framework
	Est CostRow1: 20000
	BeginRow1: 7/30
	EndRow1: 10/30
	DeliverableRow1: comprehensive policy outline
	NotesRow1: Creates the skeleton for the plan
	TaskRow2: #1 - Chualar: Draft Policies 
	Est CostRow2: 65000
	BeginRow2: 11/1
	EndRow2: 1/30/21
	DeliverableRow2: Draft policies for each section
	NotesRow2: 
	TaskRow3: #1 - Chualar: Community Meetings 
	Est CostRow3: 10000
	BeginRow3: 2/1/21
	EndRow3: 2/28/21
	DeliverableRow3: Summary of community feedback 
	NotesRow3: 
	TaskRow4: #1 - Chualar: Draft Plan 
	Est CostRow4: 60000
	BeginRow4: 3/1/21
	EndRow4: 7/30/21
	DeliverableRow4: Draft version of Plan
	NotesRow4: County to review and edit 
	TaskRow5: #1 - Chualar: Begin CEQA Analysis 
	Est CostRow5: 45000
	BeginRow5: 8/1/21
	EndRow5: 12/30/21
	DeliverableRow5: Draft CEQA Document 
	NotesRow5: May not finish CEQA, County to complete 
	TaskRow6: #2 - Castroville: Existing Plan Analysis 
	Est CostRow6: 15000
	BeginRow6: 9/30/20 
	EndRow6: 12/30/20
	DeliverableRow6: Recommended Updates 
	NotesRow6: County to review and direct 
	TaskRow7: #2 - Castroville: Draft updated plan
	Est CostRow7: 75000
	BeginRow7: 1/1/20
	EndRow7: 7/30/21
	DeliverableRow7: Draft version of Plan 
	NotesRow7: County to review and edit 
	TaskRow8: #2 - Castroville: Community meetings 
	Est CostRow8: 10000
	BeginRow8: 8/1/21
	EndRow8: 9/30/21
	DeliverableRow8: Summary of community feedback 
	NotesRow8: County to incorporate any changes 
	TaskRow9: #2 - Castroville: Perform CEQA Analysis 
	Est CostRow9: 75000
	BeginRow9: 10/1/21
	EndRow9: 1/30/22
	DeliverableRow9: Draft CEQA Document 
	NotesRow9: 
	TaskRow10: #3 - AHO: Define AHO Qualifying Projects 
	Est CostRow10: 10000
	BeginRow10: 8/1/21
	EndRow10: 9/30/21
	DeliverableRow10: Project desc. for CEQA analysis
	NotesRow10: 
	TaskRow11: #3 - AHO: CEQA Analysis
	Est CostRow11: 75000
	BeginRow11: 10/1/21
	EndRow11: 4/30/22
	DeliverableRow11: Draft CEQA Document 
	NotesRow11: County to review and edit
	TaskRow12: #3 - AHO: Circulation, Comments, Hearing   
	Est CostRow12: 40000
	BeginRow12: 5/1/21
	EndRow12: 8/1/22
	DeliverableRow12: Assist with FEIR and hearing 
	NotesRow12: 
	TaskRow13: 
	Est CostRow13: 
	BeginRow13: 
	EndRow13: 
	DeliverableRow13: 
	NotesRow13: 
	TaskRow14: 
	Est CostRow14: 
	BeginRow14: 
	EndRow14: 
	DeliverableRow14: 
	NotesRow14: 
	TaskRow15: 
	Est CostRow15: 
	BeginRow15: 
	EndRow15: 
	DeliverableRow15: 
	NotesRow15: 
	TaskRow16: 
	Est CostRow16: 
	BeginRow16: 
	EndRow16: 
	DeliverableRow16: 
	NotesRow16: 
	TaskRow17: 
	Est CostRow17: 
	BeginRow17: 
	EndRow17: 
	DeliverableRow17: 
	NotesRow17: 
	TaskRow18: 
	Est CostRow18: 
	BeginRow18: 
	EndRow18: 
	DeliverableRow18: 
	NotesRow18: 
	TaskRow19: 
	Est CostRow19: 
	BeginRow19: 
	EndRow19: 
	DeliverableRow19: 
	NotesRow19: 
	Est CostTotal Projected Cost: 500000
	BaselineTiming eg reduced number of processing days: 1+ year for EIR on affordable housing Projects 
	ProjectedTiming eg reduced number of processing days: 1 month 
	DifferenceTiming eg reduced number of processing days: 11 months 
	NotesTiming eg reduced number of processing days: For AHO CEQA Clearance 
	NotesDevelopment cost eg land fees financing construction costs per unit: CEQA clearance will remove most costs associated with IS/EIR 
	NotesApproval certainty and reduction in discretionary review eg prior versus proposed standard and level of discretion: For Chualar, and Castroville plans, some developments could be changed to "by right" with no planning permit needed 
	BaselineEntitlement streamlining eg number of approvals: 
	ProjectedEntitlement streamlining eg number of approvals: 
	DifferenceEntitlement streamlining eg number of approvals: 
	NotesEntitlement streamlining eg number of approvals: 
	BaselineFeasibility of development: Full CEQA analysis required 
	ProjectedFeasibility of development: CEQA challenges known 
	DifferenceFeasibility of development: Significant 
	NotesFeasibility of development: for AHO CEQA Clearance
	BaselineInfrastructure capacity eg number of units: 
	ProjectedInfrastructure capacity eg number of units: 
	DifferenceInfrastructure capacity eg number of units: 
	NotesInfrastructure capacity eg number of units: 
	BaselineImpact on housing supply and affordability eg number of units: 
	ProjectedImpact on housing supply and affordability eg number of units: 
	DifferenceImpact on housing supply and affordability eg number of units: 
	NotesImpact on housing supply and affordability eg number of units: 
	Impact on housing supply and affordability eg number of unitsRow1: 
	BaselineRow8: 
	ProjectedRow8: 
	DifferenceRow8: 
	NotesRow8_2: 
	Impact on housing supply and affordability eg number of unitsRow2: 
	BaselineRow9: 
	ProjectedRow9: 
	DifferenceRow9: 
	NotesRow9_2: 
	Rehabilitating maintaining and improving existing infrastructure that supports infill development and appropriate reuse and redevelopment of previously developed underutilized land that is presently served by transit streets water sewer and other essential services particularly in underserved areasRow1: 
	Rehabilitating maintaining and improving existing infrastructure that supports infill development and appropriate reuse and redevelopment of previously developed underutilized land that is presently served by transit streets water sewer and other essential services particularly in underserved areasRow1_2: 
	Seek or utilize funding or support strategies to facilitate opportunities for infill developmentRow1: 
	Seek or utilize funding or support strategies to facilitate opportunities for infill developmentRow1_2: 
	Other describe how this meets subarea objectiveRow1: 
	Other describe how this meets subarea objectiveRow1_2: 
	Protecting preserving and enhancing the states most valuable natural resources including working landscapes such as farm range and forest lands natural lands such as wetlands watersheds wildlife habitats and other wildlands recreation lands such as parks trails greenbelts and other open space and landscapes with locally unique features and areas identified by the state as deserving special protectionRow1: 
	Protecting preserving and enhancing the states most valuable natural resources including working landscapes such as farm range and forest lands natural lands such as wetlands watersheds wildlife habitats and other wildlands recreation lands such as parks trails greenbelts and other open space and landscapes with locally unique features and areas identified by the state as deserving special protectionRow1_2: 
	Actively seek a variety of funding opportunities to promote resource protection in underserved communitiesRow1: 6/1/17
	Actively seek a variety of funding opportunities to promote resource protection in underserved communitiesRow1_2: Received Sustainable Agricultural Lands Conservation Program (SALC)  grant of up to $182,366 from the Department of Conservation for Ag Land Mitigation Program. 
	Other describe how this meets subarea objectiveRow1_3: 
	Other describe how this meets subarea objectiveRow1_4: 
	1 Uses land efficientlyRow1: 2/1/22
	1 Uses land efficientlyRow1_2: Castroville Community Plan update will ensure that zoning areas are modified where necessary to use the land to its best and highest use with a emphasis on affordable housing. 
	2 Is built adjacent to existing developed areas to the extent consistent with environmental protectionRow1: 1/1/2022
	2 Is built adjacent to existing developed areas to the extent consistent with environmental protectionRow1_2: Chualar Community plan will create roadmap for expansion of the town in a defined and environmentally friendly way adjacent to the existing town.
	3 Is located in an area appropriately planned for growthRow1: 
	3 Is located in an area appropriately planned for growthRow1_2: 
	4 Is served by adequate transportation and other essential utilities and servicesRow1: 
	4 Is served by adequate transportation and other essential utilities and servicesRow1_2: 
	5 Minimizes ongoing costs to taxpayersRow1: 
	5 Minimizes ongoing costs to taxpayersRow1_2: 
	Other describe how this meets subarea objectiveRow1_5: 
	Other describe how this meets subarea objectiveRow1_6: 
	Incentives and other mechanisms beyond State Density Bonus Law to encourage housing with affordability termsRow1: 2/1/22
	Incentives and other mechanisms beyond State Density Bonus Law to encourage housing with affordability termsRow1_2: AHO CEQA Clearance will create an incentive for developers to bring projects to the areas of the county targeted for affordable housing growth.  Removal of the time and cost of CEQA is a major benefit.   
	Efforts beyond state law to promote accessory dwelling units or other strategies to intensify single family neighborhoods with more housing choices and affordabilityRow1: 
	Efforts beyond state law to promote accessory dwelling units or other strategies to intensify single family neighborhoods with more housing choices and affordabilityRow1_2: 
	Upzoning or other zoning modifications to promote a variety of housing choices and densitiesRow1: 
	Upzoning or other zoning modifications to promote a variety of housing choices and densitiesRow1_2: 
	Utilizing surplus lands to promote affordable housing choicesRow1: 
	Utilizing surplus lands to promote affordable housing choicesRow1_2: 
	Efforts to address infrastructure deficiencies in disadvantaged communities pursuant to Government Code Section 6530210Row1: 
	Efforts to address infrastructure deficiencies in disadvantaged communities pursuant to Government Code Section 6530210Row1_2: 
	Other describe how this meets subarea objectiveRow1_7: 
	Other describe how this meets subarea objectiveRow1_8: 
	Policies programs or ordinances to conserve stock such as an atrisk preservation ordinance mobilehome park overlay zone condominium conversion ordinance and acquisition and rehabilitation of market rate housing programsRow1: 9/30/14
	Policies programs or ordinances to conserve stock such as an atrisk preservation ordinance mobilehome park overlay zone condominium conversion ordinance and acquisition and rehabilitation of market rate housing programsRow1_2: Used CDBG funds to preserve affordable housing stock from converting to market rate housing and facilitated transfer of ownership to non-profit affordable housing developer/operator.
	Policies programs and ordinances to protect and support tenants such as rent stabilization anti displacement strategies first right of refusal policies resources to assist tenant organization and education and just cause eviction policiesRow1: 7/1/18
	Policies programs and ordinances to protect and support tenants such as rent stabilization anti displacement strategies first right of refusal policies resources to assist tenant organization and education and just cause eviction policiesRow1_2: Annually, since 2013, allocate Community Development Block Grant (CDBG) funds for Fair Housing and Tenant Landlord services.
	Other describe how this meets subarea objectiveRow1_9: 6/25/19
	Other describe how this meets subarea objectiveRow1_10: Analysis of Impediments to Fair Housing Choice. Preparing the AI included four workshops and 5 public hearings before legislative bodies responsible for planning or operation of afford housing.
	Building standards zoning and site planning requirements that address flood and fire safety climate adaptation and hazard mitigationRow1: 
	Building standards zoning and site planning requirements that address flood and fire safety climate adaptation and hazard mitigationRow1_2: 
	Longterm planning that addresses wildfire land use for disadvantaged communities and flood and local hazard mitigationRow1: 12/10/19
	Longterm planning that addresses wildfire land use for disadvantaged communities and flood and local hazard mitigationRow1_2: Enhancing defensible space regulations and increasing public outreach to communicate efforts and resources.  Includes a partnership with the local Resource Conservation District.
	Community engagement that provides information and consultation through a variety of methods such as meetings workshops and surveys and that focuses on vulnerable populations eg seniors people with disabilities homeless etcRow1: 
	Community engagement that provides information and consultation through a variety of methods such as meetings workshops and surveys and that focuses on vulnerable populations eg seniors people with disabilities homeless etcRow1_2: 
	Other describe how this meets subarea objectiveRow1_11: 
	Other describe how this meets subarea objectiveRow1_12: 
	Certifying Officials Name: 
	Certifying Officials Title: 
	Date_2: 
	Appendix A: 2) Update Castroville Community Plan 
The funding would go towards partnering with a consultant to analyze and revise the Castroville Community Plan (CP).  Currently, Monterey County is undertaking efforts to update impact fees for the CP Area, which have been a barrier to entry for most development of affordable and farmworker housing.  Once those fees are updated, there will be more interest in development in the area.  At the time of creation, the CP did not place an emphasis on affordable housing, so this money would go towards an update to focus in that area.  The work would be to analyze the existing plan, conduct community meetings, determine where re-zoning would be appropriate (eg: Mixed-Use, High Density Residential, etc.), draft an updated plan, and perform CEQA analysis.  The funding should allow for completion of this effort.  The work performed through these funds will be complete by February 1st, 2022. 

3) Affordable Housing Overlay (AHO) CEQA Clearance
Monterey County's zoning maps include areas defined as "Affordable Housing Overlay" (AHO).  These are areas where the county has put a priority on the development of housing through allowance of various types of multi-family and high density projects in the zoning code.  However, in order for developers to gain approval of a project, environmental analysis still needs to be performed on a case-by-case basis pursuant to CEQA.  This can and often is a very expensive and time consuming process in Monterey County.  With this funding, the County would partner with a contractor to perform CEQA analysis pro-actively on the AHO zoned areas, creating a CEQA clearance that developers may rely on when brining their project forward to hearing.  The concept is that by doing the CEQA work ahead of time, it would make developers more likely to bring projects forward, knowing that they did not have to fund or endure the time that it takes to create all of the required CEQA documentation.  The work would include creating a description of the types of projects covered in the CEQA clearance, performing analysis based on potential impacts, drafting the CEQA document, public circulation, response to comments, and certification by the County.  The funding should allow for completion of this effort.  The work performed through these funds will be complete by February 1st, 2022. 
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