
2018 Monterey County CID #060195 Annual Evaluation Report 

This report is a requirement for continued participation in FEMA’s National Flood Insurance Program 

(NFIP) Community Rating System (CRS).  An annual evaluation report on progress towards the County’s 

Floodplain Management Plan (FMP) implementation must be prepared at least once each year and 

submitted with the community’s annual CRS recertification.  On November 17, 2015, the Monterey 

County Floodplain Management Plan (FMP) 2014 Update was considered and adopted by the Monterey 

County Board of Supervisors.  This will be the second evaluation of the FMP 2014 Update.    

The requirement to provide an annual evaluation report is a result of the NFIP CRS classifying Monterey 

County as a Category C community.  There are three‐tiers of repetitive loss communities which are 

based on the number of Repetitive Loss (RL) Properties in the community1.  Category A is no RL 

properties; B is at least one but fewer than 10 RL properties, and C is a community with 10 or more RL 

properties.  Category C is the most severe and thus has the most stringent requirements of the 

NFIP/CRS.      

The below summarizes the implementation of the action plan found the 2014 Update of the Monterey 

County Floodplain Management Plan.     

FMP 2014 Update Flood Hazard Mitigation Action Plan   

The actions included the following:  

Administrative Action Items 

 Action # 1 – Plan Adoption:  Adopt an updated FMP every five years.

 Action # 2 – Monitoring and Reporting:  Adopt an FMP Annual Report every year.

 Action # 3 – CRS:  Facilitate a successful CRS recertification visit by organizing and documenting

activities in the County’s floodplain management program a minimum of one year before the

ISO/CRS visit.

Program Action Items 

 Action # 4 – Review existing free board regulations to ensure the most current and beneficial

CRS program guidelines are being implemented.  (Chapter 6 ‐ Prevention).

 Action # 5 – Review existing fill regulations as they relate to the floodplain to ensure the most

current and beneficial CRS program guidelines are being implemented.  (Chapter 6 ‐ Prevention).

 Action # 6 – Review existing drainage and flood control regulations to ensure the most current

and beneficial CRS program guidelines are being implemented.  (Chapter 6 ‐ Prevention).

 Action # 7 – Property protection funding:  Develop a flood control strategy that ensures

coordination and funding between Federal, State, and/or local agencies to provide assistance to

flood prone properties and RL Areas.  (Chapters 7, 12 – Property Protection and RL Areas).

1 A Repetitive Loss (RL) property is any insurable building for which two or more claims of more than $1,00 where 
paid by the NFIP within any rolling ten‐year period.   



 Action # 8 – Flood control projects:  Develop project proposals to reduce flooding and improve

flood control in flood‐prone areas.  (Chapter 10 – Structural Projects).

 Action # 9 – Drainage system maintenance:  Develop a GIS map of all County‐maintained

drainage facilities and document maintenance in the field using a collector software program.

(Chapter 10 – Structural Projects).

Public Information Action Items 

 Action # 10 – Improve public information by providing more flood protection information via

the MCWRA website.  (Chapter 11 – Public Information).

 The below table 6 is the status of the action plan implementation. 

Table 6:  FMP Recommendations and Implementation Progress 

Action #1, 
2, 3 

CRS 500 

Continue adoption of an updated FMP every five years, 
adopt an FMP Annual Report every year, and facilitate a 
successful CRS recertification visit by organizing and 
documenting activities in the County’s floodplain 
management program a minimum of one year before the 
ISO/CRS visit.  (Required for continued participation in 
the NFIP/CRS Program) 

These	 actions	 are	
ongoing	and	 are being	
implemented	 as	needed.	

Action #4 

CRS 400 

The County should adopt a 2-foot “freeboard protection” 
requiring buildings to be elevated to a level higher than the 
100-year flood elevation by amending Chapter 16.16.  This
action would further reduce flood hazards and improve the
County’s CRS rating.  (CRS 430:  Higher Regulatory
Standards)

This	action	was	not	
implemented	in	2017-18.

Action #5 

CRS 400 

The County should prohibit fill within the FEMA 
floodplain or the flood fridge including construction of 
buildings on fill and/or, the County should require that new 
developments provide compensatory storage at 
hydraulically equivalents sites by amending Chapter 16.16.  
This action would further reduce flood hazards and improve 
the County’s CRS rating.  (CRS 430: Higher Regulatory 
Standards) 

This	action	was	not	
implemented	in 2017-18.

Action #6 

CRS 400 

The County is currently preparing a drainage manual that 
will include runoff performance standards addressing 
several Monterey County General Plan policies.  The 
County should consider incorporating elements of CRS 
Activity 450 stormwater management into the drainage 
manual for additional CRS benefits.  This action would 
further reduce flood hazards and improve the County’s 
CRS rating.  (CRS 450 Stormwater Management)   

This	action	was	partially 	
implemented	in 2017-18.  
The manual is in draft form.

Action #7 

CRS 300 

The County should continue to provide resources to 
administer the FMA grant program on behalf of flood-
prone residences and businesses.  This action will facilitate 
federal funds being available for flood mitigation activities 
such as structural elevation and reduce overall risks to 
ongoing flood hazards.  This action would further reduce 
flood hazards and improve the County’s CRS rating. (CRS 
Activity 360 Flood Protection Assistance)        

This	action	was	implemented	
in	2017-18.		The	public	
outreach	mailings	were	sent	
to	appx	6,000	residents	living	
in/or	near	the	100‐year	
floodplain	and	in	Repetitive	
Loss	Areas.		



The	mailer	included	
information	on	grant	
assistance	to	elevate	flood	
prone	structures.		However,	
the	MCWRA	received	no	
inquiries	or	requests	to	
pursue	flood	mitigation	
assistance	funding	in	2017-18.	

Action #8 

CRS 500 

The County should continue developing flood control 
project proposals to reduce flooding and improve flood 
control in flood prone areas.  Specific areas include 
improvements on the Lower Carmel River, the Pajaro River 
near the community of Pajaro, the MCWRA Zone 9 
Reclamation Ditch, Bryant Canyon Channel, and adding 
storage capacity to Nacimiento and San Antonio Reservoirs 
through the Interlake Tunnel Project.  This action would 
further reduce flood hazards and improve the County’s 
CRS rating.  (CRS Activity 530 Flood Protection) 

The	RMA	has	released	the	
CEQA	documents	for	the	flood	
control	projects	on	the	Lower	
Carmel	River;	The	MCWRA	
continues	to	be	involved	in	
efforts	of	the	USACE	to	
improve	the	flood	protection	
level	of	the	Pajaro	Levee;	The	
MCWRA	has	received	grant	
funding	from	the	State	of	CA	to	
prepared	
engineering/technical	
information	in	support	of	the	
Lake	Nacimiento	and	Lake	San	
Antonio	Tunnel	Project.		

Action #9 

CRS 500 

The County should develop a GIS map showing the number 
of conveyance system components inspected and 
maintained by the MCWRA and RMA-Public Works 
Department; and, the total number of conveyance system 
components in the developed portion of the community’s 
drainage system. This action would further reduce flood 
hazards and improve the County’s CRS rating.  (CRS 
Activity 540 Drainage System Maintenance)

The action was implemented 
and completed in 2017-18.  
The community now has a 
GIS map and inventory list 
meeting the criteria of A - 
540.

Action #10 

CRS 300 

Improve public information by providing more flood 
protection information via the MCWRA website.  This 
action would further reduce flood hazards and improve the 
County’s CRS rating.    (CRS Activity 350 Flood 
Protection Information) 

This action was implemented 
and completed in 2017-18.  	A	
total	of	579	FEMA	Elevation	
Certificates	have	now been	
posted	on	the	MCWRA	website	
under	the	Floodplain	
Management	program	tab.			
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Name of Community:  Monterey County, CA 
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5 Year CRS Expiration Date:  10/01/2019 

1. How can a copy of the Monterey County Floodplain Management Plan 2014 Update be
obtained?  The Monterey County Floodplain Management Plan 2014 Update can be found on
the Monterey County Water Resources Agency’s website at the following link:
http://www.co.monterey.ca.us/Home/ShowDocument?id=22597 and hard copies can be
obtained by request. 

2. Describe how this evaluation report was prepared and how it was submitted to the governing 
body, released to the media, and made available to the public:  This report was prepared 
through inter-departmental discussions on the goals and actions listed in Table 6 of the Monterey 
County Floodplain Management Plan 2014 Update.  This report was be distributed as a report to 
all of the Monterey County Board of Supervisors on October 9, 2018.  This report was made 
available to the media and the general public through posting on the Monterey County Water 
Resources Agency’s web page for the Monterey County FMP beginning October 1, 2018.

3. Provide a review of each recommendation or action item in the action plan including a 
statement on how much was accomplished during the previous year:  See table 6.

4. Discuss why any objectives were not reached or why implementation is behind schedule: 
Progress has been made on most of the objectives and most of them are on track with the 
implementation time frame listed in Table 6.  Actions #4 and #5 may not be achievable for the 
community because of the feasibility of proposing such changes to the Monterey County Code 
Chapter 16.16 (Regulations for Floodplains in Monterey County).

5. What are the recommendations for new projects or revised recommendations?  None at this 
time, however the Monterey County Water Resources Agency and Monterey County continues to 
review current projects scheduled and those in the Monterey County Capital Improvement Plan. 

http://www.co.monterey.ca.us/Home/ShowDocument?id=22597



