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Before the Board of Supervisors in and for the 
County of Monterey, State of California 

 
 Resolution No.: _________ 
 
Adopt a resolution to: 
a. Receive a status report on the New Juvenile 
Hall, Project 8811 (Project); 
b. Authorize a Project budget increase of up to 
$1,240,210 for Phase IIB construction costs;  
c. Authorize and direct the Auditor-Controller 
to amend the FY 2021-22 Adopted Budget by 
increasing appropriations in the General Fund, 
Fund 001, Other Financing Uses Budget Unit 
8038, Appropriation Unit CAO017, by 
$1,240,210, funded by a decrease in General 
Fund, Fund 001, Contingencies, Appropriation 
Unit CAO020 (4/5ths vote required); and  
d.  Authorize and direct the Auditor-Controller 
to amend the FY 2021-22 Adopted Budget by 
increasing appropriations and operating 
transfers in by $1,240,210 for Facility Master 
Plan Projects, Fund 404, Appropriation Unit 
PFP057, financed by an operating transfer out 
from General Fund, Fund 001, Other 
Financing Uses Budget Unit 8038, 
Appropriation Unit CAO017 (4/5ths vote 
required). 
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WHEREAS, on August 26, 2014 the Board of Supervisors approved the Scope, Cost and 

Schedule for the New Juvenile Hall (Project), with an initial total Project budget of $52,791,824;  
 
WHEREAS, on June 9, 2020 the County Board of Supervisors adopted a resolution to 

approve a change of scope (Descope) to the Project which implemented construction in Phases I, IIA 
and IIB, with a Project budget of $61,272,032; 

 
WHEREAS, this Descope was approved by the Board of State and Community Corrections 

(BSCC) on June 11, 2020 and the State Public Works Board on July 13, 2020; 
 
WHEREAS, on March 9, 2021 the County Board of Supervisors approved additional funding 

related to Phase I and Phase IIA costs, bringing the approved Project budget (less claims) to 
$61,931,391; 

 
WHEREAS, an increase of $1,240,210 is required to fund additional construction and 

consultant costs for Phase IIB will result in a revised Project budget of $62,867,246. 
 
 



 
 

NOW THEREFORE BE IT RESOLVED, by the Monterey County Board of Supervisors that 
said Board does hereby: 

 
a. Receive a status report on the New Juvenile Hall, Project 8811 (Project); 

b. Authorize a Project budget increase of up to $1,240,210 for Phase IIB construction 
costs;  

c. Authorize and direct the Auditor-Controller to amend the FY 2021-22 Adopted 
Budget by increasing appropriations in the General Fund, Fund 001, Other Financing 
Uses Budget Unit 8038, Appropriation Unit CAO017, by $1,240,210, funded by a 
decrease in General Fund, Fund 001, Contingencies, Appropriation Unit CAO020 
(4/5ths vote required); and  

d. Authorize and direct the Auditor-Controller to amend the FY 2021-22 Adopted Budget 
by increasing appropriations and operating transfers in by $1,240,210 for Facility 
Master Plan Projects, Fund 404, Appropriation Unit PFP057, financed by an operating 
transfer out from General Fund, Fund 001, Other Financing Uses Budget Unit 8038, 
Appropriation Unit CAO017 

 
PASSED AND ADOPTED on this ___ day of _____, upon motion of Supervisor 
___________________, seconded by Supervisor _______________, by the following vote, to-wit: 
 

AYES:  
NOES:  
ABSENT: 

 
I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, 
hereby certify that the foregoing is a true copy of an original resolution of said Board of Supervisors 
duly made and entered in the minutes thereof of Minute Book _______for the meeting on 
______________________. 
 
Dated:      Valerie Ralph, Clerk of the Board of Supervisors  
      County of Monterey, State of California 
        
                          
      By_______________________________________     
         , Deputy 
 


