
 

NATIVIDAD MEDICAL CENTER 

PROJECT BUDGET 

 

Replace Boilers Project 

 

FUNDING SOURCE FOR CONSTRUCTION: 

FY2015 Capital Budget #B15‐2015‐XX78 Replace Boilers $51,890 
FY2016 Capital Budget #B16‐2015‐X095 Replace Boilers $670,625 
FY2016 Capital Budget #B16-2016-X189 Replace Boiler #4 $87,500 
FY2017 Capital Budget #B17‐2015‐XXXX Replace Boilers $277,485 
Natividad Medical Center’s Cash  $475,357 
 Total Funding $1,562,857 

 

ARCHITECTRUAL FEES: 

Boiler 3 Replacement $91,390 
Boiler 4 Replacement - Add $23,700 
 Total Architectural Fees $115,090 

 

CONSTRUCTION COST: 

Boiler 3 Replacement $800,702 
Boiler 4 Replacement - Add $515,450 
 Total Construction Cost $1,316,152 

PROJECT CONTINGENCY: 

Contingency $131,615 
 Total Project Contingency $131,615 
 

REVISED TOTAL PROJECT COSTS: 

Architectural Fees $115,090 
Construction Costs $1,316,152 
Project Contingency $131,615 
Revised Total Project Cost $1,562,857 
 


