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New Juvenile Hall 
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BUDGET  vs  EXPENDITURES 
PROJECT 
TASKS 

ORIGINAL  
BUDGET 

ACTUAL  
PRIOR 

EXPENDITURES 

ACTUAL  
QUARTER 

EXPENDITURES  

ACTUAL 
TOTAL SPENT 

TO DATE 

REMAINING 
BUDGET 

Design/Permit $ 7,659,093 $    4,270,814 $ 288,621 $ 4,559,4368 $ 3,099,658 

Construction/ 
FF&E 

 42,776,603  0  0  0  42,776,603 

Project/ 
Construction 
Management 

 2,356,128 0 $0 $ 0  2,356,128  

TOTAL $ 52,791,824 $ 4,270,814 $288,621 $ 4,559,436 $ 48,232,389  
 

 


