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STANDARD PLANS LIST 

 

The Standard Plan sheets applicable to this Contract include, but are not limited to those indicated 

below.  The Standard Plans of 2015 and the Revised Standard Plans, which apply to this Contract, 

are included as attachments to these Special Provisions. 

 

GENERAL ROAD WORK 

 

MISCELLANEOUS 

A3A  Abbreviations 

A3B             Abbreviations 

A3C             Abbreviations 

A10A  Lines and Symbols 

A10B  Lines and Symbols 

A10C  Lines and Symbols 

A10D  Lines and Symbols 

A10E  Lines and Symbols 

 

TEMPORARY FACILITIES 

T13              Traffic Control System for Lane Closure On Two Lane Conventional Highways 

 

ROADSIDE SIGNS 

RS1  Roadside Signs - Typical Installation Details No. 1 

RS2  Roadside Signs - Wood Post, Typical Installation Details No. 2 

 

METAL BEAM GUARD RAILING 

A77L1             Midwest Guard Rail System Standard Railing Section (Wood Post with Wood      

                        Block) 

A77M1           Midwest Guard Rail System Standard Hardware 

A77N1            Midwest Guard Rail System Wood Post and Wood Block Details  

A77Q1            Midwest Guard Rail System Typical Layouts for Structure Approach 

A77Q4            Midwest Guard Rail System Typical Layouts for Structure Departure 

A77U1            Midwest Guard Rail System Connections to Bridge Railings without Sidewalks 

                        Details No. 1 

A77U2            Midwest Guard Rail System Connections to Bridge Railings without Sidewalks     

                        Detail No 2 

A77U3            Midwest Guard Rail System Connections to Abutments and Walls 

A77U4            Midwest Guard Rail System Transition Railing (Type WB-31) 

A78E1  Single Thrie Beam Barrier End Anchor Assembly and Terminal System End 

Treatment 

 

CURBS 

A87A              Curbs and Driveways 
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COUNTY OF MONTEREY 

PUBLIC WORKS AND FACILITIES 

 

NOTICE TO BIDDERS 

 

Sealed bids will be received at the OFFICE OF THE COUNTY CLERK OF THE BOARD OF SUPERVISORS, 

COUNTY OF MONTEREY, 168 W. ALISAL STREET 1ST
 FLOOR, SALINAS, CALIFORNIA 93901 (MAILING 

ADDRESS:  P O BOX 1728, SALINAS CA 93902-1728), until 3:00 p.m., on December 12, 2019, for the 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

as shown on the plans, at which time they will be publicly opened and read in the Board of 

Supervisors’ Conference Room 1032. 

 

The work to be done consists, in general the replacement and upgrade of existing bridge rail and 

bridge rail approaches to current State Standards, including but not limited to clearing and grubbing, 

and traffic control. The Engineer’s Estimate for the construction costs is $532,000. 

 

The County of Monterey affirms that in any Contract entered into pursuant to this advertisement, 

disadvantage business enterprise will be afforded full opportunity to submit bids in response to this 

invitation 

 

The DBE Contract goal is fifteen percent (8%). 

 

The Bidder shall possess either a valid Class “A” license or a combination of Class C -8, Class C-31, 

Class C-32, Class C-50 and Class C-51 license, at the time of the Contract award. 

 

A bidder's bond, issued by an admitted corporate surety company in an amount equal to at least ten 

percent (10%) of the amount bid, must accompany the bid. 

 

The successful bidder shall furnish a payment bond and a performance bond each in the amount of 

one hundred percent (100%) of the Contract. 

 

The Contract Documents are available ELECTRONICALLY and can be downloaded for free at the 

following Monterey County website: http://www.co.monterey.ca.us/publicworks/bids.htm.  Plan 

holders must register before they can view or download the documents.  A copy of the electronic 

files on compact-disc (CD) is also available at MONTEREY COUNTY RESOURCE MANAGEMENT 

AGENCY PUBLIC WORKS & FACILITIES, 1441 SCHILLING PLACE, 2ND
 FLOOR, SALINAS, CALIFORNIA 

93901 for a nonrefundable fee of $5.00.  The electronic files can be used to print the project plans, 

project specifications, and other such documents at various printing companies. 

 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the County, or 

Counties, in which the work is to be done have been determined by the Director of the California 

Department of Industrial Relations and are available at the Public Works, Facilities and Parks, 1441 

Schilling Place, 2nd Floor, Salinas, CA 93901, and available from the California Department of 

Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD. 

 

http://www.co.monterey.ca.us/publicworks/bids.htm
http://www.dir.ca.gov/DLSR/PWD
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Pursuant to Labor Code section 1771.1(a), a Contractor or subcontractor shall not be qualified to bid 

on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract 

Code, or engage in the performance of any Contract for public work, as defined in this chapter, 

unless currently registered and qualified to perform public work pursuant to Labor Code Section 

1725.5. It is not a violation of this section for an unregistered Contractor to submit a bid that is 

authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 

of the Public Contract Code, provided the Contractor is registered to perform public work pursuant 

to Labor Code Section 1725.5 at the time the Contract is awarded. 

 

This project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.  

 

Pursuant to Public Contract Code Section 22300, the Contractor may substitute securities for any 

moneys withheld by the County to ensure performance under the Contract. 

 

Attention is directed to the Federal minimum wage rate requirements in the Special Provision. If 

there is a difference between the minimum wage rates predetermined by the Secretary of Labor and 

the general prevailing wage rates determined by the Director of the California Department of 

Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay 

not less than the higher wage rate.  The Department will not accept lower State wage rates not 

specifically included in the Federal minimum wage determinations.  This includes "helper" (or other 

classifications based on hours of experience) or any other classification not appearing in the Federal 

wage determinations.  Where Federal wage determinations do not contain the State wage rate 

determination otherwise available for use by the Contractor and subcontractors, the Contractor and 

subcontractors shall pay not less than the Federal minimum wage rate, which most closely 

approximates the duties of the employees in question. 

 

Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities 

should call the U.S. Department of Transportation (1-800-424-9071) “hotline,” between 8:00 a.m. 

and 5:00 p.m., and report these activities. 

 

The County reserves the right to reject any or all bids or to waive any irregularities or informalities 

in any bids or in the bidding. 

 

Date:  October 29, 2019 RANDELL ISHII, M.S., P.E. 

 CHIEF OF PUBLIC WORKS 

COUNTY OF MONTEREY 
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RESOURCE MANAGEMENT AGENCY 

 PUBLIC WORKS, FACILTIES AND PARKS 

COUNTY OF MONTEREY 

STATE OF CALIFORNIA 

 

SPECIAL PROVISIONS 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

SECTION 1 – DEFINITION AND TERMS 

1-1.01  SPECIFICATIONS AND PLANS: 

The work embraced herein shall be done in accordance with the Standard Specifications and 

Standard Plans, of  2015, of the State of California, Department of Transportation, as revised, insofar 

as the same may apply and in accordance with the following Special Provisions: 

 

In case of conflict between the Standard Specifications and these Special Provisions, the Special 

Provisions shall take precedence over and be used in lieu of such conflicting portions. The listing of 

certain salient sections from the Standard Specifications and these Special Provisions shall not in any 

way relieve the Contractor of complying with each and every section of the Standard Specifications. 

 

Revisions to the Standard Specifications set forth in these Special Provisions shall be considered as 

part of the Standard Specifications for the purposes set forth in Section 5-1.02 "Contract 

Components” of the Standard Specifications.  Whenever either the term "Standard Specifications is 

revised" or the term "Standard Specifications are revised" is used in the Special Provisions, the 

indented text or table following the term shall be considered Revised Standard Specifications.  In 

case of conflict between such revisions and the Standard Specifications, the revision shall take 

precedence over and be used in lieu of the conflicting portions. 

1-1.02  INTERPRETATION OF STANDARD SPECIFICATIONS: 

For the purpose of this Contract, certain terms or pronouns in place of them used throughout the 

Standard Specifications, shall be interpreted as follows:  Attention is directed to Section 1, 

"Definition and Terms," of the Standard Specifications and these Special Provisions: 

1-1.03  DEFINITIONS: 

The following terms defined in Section 1-1.07, "Definitions," of the Standard Specifications shall be 

interpreted to have the following meaning and intent: 

 

State:   County of Monterey 

 

Department:  Monterey County Resource Management Agency  

 

Director:  Chair of the Board of Supervisors 

 

Engineer:  Acting Resource Management Agency Deputy Director of Public 

Works, Facilities, and Parks, acting either directly or through 
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properly authorized agents, such agents acting within the scope of the 

particular duties entrusted to them. 

1-1.04  DEFINITIONS IN SPECIAL PROVISIONS: 

Whenever in the Special Provisions and other Contract documents, the following terms, or pronouns 

in place of them are used, the intent and meaning shall be interpreted as follows: 

 

 Clerk of the Board:  The Clerk of the Monterey County Board of Supervisors 

 

 Director of Public Works: Acting Resource Management Agency Deputy Director of    

                                                 Public Works, Facilities, and Parks. 

 

 Attorney General:  County Counsel-Risk Manager of Monterey County 

 

 Laboratory:   Any established laboratory designated by the Engineer to test 

materials and work involved in the Contract. 

1-1.05  STATE HOLIDAYS: 

Attention is directed to definition of holiday in Section 1-1.07B “Glossary” of the Standard 

Specifications. 

 

 

SECTION 2 - BIDDING 

2-1.01 GENERAL: 

The bidder's attention is directed to the provisions in Section 2, "Bidding," of the Standard 

Specifications and these Special Provisions for the requirements and conditions which he/she/it  

must observe in the preparation and the submission of the bid. 

 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.34, "Bidder’s Security," of 

the Standard Specifications will be found in the Bid Form, Book Two. Bidder’s security in the form 

of cashier’s check or certified check shall be made payable to the County of Monterey. 

 

In conformance with Public Contract Code Section 7106, a Noncollusion Declaration is included in 

the Bid Form, Book Two.  Signing the Bid shall also constitute signature of the Noncollusion 

Declaration. 

 

This Contract will require a Class "A" Contractor's license or a combination of Class C-8, Class C-

31, Class C-32, Class C-50 and Class C-51. 

2-1.02 DISADVANTAGE BUSINESS ENTERPRISE (DBE): 

Replace Section 2-1.12, "Disadvantage Business Enterprise," of the Standard Specifications for 

Federal Aid Contract with the following: 

 

Under 49 CFR 26.13(b): 

The Contractor, subrecipient or subcontractor shall not discriminate on the basis 

of race, color, national origin, or sex in the performance of this Contract. The 

Contractor shall carry out applicable requirements of 49 CFR part 26 in the award 

and administration of DOT-assisted Contracts.  Failure by the Contractor to carry 
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out these requirements is a material breach of this Contract, which may result in 

the termination of this Contract or such other remedy as the recipient deems 

appropriate. 

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in 

the Contract (49 CFR 26). 

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Agency shows a goal 

for DBEs. 

Make work available to DBEs and select work parts consistent with available DBE 

subcontractors and suppliers. 

Meet the DBE goal shown elsewhere in these Special Provisions or demonstrate that you 

made adequate good faith efforts to meet this goal. 

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. 

For a list of DBEs certified by the California Unified Certification Program, go to:  

http://www.dot.ca.gov/hq/bep/find_certified.htm. 

All DBE participation will count toward the California Department of Transportation’s 

federally mandated statewide overall DBE goal. 

Credit for materials or supplies you purchase from DBEs counts towards the goal in the 

following manner: 

• One hundred percent (100%) counts if the materials or supplies are    obtained 

from a DBE manufacturer. 

• Sixty percent (60%) counts if the materials or supplies are obtained from a 

DBE regular dealer. 

• Only fees, commissions, and charges for assistance in the procurement and 

delivery of materials or supplies count if obtained from a DBE that is neither a 

manufacturer nor regular dealer.  49 CFR 26.55 defines "manufacturer" and 

"regular dealer." 

You receive credit towards the goal if you employ a DBE trucking company that performs a 

commercially useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6). 

 

a. DBE Commitment Submittal (CT Standard Spec 2-1.12B(2)) 

Submit the Exhibit 15-G Construction Contract DBE Commitment form, included in the Bid 

book.  If the form is not submitted with the bid, remove the form from the Bid book before 

submitting your bid. 

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 

second low bidder, and the third low bidder must complete and submit the DBE Commitment 

form to the Agency.  DBE Commitment form must be received by the Agency no later than 

4:00 p.m. on the fifth calendar day after bid opening. 

Other bidders do not need to submit the DBE Commitment form unless the Agency requests 

it.  If the Agency requests you to submit a DBE Commitment form, submit the completed 

form within five (5) calendar days of the request. 

Submit written confirmation from each DBE stating that it is participating in the contract.  

http://www.dot.ca.gov/hq/bep/find_certified.htm
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Include confirmation with the DBE Commitment form.  A copy of a DBE's quote will serve 

as written confirmation that the DBE is participating in the contract. 

If you do not submit the DBE Commitment form within the specified time, the Agency will 

find your bid nonresponsive. 

b. Good Faith Efforts Submittal  

If you have not met the DBE goal, complete and submit the DBE Information - Good Faith 

Efforts, Exhibit 15-H, form with the bid showing that you made adequate good faith efforts 

to meet the goal.  Only good faith efforts directed towards obtaining participation by DBEs 

will be considered.  If good faith efforts documentation is not submitted with the bid, it must 

be received by the Agency no later than 4:00 p.m. on the fifth calendar day after bid opening. 

If your DBE Commitment form shows that you have met the DBE goal or if you are required 

to submit the DBE Commitment form, you must also submit good faith efforts 

documentation within the specified time to protect your eligibility for award of the contract 

in the event the Agency finds that the DBE goal has not been met. 

Good faith efforts documentation must include the following information and supporting 

documents, as necessary: 

1. Items of work you have made available to DBE firms.  Identify those 

items of work you might otherwise perform with your own forces and 

those items that have been broken down into economically feasible units 

to facilitate DBE participation.  For each item listed, show the dollar value 

and percentage of the total contract.  It is your responsibility to 

demonstrate that sufficient work to meet the goal was made available to 

DBE firms. 

2. Names of certified DBEs and dates on which they were solicited to bid on 

the project.  Include the items of work offered.  Describe the methods used 

for following up initial solicitations to determine with certainty if the 

DBEs were interested, and the dates of the follow-up.  Attach supporting 

documents such as copies of letters, memos, facsimiles sent, telephone 

logs, telephone billing statements, and other evidence of solicitation.  You 

are reminded to solicit certified DBEs through all reasonable and available 

means and provide sufficient time to allow DBEs to respond. 

3. Name of selected firm and its status as a DBE for each item of work made 

available.  Include name, address, and telephone number of each DBE that 

provided a quote and their price quote.  If the firm selected for the item is 

not a DBE, provide the reasons for the selection. 

4. Name and date of each publication in which you requested DBE 

participation for the project.  Attach copies of the published 

advertisements. 

5. Names of agencies and dates on which they were contacted to provide 

assistance in contacting, recruiting, and using DBE firms.  If the agencies 

were contacted in writing, provide copies of supporting documents. 
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6. List of efforts made to provide interested DBEs with adequate information 

about the plans, specifications, and requirements of the contract to assist 

them in responding to a solicitation.  If you have provided information, 

identify the name of the DBE assisted, the nature of the information 

provided, and date of contact.  Provide copies of supporting documents, as 

appropriate. 

7. List of efforts made to assist interested DBEs in obtaining bonding, lines 

of credit, insurance, necessary equipment, supplies, and materials, 

excluding supplies and equipment that the DBE subcontractor purchases 

or leases from the prime contractor or its affiliate.  If such assistance is 

provided by you, identify the name of the DBE assisted, nature of the 

assistance offered, and date assistance was provided.  Provide copies of 

supporting documents, as appropriate. 

8. Any additional data to support demonstration of good faith efforts. 

The Agency may consider DBE commitments of the second and third bidders when 

determining whether the low bidder made good faith efforts to meet the DBE goal. 

c. Exhibit 15-G - Construction Contract DBE Commitment  

Complete and sign Exhibit 15-G Construction Contract DBE Commitment included in the 

contract documents regardless of whether DBE participation is reported. 

Provide written confirmation from each DBE that the DBE is participating in the Contract.  A 

copy of a DBE's quote serves as written confirmation.  If a DBE is participating as a joint 

venture partner, the Agency encourages you to submit a copy of the joint venture agreement.) 

d. Subcontractor and Disadvantaged Business Enterprise Records 

Use each DBE subcontractor as listed on Exhibit 12-B Bidder’s List of Subcontractors (DBE 

and Non-DBE) and Exhibit 15-G Construction Contract DBE Commitment form unless you 

receive authorization for a substitution. 

The Agency requests the Contractor to: 

1. Notify the Engineer of any changes to its anticipated DBE participation 

2. Provide this notification before starting the affected work 

3. Maintain records including: 

• Name and business address of each first tier subcontractor  

• Name and business address of each DBE subcontractor, 

DBE vendor, and DBE trucking company, regardless of tier 

• Date of payment and total amount paid to each business 

If you are a DBE contractor, include the date of work performed by your own forces and the 

corresponding value of the work. 
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Before the 15th of each month, submit a Monthly DBE Trucking Verification form. 

If a DBE is decertified before completing its work, the DBE must notify you in writing of the 

decertification date.  If a business becomes a certified DBE before completing its work, the 

business must notify you in writing of the certification date.  Submit the notifications.  On 

work completion, complete a Disadvantaged Business Enterprises (DBE) Certification Status 

Change, Exhibit 17-O, form.  Submit the form within 30 days of contract acceptance. 

Upon work completion, complete Exhibit 17-F Final Report – Utilization of Disadvantaged 

Business Enterprises (DBE), First Tier Subcontractors.  Submit it within 90 days of contract 

acceptance.  The Agency will withhold $10,000 until the form is submitted.  The Agency will 

release the amount withheld upon submission of the completed form. 

e. Performance of Disadvantaged Business Enterprises 

DBEs must perform work or supply materials as listed in the Exhibit 15-G Construction 

Contract DBE Commitment form, included in the Bid. 

Do not terminate or substitute a listed DBE for convenience and perform the work with your 

own forces or obtain materials from other sources without authorization from the Agency. 

The Agency authorizes a request to use other forces or sources of materials if it shows any of 

the following justifications: 

1. Listed DBE fails or refuses to execute a written contract based on plans 

and specifications for the project. 

2. You stipulated that a bond is a condition of executing the subcontract and 

the listed DBE fails to meet your bond requirements. 

3. Work requires a contractor's license and listed DBE does not have a valid 

license under Contractors License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed 

materials. 

5. Listed DBE's work is unsatisfactory and not in compliance with the 

contract. 

6. Listed DBE is ineligible to work on the project because of suspension or 

debarment. 

7. Listed DBE becomes bankrupt or insolvent. 

8. Listed DBE voluntarily withdraws with written notice from the Contract 

9. Listed DBE is ineligible to receive credit for the type of work required. 

10. Listed DBE owner dies or becomes disabled resulting in the inability to 

perform the work on the Contract. 

11. Agency determines other documented good cause. 
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Notify the original DBE of your intent to use other forces or material sources and provide the 

reasons.  Provide the DBE with five (5) days to respond to your notice and advise you and 

the Agency of the reasons why the use of other forces or sources of materials should not 

occur.  Your request to use other forces or material sources must include: 

1. One (1) or more of the reasons listed in the preceding paragraph. 

2. Notices from you to the DBE regarding the request. 

3. Notices from the DBEs to you regarding the request. 

If a listed DBE is terminated or substituted, you must make good faith efforts to find another 

DBE to substitute for the original DBE.  The substitute DBE must perform at least the same 

amount of work as the original DBE under the contract to the extent needed to meet the DBE 

goal. 

The substitute DBE must be certified as a DBE at the time of request for substitution unless 

the Agency authorizes (1) a request to use other forces or sources of materials or (2) a good 

faith effort for a substitution of a terminated DBE, the Agency does not pay for work listed 

on the Exhibit 15-G Construction Contract DBE Commitment form unless it is performed or 

supplied by the listed DBE or an authorized substitute. 

2-1.03 BID OPENING: 

The Agency publicly opens and reads bids at the time and place shown on the Notice to Bidders. 

2-1.04 BID RIGGING: 

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging 

activities. Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. 

The hotline number is (800) 424-9071. The service is available 24 hours seven (7) days a week 

and is confidential and anonymous. The hotline is part of the DOT's effort to identify and 

investigate highway construction Contract fraud and abuse and is operated under the direction of 

the DOT Inspector General. 

2-1.05 SUBCONTRACTORS LIST: 

Each bid shall have listed therein the name and address of each Subcontractor to whom the bidder 

proposes to subcontract portions of the work in an amount in excess of one-half of one percent of 

his/her/its total bid or $10,000, whichever is greater, in accordance with the Subletting and 

Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code. 

 

The bidder's attention is directed to other provisions of said Act related to the imposition of penalties 

for a failure to observe its provisions by using unauthorized Subcontractors or by making 

unauthorized substitutions. 

 

A sheet for listing the Subcontractors, as required herein by law, is included in the Bid. 

2-1.06 JOB SITE AND DOCUMENT EXAMINATION: 

The bidder shall examine carefully the site of the work contemplated, the specifications, and the 

proposal and Contract forms therefor.  The submission of a bid shall be conclusive evidence that the 

bidder has investigated and is satisfied as to the general and local conditions to be encountered, as to 

the character, quality and scope of work to be performed, the quantities of materials to be furnished 
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and as to the requirements of the proposal, plans, specifications and the Contract. 

 

Plans of existing bridges available to the Contractor are reproductions of record documents that may 

or may not have significant changes noted on working drawings and do not necessary show normal 

construction tolerances and variances.  Where dimensions of new construction required by this 

contract are dependent on the dimensions of existing bridges, the Contractor shall verify the 

controlling field dimensions and shall  be responsible for adjusting dimensions of  the work to fit 

existing conditions. 

 

The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the 

character, quality and quantity of surface and subsurface materials or obstacles to be encountered 

insofar as this information was reasonably ascertainable from an inspection of the site as well as 

from the specifications made a part of the Contract. 

 

All bidder inquiries about the meaning or intent of the Contract Documents submitted to the 

Engineer shall be in writing. Replies to the inquiries will be in the form of addenda and will be 

mailed, faxed, or delivered to all parties recorded by the Engineer as having received the bidding 

documents. Issued addenda shall be considered as part of the Contract Documents. Bidder inquiries 

received less than ten (10) days prior to the date of bid opening will not be answered. Oral and other 

interpretations or clarifications will be without legal effect. 

 

The County assumes no responsibility for conclusions or interpretations made by a bidder or 

Contractor based on the information or data made available by the County.  The County does not 

assume responsibility for representations made by its officers or agents before the execution of the 

Contract concerning surface or subsurface conditions, unless that representation is expressly stated in 

the Contract. 

 

No conclusions or interpretations made by a bidder or Contractor from the information and data 

made available by the County will relieve a bidder or Contractor from properly fulfilling the terms of 

the Contract. 

 

 

SECTION 3. CONTRACT AWARD AND EXECUTION 

3-1.01 GENERAL: 

The bidder's attention is directed to the provisions in Section 3, "Contract Award and Execution," of 

the Standard Specifications and these Special Provisions for the requirements and conditions 

concerning award and execution of Contract. 

3-1.02 CONTRACT AWARD: 

If the Agency awards the Contract, the award is made to the lowest responsible and responsive    

 bidder. 

In lieu of Section 3-1.04, “Contract Award,” of the Standard Specification, insert the following: 

 

Bidders who wish to lodge a protest as to the award of the bid must do so before 5:00 p.m. of 

the fifth business day following the notice of intent to award the Contract.  Failure to timely 

file a written protest shall constitute a waiver of right to protest. Untimely protests will not 

be accepted or considered.  Bid protests must be submitted, in writing, to: MONTEREY 

COUNTY RESOURCE MANAGEMENT AGENCY PUBLIC WORKS, FACILITIES AND PARKS TO THE 
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ATTENTION OF THE PROJECT MANAGER/1441 SCHILLING PLACE, 2ND
 FLOOR, SALINAS CA 

93901-2438.  Protests may be hand-delivered or sent via facsimile [(831)755-4958], certified 

United States Postal Services (USPS) mail, or E-mail to the attention of the project manager 

[The Project Manager’s E-mail address may be obtained by calling (831) 755-4800].  Bid 

protests must include the project name and project number, a complete statement describing 

the basis for the bid protest, including a detailed statement of all legal and factual grounds 

for the protest, any documentation supporting the protestor’s grounds for the protest, and the 

form of relief requested and the legal basis for such relief.  The party lodging the protest 

must also include their contact information including mailing address, telephone number, 

and E-mail address. 

 

If a valid protest is timely filed, the Department shall investigate the bid protest.  The 

protested bidder shall have three (3) business days to respond to any Public Works, Facilities 

& Parks requests to provide additional information.  The Department shall respond to the 

protesting party, stating its finding.  The Department Director shall make a recommendation 

to the Board regarding the bid protest. 

 

The award of the Contract, if it be awarded, will be to the lowest responsible bidder within 

ninety (90) days after bid opening, whose bid complies with all the requirements prescribed. 

 

In determining the lowest “responsible” Bidder, consideration shall be given to the general 

competency of Bidder in regards to the work covered by the bid. 

 

The Contract shall be executed by the successful bidder and shall be returned, together with 

the Contract bonds and insurance certificates, to the MONTEREY COUNTY RESOURCE 

MANAGEMENT PUBLIC WORKS, FACILITIES AND PARKS so that it is received within ten (10) 

days, not including Saturdays, Sundays and legal holidays, after the bidder has received the 

Contract for execution.  Failure to do so shall be just cause for forfeiture of the bid guaranty. 

 The executed Contract documents shall be delivered to the following address:   

MONTEREY COUNTY RESOURCE MANAGEMENT PUBLIC WORKS, FACILITIES, AND PARKS, 1441 

SCHILLING PLACE, 2ND
 FLOOR, SALINAS, CA, 93901-2438. 

3-1.03 CONTRACT BONDS (PUB. CONT. CODE 10221 AND 10222): 

In lieu of the second paragraph in Section 3-1.05 “Contract Bonds (Public Contract Code 

Sections10221 and 10222)” of the Standard Specifications, the following shall be inserted: 

 

2. Performance bond to guarantee the faithful performance of the Contract. This bond must 

be equal to at least one hundred percent (100%) of the total bid. 

 

The two (2) bonds shall be written by an admitted corporate surety. 

3-1.04 CONTRACTOR LICENSE: 

Attention is directed to the provisions in Section 3-1.06, “Contractor License” of the Standard 

Specification for federal-aid contract. 

 

The Contractor must be properly licensed as a Contractor from Contract award through Contract 

acceptance (Public Contract Code § 10164). 
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3-1.05 CONTRACTOR REGISTRATION WITH THE DEPARMENT OF INDUSTRIAL 

RELATIONS: 

Attention is directed to Department of Industrial Relations Contractor registration for public 

works & facilities project. 

 

Pursuant to Labor Code section 1771.1(a), a Contractor or subcontractor shall not be qualified to 

bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public 

Contract Code, or engage in the performance of any Contract for public work, as defined in this 

chapter, unless currently registered and qualified to perform public work pursuant to Labor Code 

Section 1725.5. It is not a violation of this section for an unregistered Contractor to submit a bid 

that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 

or 20103.5 of the Public Contract Code, provided the Contractor is registered to perform public 

work pursuant to Labor Code Section 1725.5 at the time the Contract is awarded. 

 

This project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.  

 

For Contractor Registration, go to: http://www.dir.ca.gov/Public-Works/PublicWorks.html 

 

 

SECTION 4 SCOPE OF WORK 

4-1.01 WORK DESCRIPTION 

The work to be done consists, in general, of removal, replacement and upgrading the existing bridge 

rail and bridge rail approaches to current State Standards, including but not limited to clearing and 

grubbing, and traffic control. Such other items or details, not mentioned above, that are required by 

the Plans, Standard Specifications, Standard Plans, or these Special Provisions, shall be performed, 

placed, constructed, or installed. 

4-1.02 INCREASED AND DECREASED QUANTITIES: 

The County reserves the right to increase, decrease or delete the quantities of items as follows: 

 

ITEM CODE. ITEM 

129000 Temporary Railing (Type K) 

839769 Relocate Concrete Barrier (Type K) 

 

The adjustment provision in Section 4-1.05 “Changes and Extra Work” of the Standard 

Specifications shall not apply to the above items. 

 

Such other items or details, not mentioned above, that are required by the Plans, Standard 

Specifications, or these Special Provisions, shall be performed, placed, constructed, or installed. 

4-1.03 BALANCING CHANGE ORDER: 

Prior to submitting for the final estimate, a balancing change order adjusting quantities to reflect 

those actually used during construction will be issued. 

4-1.04 CHANGED CONDITION: 

 

http://www.dir.ca.gov/Public-Works/PublicWorks.html
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a. Differing Site Conditions  

1. During the progress of the work, if subsurface or latent physical conditions are 

encountered at the site differing materially from those indicated in the contract or 

if unknown physical conditions of an unusual nature, differing materially from 

those ordinarily encountered and generally recognized as inherent in the work 

provided for in the contract, are encountered at the site, the party discovering such 

conditions shall promptly notify the other party in writing of the specific differing 

conditions before the site is disturbed and before the affected work is performed. 

2. Upon written notification, the engineer will investigate the conditions, and if it is 

determined that the conditions materially differ and cause an increase or decrease 

in the cost or time required for the performance of any work under the contract, an 

adjustment, excluding anticipated profits, will be made and the contract modified 

in writing accordingly.  The engineer will notify the contractor of the 

determination whether or not an adjustment of the contract is warranted. 

3. No contract adjustment which results in a benefit to the contractor will be allowed 

unless the contractor has provided the required written notice. 

4. No contract adjustment will be allowed under this clause for any effects caused on 

unchanged work. (This provision may be omitted by the Local Agency, at their 

option.) 

b. Suspensions of Work Ordered by the Engineer  

1. If the performance of all or any portion of the work is suspended or delayed by 

the engineer in writing for an unreasonable period of time (not originally 

anticipated, customary, or inherent to the construction industry) and the contractor 

believes that additional compensation and/or contract time is due as a result of 

such suspension or delay, the contractor shall submit to the engineer in writing a 

request for adjustment within seven (7) calendar days of receipt of the notice to 

resume work.  The request shall set forth the reasons and support for such 

adjustment. 

2. Upon receipt, the engineer will evaluate the contractor's request.  If the engineer 

agrees that the cost and/or time required for the performance of the contract has 

increased as a result of such suspension and the suspension was caused by 

conditions beyond the control of and not the fault of the contractor, its suppliers, 

or subcontractors at any approved tier, and not caused by weather, the engineer 

will make an adjustment (excluding profit) and modify the contract in writing 

accordingly.  The contractor will be notified of the engineer's determination 

whether or not an adjustment of the contract is warranted. 

3. No contract adjustment will be allowed unless the contractor has submitted the 

request for adjustment within the time prescribed. 

4. No contract adjustment will be allowed under this clause to the extent that 

performance would have been suspended or delayed by any other cause, or for 

which an adjustment is provided or excluded under any other term or condition of 

this contract. 
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c. Significant Changes in the Character of Work  

1. The engineer reserves the right to make, in writing, at any time during the work, 

such changes in quantities and such alterations in the work as are necessary to 

satisfactorily complete the project.  Such changes in quantities and alterations 

shall not invalidate the contract nor release the surety, and the contractor agrees to 

perform the work as altered. 

2. If the alterations or changes in quantities significantly change the character of the 

work under the contract, whether such alterations or changes are in themselves 

significant changes to the character of the work or by affecting other work cause 

such other work to become significantly different in character, an adjustment, 

excluding anticipated profit, will be made to the contract.  The basis for the 

adjustment shall be agreed upon prior to the performance of the work.  If a basis 

cannot be agreed upon, then an adjustment will be made either for or against the 

contractor in such amount as the engineer may determine to be fair and equitable. 

3. If the alterations or changes in quantities do not significantly change the character 

of the work to be performed under the contract, the altered work will be paid for 

as provided elsewhere in the contract. 

4. The term “significant change” shall be construed to apply only to the following 

circumstances: 

• When the character of the work as altered differs materially in kind or 

nature from that involved or included in the original proposed 

construction; or 

• When a major item of work, as defined elsewhere in the contract, is 

increased in excess of one hundred twenty five percent (125%) or 

decreased below seventy five percent (75%) of the original contract 

quantity, any allowance for an increase in quantity shall apply only to that 

portion in excess of one hundred twenty five percent (125%) of the 

original contract item quantity, or in case of a decrease below seventy five 

percent (75%), to the actual amount of work performed. 

 

 

 

SECTION 5 – CONTROL OF WORK 

5-1.01 SUBCONTRACTING: 

Attention is directed to Section 5-1.13, "Subcontracting” of the Standard Specifications. 

 

No subcontract releases the Contractor from the Contract or relieves the Contractor of their 

responsibility for a subcontractor's work. 

 

If the Contractor violates Public Contract Code Section 4100 et seq., the County of Monterey may 

exercise the remedies provided under Public Contract Code Section 4110. The County of Monterey 

may refer the violation to the Contractors State License Board as provided under Public Contract 

Code Section 4111.   
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The Contractor shall perform work equaling at least thirty percent (30%) of the value of the original 

total  bid with the Contactor’s own employees and equipment, owned or rented, with or without 

operators. 

5-1.02 DISADVANTAGE BUSINESS ENTERPRISES (DBE) RECORDS: 

Attention is directed to the requirements specified in Section 5-1.13B(1), "General" of the Standard 

Specifications.. 

5-1.03 AREAS FOR CONTRACTOR’S USE: 

Attention is directed to the requirements specified in Section 5-1.32, "Areas for Use," of the 

Standard Specifications and these Special Provisions. 

 

The County right-of-way shall be used only for purposes that are necessary to perform the required 

work.  The Contractor shall not occupy the right-of-way, or allow others to occupy the right-of-way, 

for purposes that are not necessary to perform the required work. 

 

There are no County owned parcels adjacent to the right-of-way for the exclusive use of the 

Contractor within the Contract limits.  The Contractor shall secure at his/her/its own expense any 

area required for plant sites, storage of equipment or materials, or for other purposes. 

 

Use of the Contractor's work areas and other County owned property shall be at the Contractor's own 

 risk, and the County shall not be held liable for any damage to or loss of materials or equipment 

located within such areas. 

 

The Contractor shall obtain encroachment permits prior to occupying County owned parcels outside 

the Contract limits.  The required encroachment permits may be obtained from the MONTEREY 

COUNTY RESOURCE MANAGEMENT PUBLIC WORKS, FACILITIES AND PARKS, 1441 SCHILLING PLACE , 

2ND
 FLOOR, SALINAS, CA 93901-2438. 

 

Residence trailers will not be allowed within the county right-of-way. 

 

The Contractor shall remove all equipment, materials, and rubbish from the work areas and other 

County owned property, which he/she occupies and shall leave the areas in a presentable condition, 

in accordance with the provisions in Section 4-1.13, "Clean Up," of the Standard Specifications. 

 

The Contractor shall secure at his/her/its own expense any area required for plant sites, storage of 

equipment or materials, or for other purposes if sufficient area is not available to him/her/it within 

the Contract limits. 

SECTION 6 – CONTROL OF MATERIALS 

6-1.01 GENERAL: 

Attention is directed to Section 6, "Control of Materials," of the Standard Specifications and these 

Special Provisions. 

 

All materials required to complete the work under this Contract shall be furnished by the Contractor, 

except as noted on the Plans. 

6-1.02 BUY AMERICA: 

Furnish steel and iron materials to be incorporated into the work with certificates of compliance 
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and certified mill test reports. Mill test reports must indicate where the steel and iron were 

melted and manufactured. Steel and iron materials must be produced in the U.S. except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in 

the domestic production of the steel and iron materials [60 Fed Reg 15478 

(03/24/1995)]; 

2. If the total combined cost of the materials does not exceed the greater of 0.1 

percent of the total bid or $2,500, materials produced outside the U.S. may be 

used. 

Production includes: 

1.   Processing steel and iron materials, including smelting or other processes that 

alter the physical form or shape (such as rolling, extruding, machining, 

bending, grinding, and drilling) or chemical composition; 

2.   Coating application, including epoxy coating, galvanizing, and painting, that 

protects or enhances the value of steel and iron materials. 

Attention is directed to Section 6-1.04, “Buy America,” of the Standard Specifications 

and these Special Provisions. 

6-1.03 RELATIVE COMPACTION: 

Wherever relative compaction is specified to be determined by Test Method No. California 216 or 

Test Method No. California 231 the relative compaction will be determined by Test Method No. 

California 231. 

6-1.04 AUTHORIZED MATERIAL LIST: 

The Department maintains list of Authorized Materials List.  The Engineer shall not be precluded 

from sampling and testing products on the list of Authorized Materials List. 

 

The manufacturer of products on the list of Authorized Materials List shall furnish the Engineer a 

Certificate of Compliance in conformance with the provisions in Section 6-2.03C, "Certificates of 

Compliance," of the Standard Specifications for each type of product supplied. 

 

For those categories of materials included on the list of Authorized Materials List, only those 

products shown within the listing may be used in the work.  Other categories of products, not 

included on the list of Authorized Materials List, may be used in the work provided they conform to 

the requirements of the Standard Specifications and as approved by the engineer. 

 

For the Authorized Material Lists, go to:  http://www.dot.ca.gov/aml/ 

6-1.05 QUALITY ASSURANCE : 

The Agency uses a Quality Assurance Program (QAP) to ensure a material is produced to 

comply with the Contract. 

You may examine the records and reports of tests the Agency performs if they are available at 

the job site. 

Schedule work to allow time for QAP. 

 

 

http://www.dot.ca.gov/aml/
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SECTION 7-LEGAL RELATIONS AND RESPONSIBILITY 

TO THE PUBLIC 

7-1.01 LABOR NON DISCRIMINATION: 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, 

California Code of Regulations. 

 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 

 

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.02I(2), 

"Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt state 

Contracts and subcontracts, and to the "Standard California Nondiscrimination Construction 

Contract Specifications" set forth therein.  The Specifications are applicable to all nonexempt state 

construction Contracts and subcontracts of $5,000 or more. 

7-1.02 LABOR CODE REQUIREMENT: 

Attention is directed to Section 7-1.02K(5), "Working Hours," of the Standard Specifications. 

7-1.03 GENERAL PREVAILING WAGE RATES: 

Attention is directed to Section 7-1.02K(2), "Wages," of the Standard Specifications. 

 

The general prevailing wage rates determined by the Director of Industrial Relations, for the County 

or Counties in which the work is to be done, are available on the Internet at:  

http://www.dir.ca.gov/dlsr/pwd/.  These wage rates are not included in the Bid book for the project.  

Changes, if any, to the general prevailing wage rates will be available at the same location. 

 

The general prevailing rates of per diem, holiday, and overtime wages for each craft, classification, 

or type of worker needed to execute the Contract are determined in accordance with Section 1770, 

et. seq., of the Labor Code; and the Contractor shall comply with all applicable sections thereof. 

 

The Contractor shall post the prevailing wage rates at the job site or as directed by the Engineer. 

 

For Federal minimum wage rates see the website http://www.dot.ca.gov/hq/esc/oe/federal-wages/. 

 

If there is a difference between the minimum wage rates predetermined by the Secretary of Labor 

and the general prevailing wage rates determined by the Director of the California Department of 

Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay 

not less than the higher wage rate.  The Department will not accept lower State wage rates not 

specifically included in the Federal minimum wage determinations.  This includes "helper" (or other 

classifications based on hours of experience) or any other classification not appearing in the Federal 

wage determinations.  Where Federal wage determinations do not contain the State wage rate 

determination otherwise available for use by the Contractor and subcontractors, the Contractor and 

subcontractors shall pay not less than the Federal minimum wage rate, which most closely 

approximates the duties of the employees in question. 

7-1.04 PAYROLL RECORDS: 

The Contractor's attention is directed to Section 7- 1.02K(3), "Certified Payroll Records (Labor Code 

1776)," of the Standard Specifications, and to the provisions of Labor Code, Section 1776 (Stats. 

http://www.dir.ca.gov/dlsr/pwd/
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1978, Chapter 1249).  The Contractor shall be responsible for the compliance with these provisions 

by his/her/its Subcontractors.  The Contractor shall furnish the Engineer with certified payrolls and 

statement of benefits. 

7-1.05 SURFACE MINING AND RECLAMATION ACT: 

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public 

Resources Code, Mining and Geology, Section 2710, which establishes regulations pertinent to 

surface mining operations. 

 

Material from mining operations furnished for this project shall only come from permitted sites in 

compliance with the Surface Mining and Reclamation Act of 1975. 

 

The requirements of this section shall apply to all materials furnished for the project, except for 

acquisition of materials in conformance with Section 4-1.04, "Use of Materials Found on the Job 

Site," of the Standard Specifications. 

7-1.06 PUBLIC SAFETY: 

The Contractor shall provide for the safety of traffic and the public in conformance with the 

provisions in Section 7-1.04, "Public Safety," and Section 7-1.03, “Public Convenience” of the 

Standard Specifications and these Special Provisions. 

7-1.07 INDEMNIFICATION AND INSURANCE: 

Attention is directed to Section 7-1.05, "Indemnification” and Section 7-1.06 “Insurance," of the 

Standard Specifications and these Special Provisions. 

 

In addition to all the requirements in Section 7-1.06D(2) “Liability Limits/Additional Insured,” of 

the Standard Specifications, the following additional requirements shall be met.  An Additional 

Insured Endorsement to the Contractor’s Liability insurance policy naming the County of Monterey, 

their officers, agents, and employees as additional insured’s in the form approved by the County of 

Monterey shall also be furnished.  A copy of the approved endorsement form may be obtained from 

the County of Monterey at the address to obtain bid packages as shown in the Notice to Bidders.  

The insurance afforded to the additional insured is primary insurance and if the additional insured 

has other insurance that might be applicable to any loss, the amount of this insurance shall not be 

reduced or prorated due to the existence of such other insurance. 

 

The Contractor’s insurer agrees to waive subrogation claims against the County of Monterey, their 

officers, agents, and employees.  

 

Evidence of insurance (Contractual Liability insurance and Additional Insured Endorsement) in 

compliance with the requirements herein shall be furnished to the County of Monterey by the 

Contractor with the Certificate of Insurance in the form as approved by the County of Monterey.  A 

copy of the approved certificate form may be obtained from the County of Monterey at the address 

to obtain bid packages as shown in the Notice to Bidders.  Certificates of insurance shall, without 

any qualification thereto, contain the following statement: 

 

Should any of the described policies be canceled, modified, or reduced in limits before the expiration 

date thereof, the issuing company will mail thirty days advance written notice to the named 

certificate holders. 
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The insurance shall be issued by a company or companies authorized to transact business in the State 

of California and shall have a rating of at least A- VII in accordance with the current Best's rating. 

 

Insurance coverage in the minimum amounts set forth herein shall not be construed to relieve the 

Contractor for liability in excess of such coverage, nor shall it preclude the State of California or 

County of Monterey from taking such other actions as are available to them under any other 

provision of this Contract (except retainage of money due to the Contractor) or otherwise in law. 

 

Nothing in the Contract is intended to create the public or any member thereof a third party 

beneficiary hereunder, nor is any term and condition or other provision of the Contract intended to 

establish a standard of care owed to the public or any member thereof. 

 

Prior to the execution of this Agreement by the County, Contractor shall file certificates of insurance 

with the County Administrative Office Contracts/Purchasing Division and with the County Resource 

Management Agency, Chief of Public Works, showing that the Contractor has in effect the insurance 

required by this Agreement.  The Contractor shall file a new or amended certificate of insurance 

promptly after any change is made in any insurance policy that would alter the information of the 

certificate then on file. Acceptance or approval of insurance shall in no way modify or change the 

indemnification clause in this Agreement, which shall continue in full force and effect. 

7-1.08 WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE: 

Attention is directed to Section 7-1.06C, "Workers’ Compensation and Employer’s Liability 

Insurance," of the Standard Specifications. 

7-1.09 FORM FHWA -1273 REQUIRED CONTRACT  PROVISIONS FEDERAL-AID 

CONTRACTS: 

“Section VI. Subletting or Assigning the Contract” does not apply since this project is off the 

National Highway System. 
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7-1.10 FEMALE AND MINORITY GOALS: 

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-

Aid Construction Contracts," the following are for female and minority utilization goals for 

Federal-aid construction Contracts and subcontracts that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 

 

MINORITY UTILIZATION GOALS 

 

 

 

Economic Area 
Goal 

(Percent) 

174 

Redding CA: 

Non-SMSA (Standard Metropolitan Statistical Area) Counties: 

CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama 

 

6.8 

175 

Eureka, CA 

Non-SMSA Counties: 

CA Del Norte; CA Humboldt; CA Trinity 

 

6.6 

176 

San Francisco-Oakland-San Jose, CA: 

SMSA Counties: 

7120 Salinas-Seaside-Monterey, CA 

CA Monterey 

7360 San Francisco-Oakland 

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 

7400 San Jose, CA 

CA Santa Clara, CA 

7485 Santa Cruz, CA 

CA Santa Cruz 

7500 Santa Rosa 

CA Sonoma 

8720 Vallejo-Fairfield-Napa, CA 

CA Napa; CA Solano 

Non-SMSA Counties: 

CA Lake; CA Mendocino; CA San Benito 

 

 

28.9 

 

25.6 

 

 

19.6 

 

14.9 

 

9.1 

 

17.1 

 

23.2 

177 

Sacramento, CA: 

SMSA Counties: 

6920 Sacramento, CA 

CA Placer; CA Sacramento; CA Yolo 

Non-SMSA Counties 

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; 

CA Yuba 

 

 

16.1 

 

14.3 
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For each July during which work is performed under the Contract, you and each non 

material-supplier subcontractor with a subcontract of $10,000 or more must complete Form 

FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15. 

7-1.11 FEDERAL TRAINEE PROGRAM: 

For the Federal training program, the number of trainees or apprentices is _____0____. 

This section applies if a number of trainees or apprentices is specified in the Special 

Provisions. 

As part of your equal opportunity affirmative action program, provide on-the-job training to 

develop full journeymen in the types of trades or job classifications involved. 

178 

Stockton-Modesto, CA: 

SMSA Counties: 

5170 Modesto, CA 

CA Stanislaus 

8120 Stockton, CA 

CA San Joaquin 

Non-SMSA Counties 

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA  

 

 

12.3 

 

24.3 

 

19.8 

179 

Fresno-Bakersfield, CA 

SMSA Counties: 

0680 Bakersfield, CA 

CA Kern 

2840 Fresno, CA 

CA Fresno 

Non-SMSA Counties: 

CA Kings; CA Madera; CA Tulare 

 

 

19.1 

 

26.1 

 

23.6 

180 

Los Angeles, CA: 

SMSA Counties: 

0360 Anaheim-Santa Ana-Garden Grove, CA 

CA Orange 

4480 Los Angeles-Long Beach, CA 

CA Los Angeles 

6000 Oxnard-Simi Valley-Ventura, CA 

CA Ventura 

6780 Riverside-San Bernardino-Ontario, CA 

CA Riverside; CA San Bernardino 

7480 Santa Barbara-Santa Maria-Lompoc, CA 

CA Santa Barbara 

Non-SMSA Counties 

CA Inyo; CA Mono; CA San Luis Obispo 

 

 

11.9 

 

28.3 

 

21.5 

 

19.0 

 

19.7 

 

24.6 

181 

San Diego, CA: 

SMSA Counties 

7320 San Diego, CA 

CA San Diego 

Non-SMSA Counties 

CA Imperial 

 

 

16.9 

 

18.2 
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You have primary responsibility for meeting this training requirement. 

If you subcontract a Contract part, determine how many trainees or apprentices are to be 

trained by the subcontractor. 

Include these training requirements in your subcontract. 

Where feasible, twenty five percent (25%) of apprentices or trainees in each occupation must 

be in their first year of apprenticeship or training. 

Distribute the number of apprentices or trainees among the work classifications on the basis 

of your needs and the availability of journeymen in the various classifications within a 

reasonable recruitment area. 

Before starting work, submit to the County of  MONTEREY: 

1. Number of apprentices or trainees to be trained for each classification 

2. Training program to be used 

3. Training starting date for each classification 

Obtain the County of  MONTEREY approval for this submitted information before you start 

work. The County of MONTEREY credits you for each apprentice or trainee you employ on 

the work who is currently enrolled or becomes enrolled in an approved program. 

The primary objective of this section is to train and upgrade minorities and women toward 

journeymen status.  Make every effort to enroll minority and women apprentices or trainees, 

such as conducting systematic and direct recruitment through public and private sources 

likely to yield minority and women apprentices or trainees, to the extent they are available 

within a reasonable recruitment area.  Show that you have made the efforts. In making these 

efforts, do not discriminate against any applicant for training. 

Do not employ as an apprentice or trainee an employee: 

1. In any classification in which the employee has successfully completed a training 

course leading to journeyman status or in which the employee has been employed 

as a journeyman. 

2. Who is not registered in a program approved by the US Department of Labor, 

Bureau of Apprenticeship and Training. 

Ask the employee if the employee has successfully completed a training course leading to 

journeyman status or has been employed as a journeyman.  Your records must show the 

employee's answers to the questions. 

In your training program, establish the minimum length and training type for each 

classification.  The County of MONTEREY and the Federal Highway Administration 

(FHWA) approves a program if one of the following is met: 

1. It is calculated to: 

▪ Meet equal employment opportunity responsibilities. 

▪ Qualify the average apprentice or trainee for journeyman status in the        

       classification involved by the end of the training period. 

2. It is registered with the United States Department of Labor, Bureau of 

Apprenticeship and Training, and it is administered in a way consistent with the 

equal employment responsibilities of Federal-aid highway construction Contracts. 

Obtain the State's approval for your training program before you start work involving the 
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classification covered by the program. 

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. 

Training is allowed in lower level management positions such as office engineers, 

estimators, and timekeepers if the training is oriented toward construction applications. 

Training is allowed in the laborer classification if significant and meaningful training is 

provided and approved by the division office. Off-site training is allowed if the training is 

an integral part of an approved training program and does not make up a significant part 

of the overall training. 

The County of MONTEREY reimburses you eighty cents per hour of training given an 

employee on this Contract under an approved training program: 

1. For on-site training. 

2. For off-site training if the apprentice or trainee is currently employed on a 

Federal-aid project and you do at least one of the following: 

▪ Contribute to the cost of the training 

▪ Provide the instruction to the apprentice or trainee 

▪ Pay the apprentice's or trainee's wages during the off-site training period 

3. If you comply with this section. 

Each apprentice or trainee must: 

1. Begin training on the project as soon as feasible after the start of work involving 

the apprentice's or trainee's skill. 

2. Remain on the project as long as training opportunities exist in the apprentice's or 

trainee's work classification or until the apprentice or trainee has completed the 

training program. 

Furnish the apprentice or trainee with: 

1. Copy of the program you will comply with in providing the training. 

2. Certification showing the type and length of training satisfactorily completed. 

7-1.12 TITLE VI ASSURANCES 

During the performance of this Agreement, the Contractor, for itself, its assignees and successors 

in interest (hereinafter collectively referred to as Contractor) agrees as follows: 

 

(1) Compliance with Regulations: CONTRACTOR shall comply with the regulations   relative to 

nondiscrimination in federally assisted programs of the Department of Transportation, Title 49, 

Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 

referred to as the REGULATIONS), which are herein incorporated by reference and made a part 

of this Agreement. 

 

(2) Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the 

AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin, 

religion, age, or disability in the selection and retention of sub-applicants, including 

procurements of materials and leases of equipment.  CONTRACTOR shall not participate either 

directly or indirectly in the discrimination prohibited by Section 21.5 of the Regulations, 

including employment practices when the agreement covers a program set forth in Appendix B 

of the Regulations. 

 

(3)  Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all 
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solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to 

be performed under a Sub-agreement, including procurements of materials or leases of 

equipment, each potential sub-applicant or supplier shall be notified by CONTRACTOR of the 

CONTRACTOR’S obligations under this Agreement and the Regulations relative to 

nondiscrimination on the grounds of race, color, or national origin. 

 

(4) Information and Reports: CONTRACTOR shall provide all information and reports required 

by the Regulations, or directives issued pursuant thereto, and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by the 

California Department of Transportation or FHWA to be pertinent to ascertain compliance with 

such Regulations or directives. Where any information required of CONTRACTOR is in the 

exclusive possession of another who fails or refuses to furnish this information, CONTRACTOR 

shall so certify to the California Department of Transportation, and/or the FHWA as appropriate, 

and shall set forth what efforts CONTRACTOR has made to obtain the information. 

 

(5) Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the 

nondiscrimination provisions of this Agreement, the California Department of Transportation 

shall impose such Agreement sanctions as it or the FHWA may determine to be appropriate, 

including, but not limited to: 

(a) withholding of payments to CONTRACTOR under the Agreement within 

a reasonable period of time, not to exceed 90 days; and/or 

(b) cancellation, termination or suspension of the Agreement, in whole or in 

part. 

 

(6) Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) 

through (6) in every sub-agreement, including procurements of materials and leases of 

equipment, unless exempt by the Regulations, or directives issued pursuant thereto. 

 

CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the 

California Department of Transportation or FHWA may direct as a means of enforcing such 

provisions including sanctions for noncompliance, provided, however, that, in the event 

CONTRACTOR becomes involved in, or is threatened with, litigation with a sub-applicant or 

supplier as a result of such direction, CONTRACTOR may request the California Department of 

Transportation enter into such litigation to protect the interests of the State, and, in addition, 

CONTRACTOR may request the United States to enter into such litigation to protect the 

interests of the United States. 

 

7-1.13 USE OF UNITED STATES-FLAG VESSELS 

The CONTRACTOR agrees - 

 

1. To utilize privately owned United States-flag commercial vessels to ship at least fifty 

percent (50%) of the gross tonnage (computed separately for dry bulk carries, dry cargo 

liners, and tankers) involved, whenever shipping any equipment, material, or 

commodities pursuant to this Contract, to the extent such vessels are available at fair and 

reasonable rates for United States-flag commercial vessels. 

2. To furnish within 20 days following the date of loading for shipments originating within 

the United States or within 30 working days following the date of loading for shipments 

originating outside the United States, a legible copy of a rated “on board” commercial 

ocean bill-of-lading in English for each shipment of cargo described in paragraph (1) of 
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this section to  both the Contracting Officer (through the prime Contractor in the case of 

subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 

Development, Maritime Administration, Washington, DC 20690. 

3. To insert the substance of the provisions of this clause in all subcontracts issued pursuant 

to this Contract. 

 

 

MAINTAIN RECORDS AND SUBMIT REPORTS DOCUMENTING YOUR PERFORMANCE UNDER THIS 

SECTION 

 

 

SECTION 8 - PROSECUTION AND PROGRESS 

8-1.01 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES: 

The Contractor shall begin work within 15 calendar days of the issuance of the Notice to Proceed by 

the County of Monterey.  

 

This work shall be diligently prosecuted to completion before the expiration of NINETY (90) 

WORKING DAYS beginning on the fifteenth calendar day after the date shown on the Notice to 

Proceed. 

 

The Contractor shall pay to the County of Monterey the sum of $1,900 per day, for each and every 

calendar day delay in finishing the work in excess of the number of working days prescribed above. 

 

The Contractor may initiate a “Request for a Suspension of Working Days” for a period of time, or 

to a specified date agreed to by the Contractor and the Engineer, for the purpose of preparing shop 

drawings, to procure materials, and to fabricate the steel bridge barrier railing elements.  No on-site 

work will occur during the period of suspension of working days.  Working Days on site shall 

resume after the expiration of the Suspension of Working Days. 

 

Attention is directed to the provisions in Section 8-1.04, "Start of Job Site Activities;" in Section 

8-1.05 "Time", and in Section 8-1.10, "Liquidated Damages;" of the Standard Specifications and 

these Special Provisions. 

 

8-1.02 PRE-CONSTRUCTION CONFERENCE: 

In lieu of Section 8-1.03, “Preconstruction Conference,” of the Standard Specifications, insert the 

following: 

 

A pre-construction conference will be held at the office of the MONTEREY COUNTY 

RESOURCE MANAGEMENT AGENCY, 1441 SCHILLING PLACE, SOUTH 2ND
 FL, SALINAS, CA, 

where the Notice to Proceed will be issued and for the purpose of discussing with the 

Contractor the scope of work, Contract drawings, Specifications, existing conditions, 

materials to be ordered, equipment to be used, and all essential matters pertaining to the 

prosecution of and the satisfactory completion of the project as required.  The Contractor's 

representatives at this conference shall include all major superintendents for the work and 

may include major subcontractors. 
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8-1.03 SCHEDULE: 

Comply with Section 8-1.02(C), “Level 2 Critical Path Method Schedule,” of the Standard 

Specifications, unless otherwise authorized in writing by the Engineer. 

 

The schedule software must be Microsoft Project 2010. 

 

Full compensation for submitting the required schedules shall be considered as included in the 

Contract prices paid for the various items of work involved, and no additional compensation shall be 

allowed therefor. 

 

 

SECTION 9 – PAYMENT 

9-1.01 PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS: 

No retainage will be held by the agency from progress payments due the prime Contractor.  A prime 

Contractor or subcontractor shall pay any subcontractor not later than seven (7) days of receipt of 

each progress payment in accordance with the provision in Section 7108.5 of the California Business 

and Professions Code concerning prompt payment to subcontractors.  The seven (7) days is 

applicable unless a longer period is agreed to in writing.  Federal law (49CFR26.29) requires that 

any delay or postponement of payment over the thirty (30) days may take place only for good cause 

and with the agency’s prior written approval.  Any violation of this provision shall subject the 

violating prime Contractor or subcontractor to the penalties, sanctions and other remedies specified 

in Section 7108.5 of the Business and Professions Code.  These requirements shall not be construed 

to limit or impair any contractual, administrative, or judicial remedies otherwise available to the 

prime Contractor or subcontractor in the event of a dispute involving late payment or nonpayment by 

the prime Contractor, deficient subcontract performance, or noncompliance by a subcontractor.  

 

This provision applies to both DBE and non-DBE subcontractors. 

 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code 

and Section 7108.5 of the Business and Professions Code concerning prompt payment to 

subcontractors. 

9-1.02 PROGRESS PAYMENTS AND PAYMENTS AFTER CONTRACT ACCEPTANCE: 

Attention is directed to Section 9-1.16, “Progress Payments,” and 9-1.17 “Payment After Contract 

Acceptance,” of the Standard Specifications and these Special Provisions. 

 

In lieu of Section 9-1.16C, “Materials On Hand,” of the Standard Specifications, the 

following shall be inserted: 

 

No progress payment will be made for any materials on hand which are furnished but not 

incorporated in the work. 

9-1.03 ARBITRATION: 

Section 9-1.22, "Arbitration," as defined in the Standard Specifications, is deleted from this 

Contract.  In lieu of arbitration, the following shall apply (from the Public Contract Code): 

 

A. Application of article; inclusion of article in plans and specifications (Public Contract Code 

Section 20104): 
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1a. This article applies to all public works and facilities claims of three hundred seventy-five 

thousand dollars ($375,000) or less which arise between a Contractor and the County of 

Monterey. 

 

1b. This article shall not apply to any claims resulting from a Contract between the 

Contractor and the County of Monterey when the public agency has elected to resolve 

any disputes pursuant to Article 7.1 (commencing with Section 10240) of Chapter 1 of 

Part 2, of the Public Contract Code). 

 

2a. "Public Work" has the same meaning as in Section 1101 of the Public Contract Code but 

does not include any work or improvement contracted for by the state or the Regents of 

the University of California. 

 

2b. "Claim" means a separate demand by the Contractor for (A) a time extension, (B) 

payment of money or damages arising from work done by or on behalf of the Contractor 

pursuant to the Contract for a public work and payment of which is not otherwise 

expressly provided for or the claimant is not otherwise entitled to, or (C) an amount the 

payment of which is disputed by the local agency. 

 

3. The provisions of this article or a summary thereof shall be set forth in the plans or 

specifications for any work, which may give, rise to a claim under this article. 

 

4. This article applies only to Contracts entered into on or after January 1, 1991. 

 

B. Claims; requirements (Public Contract Code Section 20104.2): 

 

For any claim subject to this article, the following requirements apply: 

 

1. The claim shall be in writing and include the documents necessary to substantiate the 

claim.  Claims must be filed on or before the date of final payment.  Nothing in this 

subdivision is intended to extend the time limit or supersede notice requirements 

otherwise provided by contract for the filing of claims. 

 

2a. For Claims of less than fifty thousand dollars ($50,000), the local agency shall respond in 

writing to any written claim within 45 days of receipt of the claim, or may request, in 

writing, within 30 days of receipt of the claim, any additional documentation supporting 

the claim or relating to defenses or claims the local agency may have against the 

claimant. 

 

2b. If additional information is thereafter required, it shall be requested and provided 

pursuant to this subdivision, upon mutual agreement of the local agency and the 

claimant. 

 

2c. The local agency's written response to the claim, as further documented, shall be 

submitted to the claimant within 15 days after receipt of the further documentation or 

within a period of time no greater than that taken by the claimant in producing the 

additional information, whichever is greater. 

 

3a. For claims of over fifty thousand dollars ($50,000) and less than or equal to three 

hundred seventy-five thousand dollars ($375,000), the local agency shall respond in 



 

JOLON RD BRIDGE – RAIL REPLACEMENT                             
PROJECT NO. 1142 

45 

 

writing to all written claims within 60 days of receipt of the claim, or may request, in 

writing, within 30 days of receipt of the claim, any additional documentation supporting 

the claim or relating to defenses or claims the local agency may have against the 

claimant. 

 

3b. If additional information is thereafter required, it shall be requested and provided 

pursuant to this subdivision, upon mutual agreement of the local agency and the 

claimant. 

 

3c. The local agency's written response to the claim, as further documented, shall be 

submitted to the claimant within 30 days after receipt of the further documentation, or 

within a period of time no greater than that taken by the claimant in producing the 

additional information or requested documentation, whichever is greater. 

 

4. If the claimant disputes the local agency's written response, or the local agency fails to 

respond within the time prescribed, the claimant may so notify the local agency, in 

writing, either within 15 days of receipt of the local agency's response or within 15 days 

of the local agency's failure to respond within the time prescribed, respectively, and 

demand an informal conference to meet and confer for settlement of the issues in dispute. 

 Upon a demand, the local agency shall schedule a meet and confer conference within 30 

days for settlement of the dispute. 

 

5. If following the meet and confer conference the claim or any portion remains in dispute, 

the claimant may file a claim pursuant to Chapter 1 (commencing with Section 900) and 

Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the 

Government Code.  For purposes of those provisions, the running of the period of time 

within which a claim must be filed shall be tolled from the time the claimant submits his 

or her written claim pursuant to Section 915(a) of the Government Code until the time 

the claim is denied, including any period of time utilized by the meet and confer 

conference. 

 

C. Procedures for civil actions filed to resolve claims (Public Contract Code Section 20104.4): 

The following procedures are established for all civil actions filed to resolve claims subject to 

this article: 

 

1. Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings, 

the court shall submit the matter to nonbinding mediation unless waived by mutual 

stipulation of both parties.  The mediation process shall provide for the selection within 

15 days by both parties of a disinterested third person as mediator, shall be commenced 

within 30 days of the submittal, and shall be concluded within 15 days from the 

commencement of the mediation unless a time requirement is extended upon a good 

cause showing to the court. 

 

2a. If the matter remains in dispute, the case shall be submitted to judicial arbitration 

pursuant to Chapter 2.5 (commencing with Section 1142.10) Title 3 of Part 3 of the Code 

of Civil Procedure, notwithstanding Section 1142.11 of that code.  The Civil Discovery 

Act of 1986 Article 3 (commencing with Section 2016) of Chapter 3 of Title 3 of Part 4 

of the Code of Civil Procedure) shall apply to any proceeding bought under this 

subdivision consistent with the rules pertaining to judicial arbitration. 
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2b. In addition to Chapter 2.5 (commencing with Section 1142.10) of Title 3 of Part 3 of the 

Code of Civil Procedure, (A) arbitrators shall, when possible, be experienced in 

construction law, and (B) any party appealing an arbitration award who does not obtain a 

more favorable judgment shall, in addition to payment of costs and fees under that 

chapter, also pay the attorney's fees on appeal of the other party. 

 

D. Payment by local agency of undisputed portion of claim; interest on arbitration award or 

judgment (Public Contract Code Section 2104.6): 

 

1. The County of Monterey shall not fail to pay money as to any portion of a claim that is 

undisputed except as otherwise provided in the Contract. 

 

2. In any suit filed under Public Contract Code Section 20104.4, Monterey County shall 

pay interest at the legal rate on any judgment.  The interest shall begin to accrue the date 

the suit is filed in a court of law. 
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SECTION 10 – GENERAL 

10-1.01 WORK SEQUENCING: 

Attention is directed to "Water Pollution Control" of these Special Provisions regarding the 

submittal and approval of the Storm Water Pollution Prevention Plan prior to performing work 

having potential to cause water pollution. 

 

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these 

Special Provisions. 

 

The Contractor shall perform clearing and grubbing activities in conformance with these Special 

Provisions prior to constructing bridge guardrail approach. 

 

Removal and subsequent installation of Bridge Railing will be conducted on one side of the bridge at 

a time.  One lane of traffic with flagging traffic control shall be maintained during construction 

activities.  Two lanes of traffic shall be returned to the roadway at the end of active construction 

activities for the day. 

 

SECTION 12 TEMPORARY TRAFFIC CONTROL 

12-1.01 TRAFFIC CONTROL PLAN: 

The Contractor shall submit a “Traffic Control Plan” a minimum of ten (10) days prior to initial 

work to determine the Contractor’s plan for the safe handling of traffic during work activities.  The 

Contractor and the Engineer will meet to review, discuss, and obtain concurrence of the plan prior to 

approval by the Engineer.  The Engineer will submit approval with revisions to the “Traffic Control 

Plan” to the Contractor after submittal review and acceptance of the plan.   

12-1.02 FLAGGING COSTS: 

Replace Section 12-1.04, “Payment,” of the Standard Specifications with the following: 

 

The cost of furnishing all flaggers, including transporting flaggers, to provide for passage of public 

traffic through the work under provisions in Sections 7-1.03, “Public Convenience,”  

and 7-1.04, “Public Safety,” of the Standard Specifications and for providing stands or towers for 

use of flaggers shall be considered included in the prices paid for the various Contract items of work 

and no additional compensation will be allowed therefor. 

12-1.03 PORTABLE CHANGEABLE MESSAGE SIGN: 

Portable changeable message signs shall be furnished, placed, operated, and maintained at locations 

designated by the Engineer and shall conform to the provisions in Section 12-3, "Temporary Traffic 

Control Devices," of the Standard Specifications and these Special Provisions.  Messages displayed 

on the portable changeable message signs shall conform to Section 12-3.32 "Portable Changeable 

Message Signs," of the Standard Specifications and Section 12-4, “Maintaining Traffic,” of these 

Special Provisions." 

 

Start displaying the message on the portable changeable message sign 30 minutes before closing the 

lane. 

 

Place the portable changeable message sign in advance of the first warning sign for each: 
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1. Stationary lane closure 

2. Connector closure 

3. Shoulder closure 

4. Speed reduction zone 

 

A portable changeable message sign shall be placed during speed zone reductions.  When used in 

conjunction with a lane closure, use one (1) portable changeable message sign, with both the speed 

zone reduction and the lane closure messages. 

 

Seven (7) calendar days prior to the start of work, portable changeable message signs shall be placed 

at minimum, at both the begin and end limits of the construction, warning the public of expected 

delays due to construction activities, as directed by the Engineer. 

 

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 

all the work involved in furnishing, placing, operating, maintaining, repairing, transporting from 

location to location and removing the portable changeable message sign, as shown on the plans, as 

specified in the Standard Specifications and these Special Provisions, and as directed by the 

Engineer shall be considered as included in the Contract lump sum price paid for the “Traffic 

Control System”. 

12-1.04 IMPACT ATTENUATOR VEHICLE: 

 

Replace Section 12-3.23, “Impact Attenuator Vehicles,” of the Standard Specifications with: 

 

SUMMARY 

 

This section includes specifications for protecting traffic and workers with an impact attenuator 

vehicle during moving lane closures and when placing and removing components of stationary lane 

closures, ramp closures, shoulder closures, or a combination. 

 

Impact attenuator vehicles must comply with the following test levels under National Cooperative 

Highway Research Program 350: 

 

1. Test level 3 if the preconstruction posted speed limit is 50 mph or more. 

2. Test levels 2 or 3 if the preconstruction posted speed limit is 45 mph or less. 

 

Comply with the attenuator manufacturer's instructions for: 

 

1. Support truck 

2. Trailer-mounted operation 

3. Truck-mounted operation 

 

Flashing arrow signs must comply with Section 12-3.30, “Flashing Arrow Signs,” of the Standard 

Specifications.  You may use a portable changeable message sign instead of a flashing arrow sign.  If 

a portable changeable message sign is used as a flashing arrow sign, it must comply with section 

6F.56 "Arrow Panels" of the California MUTCD. 

 

 DEFINITIONS 

 

Impact attenuator vehicle:  A support truck that is towing a deployed attenuator mounted to a trailer 
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or a support truck with a deployed attenuator that is mounted to the support truck. 

 

 SUMBMITTALS 

 

Upon request, submit a certificate of compliance for each attenuator used on the Project. 

 

QUALITY CONTROL and ASSURANCE 

 

Do not start impact attenuator vehicle activities until authorized. 

 

Before starting impact attenuator vehicle activities, conduct a preinstallation meeting with the 

Engineer, subcontractors, and other parties involved with traffic control to discuss the operation of 

the impact attenuator vehicle during moving lane closures and when placing and removing 

components of stationary traffic control systems. 

 

Schedule the location, time, and date for the preinstallation meeting with all participants.  Furnish 

the facility for the preinstallation meeting within five (5) miles of the job site or at another location if 

authorized. 

 

MATERIALS 

 

Attenuators must be a brand on the Authorized Material List for highway safety features. 

 

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except 

the weight of the support truck must not be less than 16,100 or greater than 26,400 pounds. 

 

For the Trinity MPS-350 truck–mounted attenuator, the support truck must not have a fuel tank 

mounted underneath within 10'-6" of the rear of the support truck. 

 

Each impact attenuator vehicle must have: 

 

1. Legal brake lights, taillights, sidelights, and turn signals 

2. Inverted "V" chevron pattern placed across the entire rear of the attenuator composed of 

alternating 4-inch wide nonreflective black stripes and 4-inch wide yellow retroreflective 

stripes sloping at 45 degrees 

3. Type II flashing arrow sign 

4. Flashing or rotating amber light 

5. Operable 2-way communication system for maintaining contact with workers 

 

CONSTRUCTION 

 

Except where prohibited, use an impact attenuator vehicle: 

 

1. To follow behind equipment and workers who are placing and removing components of a 

stationary lane closure, ramp closure, shoulder closure, or any combination.  Operate the 

flashing arrow sign in the arrow or caution mode during this activity, whichever applies. 

Follow at a distance that prevents intrusion into the workspace from passing traffic. 

2. As a shadow vehicle in a moving lane closure. 

 

After placing components of a stationary traffic control system you may place the impact attenuator 
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vehicle in advance of the work area or at another authorized location to protect traffic and workers. 

 

Secure objects, including equipment, tools, and ballast on impact attenuator vehicles to prevent 

loosening upon impact by an errant vehicle. 

 

Do not use a damaged attenuator in the work.  Replace any attenuator damaged from an impact 

during work activities at your expense. 

 

PAYMENT 

 

The cost for impact attenuator vehicle is included in the Contract lump sum price paid for the 

“Traffic Control System”. 

12-1.05  MAINTAINING TRAFFIC: 

Maintaining traffic shall conform to the provisions in Section 7-1.03, "Public Convenience," 

Section 7-1.04, "Public Safety," and Section 12-4, “Maintaining Traffic,” of the Standard 

Specifications. 

 

Closures shall conform to the provisions in Section 12-1.05, "Traffic Control Systems,” of these 

Special Provisions. 

 

CLOSURE REQUIREMENTS 

 

Closures are only allowed during the hours shown in the lane requirement charts included in this 

section "Maintaining Traffic," except for work required under Sections 7-1.03, "Public 

Convenience," and Section 7-1.04, "Public Safety" of the Standard Specifications. 

 

Reference is made to Section 12 -4 “Maintaining Traffic” of the Standard Specifications.  

 

Two (2) lanes of traveled way shall be open for use by public traffic when construction operations 

are not actively in progress. 

 

A minimum of one (1) traffic lane, not less than ten (10) feet wide in each direction, shall be open 

for use by public traffic at all times except as follows: During construction activity one (1) lane of 

traffic will be allowed to serve both directions of traffic between the hours of 9:00 A.M. and 4:00 

P.M. When only one (1) traffic lane is available, traffic shall be monitored by no less than two (2) 

representatives of the Contractor (flaggers) who shall control the flow of traffic through the work 

site. Under one-way reversing traffic control operations, public traffic may be stopped in one (1) 

direction for periods not to exceed ten (10) minutes. 

 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders 

including sections closed to public traffic. 

 

When work vehicles or equipment are parked on the shoulder within six (6) feet of a traffic lane, the 

shoulder area shall be closed with fluorescent orange traffic cones or portable delineators placed on a 

taper in advance of the parked vehicles or equipment and along the edge of the pavement at 25-foot 

intervals to a point not less than 25 feet past the last vehicle or piece of equipment.  A minimum of 

nine (9) traffic cones or portable delineators shall be used for the taper.  A W20-1 (ROAD WORK 

AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24 (CA) (SHOULDER 

WORK AHEAD) sign shall be mounted on a crashworthy portable sign support with flags.  The sign 
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shall be placed where designated by the Engineer.  The sign shall be a minimum of 48" x 48" in size. 

The Contractor shall immediately restore to the original position and location a traffic cone or 

delineator that is displaced or overturned, during the progress of work. 

 

If minor deviations from the lane requirement charts are required, a written request shall be 

submitted to the Engineer at least 15 days before the proposed date of the closure.  The Engineer 

may approve the deviations if there is no significant increase in the cost to the County and if the 

work can be expedited and better serve the public traffic. 

 

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, 

W21-5b, and C24 (CA) signs shall be considered as included in the Contract lump sum price paid for 

“Construction Area Signs” and no additional compensation will be allowed therefor. 

 

 

CLOSURE SCHEDULE 

 

Chart No. 1  

Conventional Highway Lane Requirements  

County:  Monterey Route/Direction:   

Jolon Rd/ Eastbound & 

Westbound 

MP:  

Closure Limits: From 200’ before the beginning & end of existing bridge.  

 

f existing bridge.  
FROM HOUR TO HOUR  

01 

01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Fridays              R R R R R R R R         

Saturdays                          

Sundays                          

 

Legend: 

 

R Closure with reversible control permitted. 

  

 No closure permitted. 

  

REMARKS: 

Use of shoulder as through traffic lane as approved by the Engineer. Through traffic lanes shall 

be a minimum width of ten (10) feet.  

 

 

For operations requiring lane closure, submit the contingency plan and discuss with the Engineer at 

least five (5) business days before starting that operation.  Submit any revisions to the contingency 

plan for an operation at least five (5) business days before starting that operation.  Do not close any 

lanes until the contingency plan has been authorized. 

12-1.06 TRAFFIC CONTROL SYSTEM: 

Replace Section 12-4.02, “Traffic Control Systems,” of the Standard Specifications with: 

 

GENERAL 
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This section includes specifications for closing traffic lanes with stationary and moving lane closures 

on 2-lane, 2-way highways.  The traffic control system for a lane closure must comply with the 

details shown. 

 

Traffic control system includes signs. 

 

MATERIALS 

 

Vehicles equipped with attenuators must comply with section 12-1.03, “Impact Attenuator Vehicle,” 

of these Special Provisions. 

 

A new attenuator that is proposed as equal to the authorized attenuators or attenuators ordered for 

recertification must not be used until authorized by the Engineer. 

 

CONSTRUCTION 

 

General 

 

During other activities, control traffic with stationary lane closures. 

 

Whenever components of the traffic control system are displaced or cease to operate or function as 

specified from any cause, immediately repair the components to the original condition or replace the 

components and restore the components to the original location. 

 

Stationary Lane Closures 

 

For a stationary lane closure made only for the work period, remove components of the traffic 

control system from the traveled way and shoulder, except for portable delineators placed along open 

trenches or excavation adjacent to the traveled way at the end of each work period.  You may store 

the components at selected central locations designated by the Engineer within the limits of the 

highway. 

 

For multilane highway lane closures, each vehicle used to place, maintain, and remove components 

of a traffic control system on a multilane highway must be equipped with a Type II flashing arrow 

sign that must be in operation whenever the vehicle is being used for placing, maintaining, or 

removing the components. Vehicles equipped with a Type II flashing arrow sign not involved in 

placing, maintaining or removing the components if operated within a stationary-type lane closure 

must only display the caution display mode.  The sign must be controllable by the operator of the 

vehicle while the vehicle is in motion.  If a flashing arrow sign is required for a lane closure, the 

flashing arrow sign must be operational before the lane closure is in place. 

 

Use a pilot car to control traffic as ordered by the engineer.  The pilot car must have radio contact 

with personnel in the work area.  Operate the pilot car through the traffic control zone at a speed not 

greater than 25 miles per hour. 

 

Moving Lane Closures 

 

A changeable message sign used in a moving lane closure must comply with section 12-1.02, 

“Portable Changeable Message Sign,” of these Special Provisions except the sign must be truck-

mounted.  The full operational height to the bottom of the sign may be less than seven (7) feet above 



 

JOLON RD BRIDGE – RAIL REPLACEMENT                             
PROJECT NO. 1142 

53 

 

the ground but must be as high as practicable. 

 

A flashing arrow sign used in a moving lane closure must be truck-mounted. Operate the flashing 

arrow sign in the caution display mode whenever it is being used on a 2-lane, 2-way highway. 

 

 

PAYMENT 

 

Traffic control system for lane closure is paid for as “Traffic Control System”.   Flagging costs are 

paid for as specified in section 12-1.02, “Flagging Costs,” of these Special Provisions. 

 

A traffic control system required by change order work is paid for as a part of the change order 

work. 

12-1.07 TEMPORARY PAVEMENT DELINEATION: 

Replace Section 12-6, “Temporary Pavement Delineation,” of the Standard Specifications with: 

 

GENERAL 

 

This section includes specifications for placing, applying, maintaining, and removing temporary 

pavement delineation. 

 

Painted traffic stripe used for temporary delineation must comply with section 84-2. Apply one (1) 

or two (2) coats. 

 

Temporary signing for no–passing zones must comply with section 12-3.11, “Construction Area 

Sign”. 

 

MATERIALS 

 

Temporary Lane Line and Centerline Delineation 

 

Temporary pavement markers must be the same color as the lane line or centerline markers being 

replaced. Temporary pavement markers must be one of the temporary pavement markers on the 

Authorized Material List for short-term day or night use, 14 days or less, or long-term day or night 

use, 180 days or less. 

 

Temporary Edge Line Delineation 

 

Temporary, removable, construction-grade striping and pavement marking tape must be one of the 

types on the Authorized Material List.  Apply temporary, removable, construction-grade striping and 

pavement marking tape under the manufacturer's instructions. 

 

CONSTRUCTION 

 

General 

 

Whenever work activities obliterate pavement delineation, place temporary or permanent pavement 

delineation before opening the traveled way to traffic.  Place lane line and centerline pavement 

delineation for traveled ways open to traffic.  On multilane roadways, freeways, and expressways, 
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place edge line delineation for traveled ways open to traffic. 

 

Establish the alignment for temporary pavement delineation, including required lines or markers. 

Surfaces to receive an application of paint or removable traffic tape must be dry and free of dirt and 

loose material.  Do not apply temporary pavement delineation over existing pavement delineation or 

other temporary pavement delineation.  Maintain temporary pavement delineation until it is 

superseded or you replace it with a new striping detail of temporary pavement delineation or 

permanent pavement delineation. 

 

Place temporary pavement delineation on or adjacent to lanes open to traffic for a maximum of 14 

days.  Before the end of the 14 days, place the permanent pavement delineation.  If the permanent 

pavement delineation is not placed within the 14 days, replace the temporary pavement markers with 

additional temporary pavement delineation equivalent to the striping detail specified for the 

permanent pavement delineation for the area.  The Department does not pay for the additional 

temporary pavement delineation. 

 

When the Engineer determines the temporary pavement delineation is no longer required for the 

direction of traffic, remove the markers, underlying adhesive and removable traffic tape from the 

final layer of surfacing and from the existing pavement to remain in place.  Remove temporary 

pavement delineation that conflicts with any subsequent or new traffic pattern for the area. 

 

Temporary Lane Line and Centerline Delineation 

 

Whenever lane lines or centerlines are obliterated, the minimum lane line and centerline delineation 

must consist of temporary pavement markers placed longitudinally at intervals not exceeding 24 feet. 

The temporary pavement markers must be temporary pavement markers on the Authorized Material 

List for short-term day or night use, 14 days or less, or long-term day or night use, 180 days or less. 

Place temporary pavement markers under the manufacturer's instructions.  Cement the markers to the 

surfacing with the adhesive recommended by the manufacturer, except do not use epoxy adhesive to 

place pavement markers in areas where removal of the markers will be required. 

 

For temporary lane line or centerline delineation consisting entirely of temporary pavement markers, 

place the markers longitudinally at intervals not exceeding 24 feet. 

 

Where no-passing centerline pavement delineation is obliterated, install the following temporary no-

passing zone signs before opening lanes to traffic.  Install a W20-1, "Road Work Ahead," sign from 

1,000 feet to 2,000 feet in advance of a no-passing zone.  Install a R4-1, "Do Not Pass," sign at the 

beginning of a no-passing zone and at 2,000-foot intervals within the no-passing zone.  The Engineer 

determines the exact location of temporary no-passing zone signs.  Maintain the temporary no-

passing zone signs in place until you place the permanent no-passing centerline pavement 

delineation.  Remove the temporary no-passing zone signs when the Engineer determines they are no 

longer required for the direction of traffic. 

 

Temporary Edge Line Delineation 

 

Whenever edge lines are obliterated on multilane roadways, freeways, and expressways, place edge 

line delineation for that area adjacent to lanes open to traffic consisting of (1) solid, 4-inch wide 

traffic stripe tape of the same color as the stripe being replaced, (2) traffic cones, (3) portable 

delineators or channelizers placed longitudinally at intervals not exceeding 100 feet.  You may apply 

temporary painted traffic stripe where removal of the 4-inch wide traffic stripe will not be required. 
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The Engineer determines the lateral offset for traffic cones, portable delineators, and channelizers 

used for temporary edge line delineation.  If traffic cones or portable delineators are used for 

temporary pavement delineation for edge lines, maintain the cones or delineators during hours of the 

day when the cones or delineators are being used for temporary edge line delineation. 

 

Channelizers used for temporary edge line delineation must be an orange surface-mounted type. 

Cement channelizer bases to the pavement as specified in section 85 for cementing pavement 

markers to pavement except do not use epoxy adhesive to place channelizers on the top layer of the 

pavement.  Channelizers must be one of the 36-inch, surface-mounted types on the Authorized 

Material List. 

 

Remove the temporary edge line delineation when the Engineer determines it is no longer required 

for the direction of traffic. 

 

PAYMENT 

 

Temporary pavement delineation is included in the Contract prices paid for the “Traffic Control 

System” and no separate payment will be made therefor. 

12-1.08 TEMPORARY RAILING: 

Temporary Railing (Type K) shall be supplied and initially placed as needed, as specified in the 

Standard Specifications or these Special Provisions or ordered by the Engineer and shall conform 

to the provisions in Section 12-3 “Temporary Traffic Control Devices,” of the Standard 

Specifications and these Special Provisions. 

 

Relocate Concrete Barrier (Type K) shall consist of the resetting placement of Type K Railing in 

a new location within the project limits as needed, as specified in the Standard Specifications or 

these Special Provisions or ordered by the Engineer using the Temporary Railing (Type K) 

initially supplied and placed. 

 

Reference is made to section 4.1.02 “Increased and Decreased Quantities” of these Special 

Provisions.  The adjustment provision in Section 4-1.05 “Changes and Extra Work” of the 

Standard Specifications shall not apply to the items of “Temporary Railing (Type K) and 

Relocate Concrete Barrier (Type K). 

 

Locations for use of Temporary Railing (Type K) are not shown on the plans.  The item of 

Temporary Railing (Type K) and Relocate Concrete Barrier (Type K) are included in the 

contract to provide the use of this type of Temporary Railing barrier as determined by the 

Contractor in their submitted “Traffic Control Plan”.   

 

No gaps shall remain open between bridge railings at the end of the day. 

 

Attention is directed to “Public Safety” and “Order of Work” of these Special Provisions. 

 

Temporary railing (Type K) placed in conformance with the provision in Section 12-3 “Public 

Safety” of these Special Provisions shall be paid for as “Temporary Railing (Type K)”.   

Resetting placement of Concrete Barrier (Type K) in a new location within the project limits 

shall be paid for as “Relocate Concrete Barrier (Type K)”. 
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SECTION 13 – WATER POLLUTION CONTROL 

13-1.01 WATER POLLUTION CONTROL PROGRAM: 

Water Pollution Control shall conform to the provisions in Section 13, "Water Pollution Control," of 

the Standard Specifications and these Special Provisions. 

 

Water Pollution Control Program is paid for as “Prepare Water Pollution Control Program”. 

13-1.02 JOB SITE MANAGEMENT: 

Job Site Management shall conform to the provisions in Section 13-4, “Job Site Management” of 

the Standard Specifications. 

 

Job site management is paid for as “Job Site Management”. 

13-1.03 TEMPORARY SEDIMENT CONTROL: 

Temporary Sediment Control shall conform to the provisions in Section 13-6, “Temporary Sediment 

Control” of the Standard Specifications and these Special Provisions. 

 

Temporary Sediment Control is included in the Contract price paid for as “Job Site Management”. 

 

 

SECTION 14 – ENVIRONMENTAL STEWARDSHIP 

14-1.01 GENERAL: 

Attention is directed to Section 14, “Environmental Stewardship,” of the Standard Specifications 

and these Special Provisions. 

14-1.02 NOISE AND VIBRATION: 

 

NOISE CONTROL 

 

Replace the second paragraph in Section 14-8.02 of the Standard Specifications with the following: 

 

Do not exceed 85 dBA (max) at 50 feet from the job site activities; where such noise will 

impact existing development. 

 

Provide one (1) Type 1 sound level meter and one (1) acoustic calibrator to be used by the 

Department until Contract acceptance.  Provide training by a person trained in noise monitoring to 

one (1) Department employee designated by the Engineer.  The sound level meter must be calibrated 

and certified by the manufacturer or other independent acoustical laboratory before delivery to the 

Department.  Provide annual recalibration by the manufacturer or other independent acoustical 

laboratory.  The sound level meter must be capable of taking measurements using the A-weighting 

network and the slow response settings.  The measurement microphone must be fitted with a 

windscreen.  The Department returns the equipment to you at Contract acceptance. 

 

Full compensation for conforming to the requirements of this section shall be considered as included 

in the prices paid for the various Contract items of work involved and no additional compensation 

will be allowed therefor. 
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14-1.03 HAZARDOUS WASTE AND CONTAMINATION: 

Hazardous Waste and Contamination shall conform to the provisions in Section 14-11, “Hazardous 

Waste and Contamination” of the Standard Specifications.  Attention is directed to Section 14-11.02 

“Unanticipated Discovery of Asbestos and Hazardous Substance”, and Section 14-11.03 “Hazardous 

Waste Management,” of the Standard Specifications and this special provision. 

 

If delay of work in the area, due to unanticipated discovery of asbestos or hazardous substances, 

delays the current controlling operation, the delay will be considered as right of way delay and the 

Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.07, 

"Delays," of the Standard Specifications. 

 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or 

hazardous substances including exploratory work to identify and determine the extent of the asbestos 

or hazardous substance will be performed by separate Contract. 

 

The Department reserves the right to use other forces for exploratory work to identify and determine 

the extent of such material and for removing hazardous material from such area. 

 

 

 

PAYMENT 

 

Removal and disposal of Treated Wood Waste shall be by the Contract price paid per pound for 

“Treated Wood Waste (Railing & Post)” and “Treated Wood Waste (Wood Curb).  These items 

include removal and disposal of existing Anchor Bolts”. 

14-1.04 AIR QUALITY: 

Comply with Section 14-9, “Air Quality,” of the Standard Specifications. 

 

Dust control is included in the Contract price paid for as Job Site Management. 

14-1.05 ENVIRONMENTAL RESTRICTIONS: 

The Environmental documents require that heavy equipment shall not be allowed within the 

creek or riverbed of project areas.  It is anticipated that work shall be done from scaffolding from 

the bridge deck with support vehicles parked on the adjacent lane requiring flagging control.  In 

areas where there is no vegetation, scaffolding can be set up on the adjacent dry creek or 

riverbed.  In areas where vehicular access to the riverbed has been established in the past, 

construction vehicles can access the riverbed for construction support.  No destruction of 

vegetation shall occur.   

 

No right-of-way agreements with adjacent property owners have been arranged for this project.  

If the Contractor desires riverbed access outside of County right-of-way, access agreements shall 

need to be arranged by the Contractor with adjacent property owners.  In addition, the Contractor 

shall obtain a permit from the California Department of Fish and Wildlife.  

 

 

SECTION 15 – EXISTING FACILITIES 

 

The work performed in connection with various existing highway facilities shall conform to the 
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provisions in Section 15, "Existing Facilities," of the Standard Specifications and these Special 

Provisions. 

15-1.01 OBSTRUCTION: 

Attention is directed to Section 15, "Existing Facilities," and Section 5-1.36, “Property and Facility 

Preservation,” of the Standard Specifications and these Special Provisions. 

 

The Contractor shall notify in writing the following utilities and agencies five (5) days prior to the 

beginning of construction: 

 

 PG&E      AT&T California 

 Contact: Jose Saldana    Contact: Neil Zakaria 

 Tel: (831)784-3574   Tel: (805)546-7012 

 401 Work St    340 Pajaro Street 

 Salinas CA 93901    Salinas CA 93901 

                                                        

 Charter Communications    Storm – Monterey County  

 Contact: Rich Furtado     Contact: Shawn Atkins 

 Tel: (408)612-6145 Tel: (831)755-4929 

 8120 Camino Arroyo 855 E. Laurel Drive, Bldg. B 

 Gilroy, CA 95020-5123  Salinas CA 93905 

           

The Contractor’s attention is directed to the existence of certain underground facilities that may 

require special precautions be taken by the Contractor to protect the health, safety and welfare of 

workmen and of the public.  Facilities requiring special precautions include, but are not limited to: 

conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in 

pipelines greater than six (6) inches in diameter or pipelines operating at pressures greater than 60 psi 

(gage); underground electric supply system conductors or cables, with potential to ground of more 

than 300 volts, either directly buried or in duct or conduit which does not have concentric grounded 

conductors or other effectively grounded metal shields or sheaths. 

      

The Contractor shall notify the Engineer and the appropriate regional notification center for 

operators of subsurface installations at least two (2) working days, but not more than 14 calendar 

days, prior to performing any excavation or other work close to any underground pipeline, conduit, 

duct, wire or other structure.  Regional notification centers include, but are not limited to, the 

following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 
(800) 642-2444 

(800) 227-2600 

Western Utilities Underground Alert (Inc.) (800) 424-3447 

 

Full compensation for conforming to the provisions in this section not otherwise provided for, shall 

be considered in prices paid for the various Contract items of work involved and no additional 

compensation shall be allowed therefor. 
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SECTION 17 – GENERAL 

16-1.01 CLEARING AND GRUBBING: 

Comply with Section 17-2, “Clearing and Grubbing,” of the Standard Specifications and these 

Special Provisions. 

 

The Contractor shall trim existing tree branches and shrubs to have a minimum lateral clearance 

of three (3) feet from proposed edge of pavement and vertical clearance of 20 feet.  The 

Contractor shall remove and dispose of all the trimmings and debris. 

 

Clearing and Grubbing is paid for as Clearing and Grubbing.  

 

 

SECTION 83 – RAILINGS AND BARRIERS 

83-1.01  GENERAL: 

Comply with Section 83, “Railings and Barriers,” of the Standard Specifications and these 

Special Provisions. 

83-1.02  MIDWEST GUARDRAIL SYSTEM: 

Guardrail System shall conform to the provisions in Section 83-2.02 “Midwest Guardrail 

Systems” of the Standard Specifications, as shown on the plans and these Special Provisions. 

 

Replace Reserved in section 83-2.02C(3) with: 

The offset from the face of the Type WB-31 transition railing to the hinge point must be at least 

3'-6". 

 

The offset from the face of the adjacent “Midwest Guardrail System” to the hinge point must be 

transitioned from the offset at the Type WB-31 transition railing to 4'-0" using a ratio of 6:1. 

 

Measurement and Payment for item of work “Midwest Guardrail System” shall conform to the 

provision in Section 83-2.02D “Payment” of the Standard Specifications. 

 

Transition railing (Type WB-31) and Alternative Flared Terminal System are included in the 

contract item cost for each unit for the two (2) respective bid items shown on the Bid Item List.  

83-1.03  METAL TUBE BRIDGE RAILING (TYPE 215): 

Metal tube bridge railing shall conform to the details shown on the project plans for metal tube 

railing (Type 215) on sheets D – 5, D – 6, and D - 7 and the requirements in Section 83, 

“Railings and Barriers,” of the Standard Specifications and these Special Provisions. 

 

Attention is directed to Section 83-1.03A “General”.  During removal and installation of the 

Metal Tube Bridge Railing, at locations exposed to traffic, schedule construction activities such 

that at the end of each day no post holes are open and no posts are installed without the blocks 

and rail elements assembled and mounted. 

 

Attention is directed to Section 83-1.02B “Steel Parts and Hardware” of the Standard 

Specifications.  1 ¼” x 18” Anchor Bolts with washers and nuts, 1”x10” Anchor Bolts with 

washers and nuts, 5/8” U-Bolt Anchors with washers and nuts, 3/8” Angle Plate, and U-Bolt 
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Plate shall be galvanized prior to delivery and installation. 

 

Measurement of metal tube bridge railing shall be by the linear foot along the face of the rail 

element from end-post to end-post of the installed metal tube bridge railing.  Full compensation 

for furnishing and installing metal tube bridge railing (Type 215) including all labor, materials, 

tools, equipment, and incidentals, shall be considered as included in the Contract price paid per 

linear foot for “Metal Tube Bridge Railing (Type 215)” and no additional compensation will be 

allowed therefor. 

 

W12x65 and W 8x31 steel posts as shown on the plans are included in the contract item cost for 

“Metal Tube Bridge Railing (Type 215). 

 

1 ¼” x 18” Anchor Bolt with washers and nuts, 1”x10” Anchor Bolt with washers and nuts, 5/8” 

U-Bolt Anchor with washers and nuts, 3/8” Angle Plate, U-Bolt Plate, and Curb Plate are 

included in the contract item cost for each respective bid item shown on the Bid Item List. 

 

83-1.04  REMOVE EXISTING BRIDGE RAILING: 

Attention is directed to Section 83-11 “Existing Railings and Barriers” and Section 15 “Existing 

Facilities” of the Standard Specifications.  Attention is directed to Section 83-11.02B “Remove 

Guardrail” of the Standard Specifications and this special provision. 

 

Existing wood beam bridge railing, wood curb and wood posts where shown on the plans to be 

removed, shall be removed and disposed of as specified in the Standard Specifications and these 

Special Provisions. 

 

The Contract price paid per linear foot for “Remove Bridge Railing” shall include full compensation 

for furnishing all labor, materials, tools, equipment, and incidentals and for doing all work involved 

in removing the existing bridge railings, curbs, and posts as shown on the plans, as specified in the 

Standard Specifications and these Special Provisions, and as directed by the Engineer. 

 

Costs associated with the storage and disposal of the removed bridge railing are paid for by Contract 

price for item of work “Treated Wood Waste (Railing & Post) and “Treated Wood Waste (Wood 

Curb) and  as specified in section 9, “Payment,” of the Standard Specifications. 
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APPENDIX I - SAMPLE CONTRACT 

SAMPLE CONTRACT 

 

CONTRACT FOR PUBLIC WORK 

 

COUNTY OF MONTEREY 

 

STATE OF CALIFORNIA 

 

PROJECT NO.    1142   x 

 

  THIS AGREEMENT (hereafter, “agreement” or “instrument”), is made in triplicate by 

and between the COUNTY OF MONTEREY, a political subdivision of the State of California, 

hereinafter called the "County," and 

__________________________________________________, hereinafter called the 

"Contractor," (collectively referred to as “the parties”.) 

 

WITNESSETH: 

 

(1)  THE WORK 

 

   The Contractor shall do all the work and furnish all the materials, except such as 

are mentioned in any of the Contract documents to be furnished by the County, necessary to 

construct and complete in a good, workmanlike and substantial manner and to the satisfaction of 

the County, the following public work: 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

in accordance with this agreement and with all of the following additional Contract documents 

which are incorporated into and made a part of this agreement: 

 

(a) The Standard Specifications 2015, and the Standard Plans 2015, including issued 

revision, of the State of California, Department of Transportation. 

 

(b) A set of plans and cross sections (when applicable) entitled: 
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PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

(c) The Special Provisions for the work 
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(d) The Notice to Bidders calling for bids 

 

(e) The required Payment and Performance bonds 

 

(f) Federal Wage Rates 

 

(g) Certificate of Insurance 

 

(h) Form FHWA-1273 

 

(i) The accepted bid/proposal including the following: 

 

(1)  List of Subcontractors 

(2)  Equal Employment Opportunity Certification 

(3)  Public Contract Code 

       Section 10285.1 Statement 

       Section 10162 Questionnaire 

       Section 10232 Statement 

(4)  Noncollusion Declaration 

(5)  Debarment and Suspension Certification 

(6)  NonLobbying Certification For Federal-Aid Contracts  

(7)  Disclosure of Lobbying Activities  

(8)  Instructions For Completion of SF-LLL, Disclosure of Lobbying 

Activities 

 

(9)  Statement Concerning Employment of Undocumented Aliens 

(10)  Contractor’s Certificate As To  Workers’ Compensation 

(11)  List of Satisfied Public Agencies 

(12)  Exhibit 15-G Local Agency Bidder DBE Commitment  

(Construction Contracts)  

(13)  Instructions-Exhibit 15-G Local Agency Bidder DBE Commitment 

(Construction Contracts) 

(14)  Exhibit 15-H DBE Information-Good Faith Efforts 

(15)  Bidder’s Bond 

 

 All Contract documents are intended to cooperate, so that any work called for in one and 

not mentioned in another is to be executed the same as if mentioned in all.  However, should 

there be any conflict between the terms of this instrument and the Contractor's bid or proposal, 

then this instrument shall control. 

 

2. WORKERS' COMPENSATION 

 

In accordance with the provisions of Section 3700 of the Labor Code, the Contractor 

and every Subcontractor will be required to secure the payment of compensation to 

his/her/its/their employees. 

 

3.  CONTRACT PRICE 

 

The County shall pay the Contractor the following prices for the performance of this 

Contract: 

JOLON ROAD BRIDGE – RAIL REPLACEMENT 
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PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

        

 

 

Item 

No. 
Item Code 

F, S, 

P  
Description Unit Quantity 

Unit 

cost 
Amount 

1 45620  Bar Reinforcing Steel LB 2,400   

2 120090  Construction Area Signs LS 1   

3 120100 S Traffic Control System LS 1   

4 129000  
Temporary Railing  

(Type K) 
LF 350   

5 130100  Job Site Management LS 1   

6 130200  
Prepare Water Pollution 

Control Program 
LS 1   

7 141120 F 
Treated Wood Waste  

(Railing and Post) 
LB 11,000   

8 141120A F 
Treated Wood Waste (Wood 

Curb) 
LB 9,600   

9 160102  Clearing and Grubbing LS 1   

10 692300  
1-1/4” x 18” Anchor Bolt with 

Washers and Nuts 
EA 112   

11 692300A  
1” x 10” Anchor Bolt with 

Washers and Nuts 
EA 112   

12 692300B  
5/8” U-Bolt Anchor with 

Washers and Nuts 
EA 220   

13 731502  
Minor Concrete (Type D 

Curb) 
CY 14   

14 750001  
Miscellaneous Iron and Steel 

(3/8” Angle Plate) 
EA 56   

15 750001A  
Miscellaneous Iron and Steel 

(U-Bolt Plate) 
EA 108   

16 750001B  
Miscellaneous Iron and Steel 

(Curb Plate) 
EA 56   

17 820134  Object Marker EA 4   

18 832002 P 
Metal Tube Bridge Railing 

(Type 215) 
LF 348   

19 832007 S 
Midwest Guard Rail System 

(Wood Post) 
LF 45   



 

JOLON RD BRIDGE – RAIL REPLACEMENT                             
PROJECT NO. 1142 

64 

 

 

 

 

 

 

 

         

TOTAL COST  

 

F – Final Pay Item 

S – Specialty Item 

P – Partial Pay Item 

Item 

No. 
Item Code F, S, P  Description Unit Quantity 

Unit 

cost 
Amount 

20 839543 P 
Transition Railing  

(Type WB-31) 
EA 4   

21 839585 S, P 
Alternative Flared Terminal 

System 
EA 4   

22 839769  
Relocate Concrete Barrier  

(Type K) 
LF 350   

23 839781  Remove Bridge Rail LF 348   

24 999990  Mobilization LS 1   
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 IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the last date appearing 

below their respective signatures. 

CONTRACTOR:    

     

 
(Name of Company) 

   

By:   By: 
 

                 Signature of Chair, President, or Vice-

President 

 

                   Signature of Secretary, Asst. Secretary, 

CFO, 

                   Treasurer or Asst. Treasurer* 

Date: 

Printed Name and Title 

 Date: 

Printed Name and Title 

 
 

   

COUNTY OF MONTEREY:    

    
 

    
APPROVE AS TO FISCAL TERMS 

By:   By:  

Name: Neville Pereira, CBO, P.E.  Name: Gary Giboney 

Title:   Title: Chief Deputy Auditor-Controller 

Dated:   Date:  

     

    APPROVE AS TO INDEMNITY/ 

 
APPROVE AS TO FORM   INSURANCE LANGUAGE 

By:   By:  

Name: Marry Grace Perry  Name: Leslie J. Girard 

Title: Deputy County Counsel  Title: Chief Assistant County Counsel 

Date:   Date:  

     

*INSTRUCTIONS:  If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of 

the corporation shall be set forth above together with the signatures of two (2) specified officers per California 

Corporation Code Section 313.  If Contractor is a Limited Liability Corporation (LLC), the full legal name of the 

LLC shall be set forth above together with the signature of two (2) managing members.  If CONTRACTOR is a 

partnership, the name of the partnership shall be set forth above together with the signature of a partner who has 

authority to execute this AGREEMENT on behalf of the partnership.  If CONTRACTOR is contracting in an 

individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the 

AGREEMENT. 
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COUNTY OF MONTEREY 

PAYMENT BOND 

(Civil Code Section 9550) 

 

 

WHEREAS, the County of Monterey has awarded to Principal, as Contractor, a Contract 

for the following project: 

 

JOLON ROAD BRIDGES – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

AND WHEREAS, Principal, as Contractor, is required to furnish a bond in connection with 

said Contract, to secure the payment of claims of laborers, mechanics, materialmen, and other 

persons furnishing labor and materials on the project, as provided by law. 

 

NOW, THEREFORE, we_______________________________________, as Principal, 

and              

___________________________________________________ as Surety, are held and firmly 

bound unto the County of Monterey, a political subdivision of the State of California (hereinafter 

called "County"), and to the persons named in California Civil Code section 9100 in the penal 

sum of        Dollars ($ , , .     ) 

for the payment of which sum in lawful money of the United States, well and truly to be made, 

we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and 

severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

 

If the Principal, or any of Principal's heirs, executors, administrators, successors, assigns, 

or Subcontractors, (1) fails to pay in full all of the persons named in Civil Code Section 9100 

with respect to any labor or materials furnished by said persons on the project described above, 

or (2) fails to pay in full all amounts due under the California Unemployment Insurance Code 

with respect to work or labor performed on the project described above, or (3) fails to pay for 

any amounts required to be deducted, withheld, and paid over to the Employment Development 

Department from the wages of employees of the Principal and Subcontractors pursuant to 

Unemployment Insurance Code Section 13020 with respect to such work and labor, then the 

Surety shall pay for the same. 

 

Surety hereby stipulates and agrees that no change, extension of time, alteration or 

addition to the terms of the Contract on the call for bids, or to the work to be performed there 

under, or the specifications accompanying the same, shall in any way affect its obligation under 

this bond, and it does hereby waive notice of any such change, extension of time, alteration or 

addition to the terms of said Contract or the call for bids, or to the work, or to the specifications. 

 

If suit is brought upon this bond by the County and judgment is recovered, the Surety 
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shall pay all litigation expenses incurred by the County in such suit, including attorney’s fees, 

court costs, expert witness fees and investigation expenses. 

 

This bond inures to the benefit of any of the persons named in Civil Code Section 9100, 

and such persons or their assigns shall have a right of action in any suit brought upon this bond, 

subject to any limitations set forth in Civil Code Sections 9550 et seq. (Civil Code, Division 4, 

Part 6, Title 3, Chapter 5: Payment Bond for Public Works & Facilities). 

 

IN WITNESS WHEREOF the above-bounden parties have executed this instrument under 

their several seals this ______day of______________, 20_____, the name and corporate seal of 

each corporate party being hereto affixed and these presents duly signed by its undersigned 

representative, pursuant to authority of its governing body. 

 

 

(Corporate Seal)             

      Principal 

 

      By         

 

      Name and Title       

 

(Corporate Seal) 

              

      Surety 

 

      By         

 

      Name and Title       

 

 

 

(Attach notary acknowledgement for all signatures and original or certified copy of unresolved 

appointment, attorney-in-fact certificate, power of attorney, by laws, or other instrument entitling 

or authorizing person executing bond on behalf of Surety to do so.) 
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COUNTY OF MONTEREY 

PERFORMANCE BOND 

 

 

WHEREAS, the County of Monterey has awarded to Principal, ______________________ 

as Contractor, a Contract for the following project: 

 

JOLON ROAD BRIDGES – RAIL REPLACEMENT 

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

WHEREAS, Principal, as Contractor, is required to furnish a bond in connection with said 

Contract, to secure the faithful performance of said Contract. 

 

NOW, THEREFORE, we________________________________________, as Principal, 

and __________________________________________________________________________ 

___________________________________________________ as Surety, are held and firmly 

bound unto the County of Monterey, a political subdivision of the State of California (hereinafter 

called "County"), in the penal sum of          

Dollars ($ , , .     ), for the payment of which sum in lawful money of the United 

States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 

successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

 

 If the Principal, as Contractor, or Principal's heirs, executors, administrators, successors, 

or assigns, (1) shall in all things stand to and abide by and well and truly keep and perform the 

covenants, conditions, and agreements in said Contract and any alteration thereof made as 

therein provided, on Principal's part to be kept and performed, at the time and in the manner 

therein specified and in all respects according to their true intent and meaning, and (2) shall 

defend, indemnify and save harmless the County, the members of its board of supervisors, and its 

officers, agents and employees as therein stipulated, then this obligation shall become null and 

void; otherwise, it shall be and remain in full force and virtue. 

 

Surety hereby stipulates and agrees that no change, extension of time, alteration, or addition 

to the terms of the Contract or the call for bids, or to the work to be performed thereunder, or the 

specifications accompanying the same, shall in any way affect its obligation under this bond, and 

it does hereby waive notice of any such change, extension of time, alteration or addition to the 

terms of said Contract or the call for bids, or to the work, or to the specifications. 

 

Whenever the Principal, as Contractor, is in default, and is declared in default, under the 

Contract by the County of Monterey, the County of Monterey having performed its obligation 

under the Contract, Surety may promptly remedy the default, or shall promptly: 

(1) Complete the Contract in accordance with its terms or conditions, or 

(2) Obtain a bid or bids for submission to County of Monterey for completing the 
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Contract in accordance with its terms or conditions, and upon determination by 

County of Monterey and Surety of the lowest responsible and responsive bidder, 

arrange for a Contract between such bidder and County of Monterey, and make 

available as work progresses (even though there should be a default or a 

succession of defaults under the Contract or Contracts of completion arranged 

under this paragraph) sufficient funds to pay the cost of completion less the 

balance of Contract price. 

 

If suit is brought upon this bond by the County and judgment is recovered, the Surety shall 

pay all litigation expenses incurred by the County in such suit, including attorney’s fees, court 

costs, expert witness fees and investigation expenses. 

 

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under 

their several seals this ______day of _____________________, 20_____, the name and 

corporate seal of each corporate party being hereto affixed and these presents duly signed by its 

undersigned representative, pursuant to authority of its governing body. 

 

 

(Corporate Seal)             

      Principal 

 

      By         

 

      Name and Title       

 

(Corporate Seal) 

              

      Surety 

 

      By         

 

      Name and Title       

 

 

 

(Attach notary acknowledgement for all signatures and original or certified copy of unresolved 

appointment, attorney-in-fact certificate, power of attorney, by laws, or other instrument entitling 

or authorizing person executing bond on behalf of Surety to do so.) 
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APPENDIX II – EXHIBITS AND FORMS 
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CONTRACT 

ITEM NO. 

 
SUBCONTRACT NAME AND 

BUSINESS ADDRESS 

 
BUSINESS 

PHONE 

 
CERTIFICATION NUMBER 

 
AMOUNT PAID WHILE 

CERTIFIED 

CERTIFICATION/ 

DECERTIFICATION 

DATE 

Letter attached 

    
 

$  

    
 

$  

    
 

$  

    
 

$  

    
 

$  

    
 

$  

    
 

$  

    
 

$  

    
 

$  

Comments: 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

CONTRACTOR REPRESENTATIVE SIGNATURE TITLE BUSINESS PHONE NUMBER DATE 

 
TO THE BEST OF MY KNOWLEDGE, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

RESIDENT ENGINEER BUSINESS PHONE NUMBER DATE 

 

EXHIBIT 17-O DISADVANTAGE BUSINESS ENTERPRISE (DBE) CERTIFICATION STATUS CHANGE 
 
STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION 

CP-CEM-2403(F) (New. 10/99) 
 

CONTRACT NUMBER COUNTY ROUTE POST MILES ADMINISTERING AGENCY CONTRACT COMPLETION DATE 

PRIME CONTRACTOR BUSINESS ADDRESS ESTIMATED CONTRACT AMOUNT 

Prime Contractor: List all DBEs with changes in certification status (certified/decertified) while in your employ, whether or not firms were 
originally listed for good credit. Attach DBE certification/Decertification letter in accordance with the Special Provisions 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
         

 
Distribution  Original copy -DLAE  

Copy -1) Business Enterprise Program  2) Prime Contactor  3) Local Agency  4) Resident Engineer 



 

JOLON RD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

 72 

Form CP-CEM 2403(F) (New 10/99) 

DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION 

STATUS REPORT 
 
The top of the form requires specific information regarding the construction project: Contract 

Number, County, Route, Post Miles, the Administering Agency, the Contract Completion 

Date, and the Estimated Contract Amount.  It requires the Prime Contractor’s name and 

Business Address.  The focus of the form is to substantiate and verify the actual DBE dollar 

amount paid to Contractors on federally funded projects that had a changed in Certification 

status during the course of the completion of the Contract.  The two situations that are being 

addressed by CP-CEM 2403(F) are, if a firm certified as a DBE and doing work on the 

Contract during the course of the project becomes Decertified, and if a non-DBE firm doing 

work on the Contract during the course of the project becomes Certified as a DBE. 
 

The form has a column to enter the Contract Item No (or Item Nos.) as well as a column for the 

Subcontractor’s Name, Business Address, Business Phone, and Contractor's Certification 

Number. 
 
The column entitled Amount Paid While Certified will be used to enter the actual dollar value 

of the work performed by those Contractors who meet the conditions as outlined above during 

the time period they are Certified as a DBE.  This column on the CP-CEM-2403(F) should 

only reflect the dollar value of work performed while the firm was Certified as a DBE. 
 
The column called Certification/Decertification Date (Letter attached) will reflect either the 

date of the Decertification Letter sent out by the Civil Rights Program or the date of the 

Certification Certificate mailed out by the Civil Rights Program.  There is a box to check that 

support documentation is attached to the CP-CEM-2403 (F) form. 
 
There is a Comments section for any additional information that may need to be provided 
regarding any of the above transactions. 

 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer 

sign and date that the information provided is complete and correct. 

 

There is a Comments section for any additional information that may need to be provided 

regarding any of the above transactions. 
 
The CEM-2403(F) has an area at the bottom where the Contractor and the Resident Engineer 

sign and date that the information provided is complete and correct. 
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(DBE), FIRST-TIER 
SUBCONTRACTORS 

EXHIBIT 17-F FINAL REPORT-UTILIZATION OF DISADVANTAGE BUSINESS ENTERPRISES (DBE) FIRST-TIER SUBCONTRACTORS  

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 

FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES  
ADA Notice:  For individuals with sensory disabilities, this document is 
available in alternate formats.  For information call (916) 654-6410 or TDD 
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-
89, Sacramento, CA 95814. 

CEM-2402F (REV 02/2008)  
CONTRACT NUMBER COUNTY ROUTE POST MILES FEDERAL AID PROJECT 

NO. 

ADMINISTERING 

AGENCY 

 CONTRACT COMPLETION DATE 

 
PRIME CONTRACTOR 

 
BUSINESS ADDRESS 

 
ESTIMATED CONTRACT AMOUNT 

$ 

 
ITEM 
NO. 

DESCRIPTION 

OF WORK 

PERFORMED 

AND MATERIAL 

PROVIDED 

 
COMPANY NAME 
AND BUSINESS 
ADDRESS 

 
DBE 
CERT. 
NUMBER 

CONTRACT 

PAYMENTS 

 

 

NON-DBE 

 

DBE 
DATE 
WORK 
COMPLETE 

DATE OF FINAL PAYMENT 

    $ $    
$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

$ $ 

ORIGINAL COMMITMENT 
 

$ 

 
 

TOTAL 

 

$ 

 

$ 
 

 DBE 

 
    List all First-Tier Subcontractors, Disad 

  of work) was different than that approve 

 

 
vantaged Business Enterprises (DBEs) regardless of tier, whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item 

d at time of award, provide comments on back of form. List actual amount paid to each entity. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 
CONTRACTOR 
REPRESENTATIVE'S SIGNATURE 

 

BUSINESS PHONE NUMBER 

 

DATE 

 

TO THE BEST OF MY INFORMATION AND BELIEF, THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

RESIDENT ENGINEER'S SIGNATURE BUSINESS PHONE NUMBER DATE 

  
Copy Distribution-Caltrans contracts: Original - District Construction Copy- Business Enterprise Program Copy- Contractor Copy Resident Engineer 

Copy Distribution-Local Agency 

contracts: 

Original - District Local Assistance 

Engineer 

(submitted with the Report of 

Expenditure 

Copy- District Local Assistance 

Engineer 

Copy- Local Agency 

file 
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FINAL REPORT – UTILIZATION OF 

DISADVANTAGED BUSINESS 

ENTERPRISES (DBE), FIRST-TIER 

SUBCONTRACTORS 

CEM 2402(F) (Rev. 02/2008) 
 
 

The form requires specific information regarding the construction project: Contract Number, County, Route, 

Post Miles, Federal-aid Project No., the Administering Agency, the Contract Completion Date and the 

Estimated Contract Amount.  It requires the prime Contractor name and business address.  The focus of the 

form is to describe who did what by Contract item number and descriptions, asking for specific dollar values of 

item work completed broken down by subcontractors who performed the work using both DBE and non-DBE 

work forces.  DBE prime Contractors are required to show the date of work performed by their own forces 

along with the corresponding dollar value of work. 
 

The form has a column to enter the Contract Item No. (or Item Nos.) and description of the work performed and 

the materials provided, as well as a column for the subcontractor name and business address.  For those firms who 

are DBE, there is a column to enter their DBE Certification Number.  The DBE should provide their certification 

number to the Contractor and notify the Contractor in writing with the date of the decertification if their status 

should change during the course of the Project. 

The form has six (6) columns for the dollar value to be entered for the item work performed by the subcontractor. 

The Non-DBE column is used to enter the dollar value of work performed for firms who are not certified 

DBE. 
 

The decision of which column to be used for entering the DBE dollar value is based on what 

program(s) status the firm is certified.  This program status is determined by the California Unified 

Certification Program by ethnicity, gender, ownership, and control issues at time of certification.  

To confirm the certification status and program status, access the Department of Transportation 

Civil Rights web site at: http://www.dot.ca.gov/hq/bep or by calling (916) 324-1700 or the toll free 

number at (888) 810-6346. 

 

Based on this DBE Program status, the following table depicts which column to be used: 
 

DBE Program 

Status 

Column to be used 

If program status shows DBE only with no other programs listed DBE 
 

If a Contractor performing work as a DBE on the project becomes decertified and still performs work after 

their decertification date, enter the total dollar value performed by this Contractor under the appropriate DBE 

identification column. 
 

If a Contractor performing work as a non-DBE on the project becomes certified as a DBE, enter the dollar 

value of all work performed after certification as a DBE under the appropriate identification column. 

 

Enter the total of each of the six (6) columns in Form CEM-2402(F). 

 

Any changes to DBE certification must also be submitted on Form-CEM 2403(F). 

 

Enter the Date Work Completed as well as the Date of Final Payment (the date when the prime Contractor made the 

“final payment” to the subcontractor for the portion of work listed as being completed). 

 

The Contractor and the resident engineer sign and date the form indicating that the information provided is 

complete and correct. 

 

http://www.dot.ca.gov/hq/bep
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FEDERAL-AID HIGHWAY CONSTRUCTION CONTRACTOR’S ANNUAL EEO REPORT 
 

U.S. DEPARTMENT OF TRANSPORTATION OMB NO. 2125-0019 

FEDERAL HIGHWAY ADMINISTRATION  Local Agency Contract No.  Report For 

FEDERAL-AID HIGHWAY CONSTRUCTION CONTRACTOR'S ANNUAL EEO REPORT JULY     20_ 

1. CHECK APPROPRIATE 

BLOC 

Contractor 

Subcontractor 

2.  NAME AND ADDRESS  OF FIRM 3. FEDERAL-AID PROJECT  

NUMBER 

4. TYPE OF CONSTRUCTION 

5. COUNTY AND STATE 6. PERCENT  COMPLETE 7. BEGINNING CONSTR.  

DATE 
8. DOLLAR 

AMOUNT OF 

CONTRACT 

9. ESTIMATED PEAK  
EMPLOYMENT Month and 

Year 

(a) 

Number of 

Employees 

(b) 
10. EMPLOYMENT 

DATA 

Table A  Table B 
 

 

JOB CATEGORIES 

 

TOTAL 

EMPLOYEE

S 

 

TOTAL 

MINORITIE

S 

 

BLACK Not 

of 

Hispanic 

Origin 

 

 

HISPANIC 

AMERICAN 

INDIAN OR 

ALASKAN 

NATIVE 

 
ASIAN 

OR 

PACIFIC 

ISLAND

ER 

 
WHITE 

Not of Hispanic 

Origin 

 

 

APPRENTICE

S 

 

ON THE 

JOB 

TRAINEES 
 M F M F M F M F M F M F M F M F M F 

OFFICIALS (Managers)                   

SUPERVISORS                   

FOREMEN/WOMEN                   

CLERICAL                   

EQUIPMENT OPERATORS                   

MECHANICS                   

TRUCK DRIVERS                   

IRONWORKERS                   

CARPENTERS                   

CEMENT MASONS                   

ELECTRICIANS                   

PIPEFITTERS, PLUMBERS                   

PAINTERS                   

LABORERS, SEMI-SKILLED                   

LABORERS, UNSKILLED                   

TOTAL                   

Table C 

APPRENTICES                   

ON THE JOB TRAINEES                   

11.  PREPARED BY: (Signature and Title of Contractor's Representative)  DATE 

12.  REVIEWED BY: (Signature and Title of Local Agency Official)  DATE 

Distribution: Prepared by the contractor and subcontractors and sent to the local agency (1) Original - Local agency project files (2) Copy - Caltrans District Local 

Assistance Engineer                                        Form FHWA-1391  (Rev. 3-92  Electronic                                                           PREVIOUS EDITION ARE OBSELETE
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LOCAL AGENCY CONTRACTORS AND SUBCONTRACTORS INSTRUCTIONS FOR 

COMPLETING FHWA 1391 FORM 

 

 
The FHWA-1391 form shall be used to report the number of minority and non-minority employees by gender employed in 

each work classification on a Federal-aid Contract.  The “Job Categories” column is used to identify work classification. 

When identifying work classification use only the categories listed on the form.  Miscellaneous job categories are to be 

incorporated in the most appropriate category listed on the form. 

 

 

WHO MUST REPORT: 

 

Each prime Contractor and subcontractor, regardless of tier, who has a Federal-aid Contract exceeding $10,000. 
 
 

REPORT DATA: 

 

Each Contractor is to collect data of the number of project personnel who worked all or any part of the last full week of 

July. Contractors who do not perform any work during the last full week of July must write “Not Applicable” across 

the form, sign, date and return. 

 

DUE DATE: 
 

Due on or before the 15
th 

of August. 

 

DEFINITION OF TERMS: 

 

OFFICIALS (Managers): Officers, project engineers, superintendents, etc., who have management level 

responsibility and authority. 

 

SUPERVISORS: All levels of Project supervision, if any, between management and foremen 

levels. 
 
 

FOREMEN/WOMEN: Men and women in direct charge of crafts workers and laborers performing work on 

the Project. 
 
 

MECHANICS: Equipment service and maintenance personnel. 

LABORERS, SEMI-SKILLED:  All laborers classified by specialized type of work. 

LABORERS, UNSKILLED: All Non-classified laborers. 

 

OTHERS:                                    Miscellaneous job classifications are to be incorporated in the most appropriate category 

listed on the form. All employees on the Project should be accounted for. 
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BLOCK ENTRIES 
 
 

(1) CHECK APPROPRIATE BLOCK – Check only one (1) box. 

 

(2) NAME AND ADDRESS OF FIRM – Enter the firm’s name, street address, city, town, state and zip code. Do 

not abbreviate. 

 

(3) FEDERAL-AID PROJECT NUMBER – Enter all Federal-aid project number(s) associated with the Contract 

number. (If you are a subcontractor and do not know the Federal-aid project number, contact the prime 

Contractor). 

 

(4) TYPE OF CONSTRUCTION – Enter type of work associated with the Contract number. (If you are a 

subcontractor and do not know the type of construction, contact the prime Contractor). 

 

(5) COUNTY AND STATE – Enter all county(ies) and state(s) associated with the Contract number. (If you are a 

subcontractor and do not know the county(ies) and state(s), contact the prime Contractor). 
 

(6) PERCENT COMPLETE – Enter percentage completed, based on the dollar amount of the Contract 

completed. 

 

(7) BEGINNING CONSTRUCTION DATE – Enter date construction began. 

 

(8) DOLLAR AMOUNT OF CONTRACT – Enter dollar amount of Contract, including amended amounts. 

 

(9) ESTIMATED PEAK EMPLOYMENT – 

 

(a)  Month and Year – Enter month and year of peak employment during the life cycle of the Contract. 

(b) Number of Employees – Enter number of employees, based on the peak employment during the life of the 

Contract. 

 

(10) EMPLOYMENT DATA – 

(Table A) – Enter number of employee(s) based on race, gender and job category during the reporting 

period. 

(Table B) – Enter number of apprentice(s) and on-the-job trainee(s) based on gender and job category during 

the reporting period. 

(Table C) – Enter number of apprentice(s) and on-the-job trainee(s) based on race and gender during the 

reporting period. 

 

(11) PREPARED BY – Signature and Title of Contractor’s Representative certifying the reported data to be true. 

 

(12) REVIEWED BY – Signature and Title of Local Agency Official reviewing data. 
 

 

Note: Include Contract number in the block located at the top of the form. 
 
 

Distribution: Prepared by the Contractor and subcontractors and sent to the local agency. (1) Original – Local agency 

project files (2) Copy – Caltrans Local Assistance District Engineer



 

JOLON RD BRIDGE – RAIL REPLACEMENT  

PROJECT NO. 1142 

  
 

78 

FORM FHWA-1022 
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MONTEREY COUNTY 

RESOURCE MANAGEMENT AGENCY 

 

PUBLIC WORKS, FACILITIES AND PARKS  

 

 

 

 

 

 

BOOK TWO 
 

BID FORM 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 
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MONTEREY COUNTY BOARD OF SUPERVISORS 

GOVERNMENT CENTER, 168 W. ALISAL STREET, 1ST FLR,  

CONFERENCE ROOM 1032 

SALINAS, CALIFORNIA 93901-2437 

 

 

 

 

 

 

BOOK TWO 
 

BID FORM 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

 
 

 

 

NAME OF BIDDER  ________________________________________________________ 

BUSINESS P.O. BOX  _______________________________________________________ 

 CITY, STATE, ZIP  ______________________________________________________ 

BUSINESS STREET ADDRESS  ______________________________________________ 
(Please include even if P.O. Box used) 

 CITY, STATE, ZIP  ______________________________________________________ 

TELEPHONE NO: AREA CODE (          )  ____________________________________  

FAX NO: AREA CODE (          )  ____________________________________  

CONTRACTOR LICENSE NO.  ______________________________________________ 
 

 

 

 
 

APPROVED AS TO FORM: 

 

 

MARY GRACE PERRY 

Deputy County Counsel 
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BID FORM 

 

JOLON ROAD BRIDGE – RAIL REPLACEMENT   

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

 

 

TO: MONTEREY COUNTY BOARD OF SUPERVISORS 

 Government Center 

 168 W. Alisal Street, 1st Floor, Room 1032 

 Salinas, California 93901-2683 

 

1.    Pursuant to and in compliance with the Notice to Bidders Inviting Formal Bids and with 

the other documents relating thereto, the undersigned bidder, having become familiar with 

the terms of the Contract, the local conditions affecting the performance of the Contract, 

the cost of the work at the place where the work is to be done, the project plans and 

specifications, and the other Contract documents, hereby proposes and agrees to perform 

within the time hereinafter set forth the said Specifications and shown on the plans 

accompanying them, and to provide and furnish any and all labor, materials, equipment, 

transportation, utilities, and services necessary to perform the Contract and complete in a 

workmanlike manner all of the work required in connection with the following project: 

SAN JON ROAD AND BORONDA ROAD BRIDGES-RAIL REPLACEMENT, all in 

strict conformity with the specifications and other Contract documents, including all 

addenda for the sum hereinafter stated: 
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JOLON ROAD BRIDGE – RAIL REPLACEMENT 

PROJECT NO. 1142 

State Project No: 0516000055L-N 

Federal Aid Project No: STPLX-5944(123) 

BID: 

Item 

No. 
Item Code 

F, S, 

P  
Description 

Uni

t 

Quantit

y 

Unit 

cost 
Amount 

1 45620  Bar Reinforcing Steel LB 2,400   

2 120090  Construction Area Signs LS 1   

3 120100 S Traffic Control System LS 1   

4 129000  
Temporary Railing  

(Type K) 
LF 350   

5 130100  Job Site Management LS 1   

6 130200  
Prepare Water Pollution 

Control Program 
LS 1   

7 141120 F 
Treated Wood Waste             

(Railing and Post) 
LB 11,000   

8 141120A F 
Treated Wood Waste (Wood 

Curb) 
LB 9,600   

9 160102  Clearing and Grubbing LS 1   

10 692300  
1-1/4” x 18” Anchor Bolt with 

Washers and Nuts 
EA 112   

11 692300A  
1” x 10” Anchor Bolt with 

Washers and Nuts 
EA 112   

12 692300B  
5/8” U-Bolt Anchor with 

Washers and Nuts 
EA 220   

13 731502  
Minor Concrete (Type D 

Curb) 
CY 14   

14 750001  
Miscellaneous Iron and Steel  

   (3/8” Angle Plate) 
EA 56   

15 750001A  
Miscellaneous Iron and Steel  

       (U-Bolt Plate) 
EA 108   

16 750001B  
Miscellaneous Iron and Steel  

   (Curb Plate) 
EA 56   

17 820134  Object Marker EA 4   

18 832002 P 
Metal Tube Bridge Railing     

   (Type 215) 
LF 348   

19 832007 S 
Midwest Guard Rail System   

   (Wood Post) 
LF 45   
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TOTAL COST  

 

F – Final Pay Item 

S – Specialty Item 

P – Partial Pay Item 
 

2. Bids are required for the entire work. The undersigned understands that the quantities given 

are approximate only, being given as a basis for the comparison of Bids, and the County of 

Monterey does not, expressly or by implication, agree that the actual amount of work shall 

correspond therewith, but reserves the right to increase or decrease the amount of any portion 

of the work, or to omit portions of the work, as may be deemed necessary without claim for 

damage or loss of anticipated profit and that payment shall be made only on the basis of the 

actual quantities of work performed. 

 

The bidder shall set forth for each unit basis item of work a unit price and a total for the item, 

and for each lump sum item a total for the item, all in clearly legible figures in the respective 

spaces provided for that purpose.  In the case of unit basis items, the amount set forth under 

the "Item Total" column shall be the product of the unit price bid and the estimated quantity 

for the item. 

 

The basis of award to the lowest responsive, responsible bidder will be the lowest TOTAL 

BID. 

 

The bid submitted must not contain erasures, interlineations, or other corrections unless each 

such correction is suitably authenticated by affixing in the margin immediately opposite the 

correction the surname or surnames of the person or persons signing the bid, in the named 

person’s own handwriting. 

 

In case of discrepancy between the unit price and the item total price set forth for the item, the 

unit price shall prevail; provided, however, if the amount set forth as the unit price is 

ambiguous, unintelligible or uncertain for any cause, or is omitted, the amount set forth in the 

Item 

No. 
Item Code 

F, S, 

P  
Description 

Uni

t 
Quantity 

Unit 

cost 
Amount 

20 839543 P 
Transition Railing  

(Type WB-31) 
EA 4   

21 839585 S, P 
Alternative Flared Terminal 

System 
EA 4   

22 839769  
Relocate Concrete Barrier  

(Type K) 
LF 350   

23 839781  Remove Bridge Rail LF 348   

24 999990  Mobilization LS 1   
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"Item Total” column for the item shall prevail in accordance with the following: 

 

(1) As to lump sum items, the amount set forth in the “Item Total” column 

shall be the unit price. 

 

(2) As to unit basis items, the amount set forth in the “Item Total” column 

shall be divided by the estimated quantity for the item, and the price 

thus obtained shall be the unit price. 

 

3. The undersigned has checked all of the above figures carefully and understands that the 

County of Monterey (also referred to herein as "Owner") will not be responsible for any errors 

and omissions on the part of the undersigned in making this bid. 

 

Symbols such as commas and dollar signs will be ignored and have no mathematical 

significance in establishing any unit price or item total or lump sums.  Written unit prices, 

item totals and lump sums will be interpreted according to the number of digits and, if 

applicable, decimal placement.  Cents symbols also have no significance in establishing any 

unit price or item total since all figures are assumed to be expressed in dollars and/or decimal 

fractions of a dollar. 

  

 The foregoing provisions for the resolution of specific irregularities cannot be so 

comprehensive as to cover every omission, inconsistency, error or other irregularity which 

may occur in a bid.  Any situation not specifically provided for will be determined in the 

discretion of the Owner, and that discretion will be exercised in the manner deemed by the 

Owner to best protect the public interest in the prompt and economical completion of the 

work.  The decision of the Owner respecting the amount of a bid, or the existence or treatment 

of an irregularity in a bid, shall be final. 

 

4. It is understood that the Owner reserves the right to reject any and all bids or waive any 

irregularities or informalities in the bidding. 

 

5. This bid shall remain valid and will not be withdrawn by the undersigned bidder for a period 

of ninety (90) days from the date prescribed for opening of this bid. 

 

6. Attached hereto are the following: 

 

(1)  List of Subcontractors 

(2)  Equal Employment Opportunity Certification 

(3)  Public Contract Code 

       Section 10285.1 Statement 

       Section 10162 Questionnaire 

       Section 10232 Statement 

(4)  Noncollusion Declaration 

(5)  Debarment and Suspension Certification 

(6)  NonLobbying Certification For Federal-Aid Contracts 

(7)  Disclosure of Lobbying Activities 

(8)  Instructions For Completion of SF-LLL, Disclosure of Lobbying 

Activities 
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(9)  Statement Concerning Employment of Undocumented Aliens 

(10)  Contractor’s Certificate as to Workers’ Compensation 

(11)  List of Satisfied Public Agencies 

(12)  Exhibit 15-G Local Agency Bidder DBE Commitment 

(Construction Contracts) 

(13)  Instructions-Exhibit 15-G Local Agency Bidder DBE Commitment  

(Construction Contracts) 

(14)  Exhibit 15-H DBE Information-Good Faith Efforts 

(15)  Bidder’s Bond 

 

7. If this bid is accepted by the Owner, then the undersigned shall, within ten (10) business days 

after receipt of the Letter of Intent to Award, execute and deliver to the Owner (a) a Contract 

in the form set forth in the Contract documents on which this bid is based, (b) a payment 

bond for public works and facilities, as required by the Contract documents, (c) a 

performance bond, as similarly required, and (d) insurance certificates showing all required 

insurance coverage.  The undersigned will thereafter commence and complete the work 

within the time required by the Contract documents. 

 

 In the event the bidder to whom the Letter of Intent to Award Contract is given fails or 

refuses to Contract as required, including to post the required bonds, provide the insurance 

certificates, and return the executed copies of the agreement form within ten (10) business 

days from the date of receiving the Letter of Intent to Award Contract, the County may, at its 

option, determine that the bidder has abandoned the Contract, reject the  bid, and declare the 

bidder's security forfeited as damages and same shall become the property of the County of 

Monterey. 

 

8.  Notice of acceptance and any requests for additional information should be addressed to 

the undersigned at the following address:   

              

              

              

 

9. The names of all persons interested in the foregoing proposal as principals are as follows: 

              

              

              
 

 

(IMPORTANT NOTICE:  If the bidder or other interested person is a corporation, state the legal 

name of the corporation, and the names of the president, secretary, treasurer, and manager thereof; if 

a limited liability corporation (LLC), state the legal name of the LLC, and the names of the LLC 

managers, if a partnership, state the name of the firm and the names of all the individual partners 

composing the firm; if the bidder or other interested person is an individual, state the first and last 

names in full and give all fictitious names under which the individual does business.) 

 

10. By execution of this bid, the undersigned bidder declares that he or she is a Contractor 

licensed in accordance with the Contractors' State License Law, as follows: 
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Classification:      

License number:      

Expiration date:      

 

11. ADDENDA -  This Bid is submitted with respect to the changes to the Contract included in 

addenda number(s)  ____, ____, ____, ____, ____, ____, ____, and ____.  If the Bidder 

submits this bid without all issued addenda, the agency finds your bid nonresponsive. 
 

(Fill in addenda numbers if addenda have been received and insert, in this Bid, any Engineer's 

Estimate sheets that were received as part of the addenda.  By signing this Bid on the signature 

portion thereof, the Bidder acknowledges receipt of all addenda.) 

 

12. This bid is Submitted pursuant to Section 7103.5(b) of the Public Contract Code which 

states, 

 

(a) As used in this section: 

(1) “Public works contract” means a contract awarded through competitive bids 

by the state or any of its political subdivisions or public agencies, on whose behalf 

the Attorney General may bring an action pursuant to subdivision (c) of Section 

16750 of the Business and Professions Code , for the erection, construction, 

alteration, repair, or improvement of any structure, building, road, or other 

improvement of any kind. 

(2) “Awarding body” means the state or the subdivision or agency awarding a 

public works contract. 

(b) In entering into a public works contract or a subcontract to supply goods, 

services, or materials pursuant to a public works contract, the contractor or 

subcontractor offers and agrees to assign to the awarding body all rights, title, and 

interest in and to all causes of action it may have under Section 4 of the Clayton 

Act ( 15 U.S.C. Sec. 15 ) or under the Cartwright Act (Chapter 2 (commencing 

with Section 16700 ) of Part 2 of Division 7 of the Business and Professions 

Code), arising from purchases of goods, services, or materials pursuant to the 

public works contract or the subcontract.  This assignment shall be made and 

become effective at the time the awarding body tenders final payment to the 

contractor, without further acknowledgment by the parties. 

(c) Subdivision (b) shall be included in full in the specifications for the public 

works contract or in the general provisions incorporated therein and shall be 

included in full in the public works contract or in the general provisions 
incorporated therein. 

 
By submitting this bid to the County, the bidder offers and agrees that if the bid is accepted, 

and a contract is awarded, it will assign to the County all rights, title, and interest in and to 

all causes of action it may have under Section 4 of the Clayton Act (15 USC Section 15) or 

under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of Division 

7 of the California Business and Professions Code), arising from purchases of goods, 

services, or materials by the bidder/contractor/subcontractor pursuant to the public works 

contract or subcontract.  Such assignment shall be made and become effective at the time the 

awarding body tenders final payment to the bidder/contractor, without further 

https://1.next.westlaw.com/Link/Document/FullText?findType=L&originatingContext=document&transitionType=DocumentItem&pubNum=1000199&refType=SP&originatingDoc=I8cb275f0028211e8b56bce6a55073ece&cite=CABPS16750
https://1.next.westlaw.com/Link/Document/FullText?findType=L&originatingContext=document&transitionType=DocumentItem&pubNum=1000199&refType=SP&originatingDoc=I8cb275f0028211e8b56bce6a55073ece&cite=CABPS16750
https://1.next.westlaw.com/Link/Document/FullText?findType=L&originatingContext=document&transitionType=DocumentItem&pubNum=1000546&refType=LQ&originatingDoc=I8cb2c410028211e8b56bce6a55073ece&cite=15USCAS15
https://1.next.westlaw.com/Link/Document/FullText?findType=L&originatingContext=document&transitionType=DocumentItem&pubNum=1000199&refType=LQ&originatingDoc=I8cb2c411028211e8b56bce6a55073ece&cite=CABPS16700
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acknowledgment by the parties. 



 

JOLON RD BRIDGE – RAIL REPLACEMENT  

PROJECT NO. 1142 

  
 

89 

By my signature on this bid I certify, under penalty of perjury under the laws of the State of 

California, the foregoing questionnaire and statements of Public Contract Code Sections 10162, 

10232 and 10285.1 are true and correct and the bidder has complied with the requirements of Section 

8103 of the Fair Employment and Housing Commission Regulations (Chapter 5, Title 2 of the 

California Administrative Code). By my signature on this Bid I further certify, under penalty of 

perjury under the laws of the State of California and the United States of America, the Equal 

Employment Opportunity Certification; the Title 49 Code of Federal Regulations, Part 29 Debarment 

and Suspension Certification; the Statement Concerning Employment of Undocumented Aliens; and 

the Contractor’s Certification as to Workers’ Compensation are true and correct. 

 

 

 
Dated:            

      Bidder's Business Name 

      By:        

      Print Name:       

      Title:        

 

      By:        

      Print Name:       

      Title:        

 

 
(NOTE:  If bidder is a corporation, the full legal name of the corporation shall be set forth above together with 

the names, titles and signatures of two (2) officers pursuant to California Corporations Code Section 313 and 

the document shall bear the corporate seal; if bidder is a Limited Liability Corporation (LLC), the full legal 

name of the LLC shall be set forth above together with the names and signatures of two (2) managers 

pursuant to Corporations Code Section 17703.01; if bidder is a partnership, the full name of the firm shall be 

set forth above together with the signature of the partner or partners authorized to sign Contracts on behalf of 

the partnership; and if bidder is an individual, his/her name and signature shall be placed above.) 
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LIST OF SUBCONTRACTORS 

 

 

In compliance with the Subletting and Subcontracting Fair Practices Act (Chapter 4 

[commencing with Section 4100], Part 1, Division 2 of the Public Contract Code) and any 

amendments thereto, each bidder shall set forth below:  (a) the name and the location of the place of 

business of each subcontractor who will perform work or labor or render service to the prime 

Contractor in or about the construction of the work or improvement to be performed under this 

Contract or a subcontractor licensed by the State of California who, under subcontract to the prime 

Contractor, specially fabricates and installs a portion of the work or improvement according to 

detailed drawings contained in the plans and specifications in an amount in excess of one-half of one 

percent of the prime Contractor's total bid or, in the case of bids or offers for the construction of 

streets or highways, including bridges, in excess of one-half of one percent of the prime Contractor's 

total bid or $10,000, whichever is greater, and (b) the portion of the work which will be done by 

each subcontractor under this Act.  The prime Contractor shall list only one subcontractor for each 

such portion as is defined by the prime Contractor in this bid. 

 

If a prime Contractor fails to specify a subcontractor or if a prime Contractor specifies more 

than one subcontractor for the same portion of the work to be performed under the Contract in excess 

of one-half of one percent of the prime Contractor's total bid, he/she/it shall be deemed to have 

agreed that he/she/it is fully qualified to perform that portion himself/herself/itself, and that he/she/it 

shall perform that portion himself/herself/itself. 

 

No prime Contractor whose bid is accepted shall:  (a) substitute any subcontractor, (b) permit 

any subcontract to be voluntarily assigned or transferred or allow it to be performed by anyone other 

than the original subcontractor listed in the original bid, or (c) sublet or subcontract any portion of 

the work in excess of one-half of one percent of the prime Contractor's total bid as to which 

his/her/its original bid did not designate a subcontractor, except as authorized in the Subletting and 

Subcontracting Fair Practices Act.  Subletting or subcontracting of any portion of the work in excess 

of one-half of one percent of the prime Contractor's total bid as to which no subcontractor was 

designated in the original bid shall only be permitted in cases of public emergency or necessity, and 

then only after a finding reduced to writing as a public record of the authority awarding this Contract 

setting forth the facts constituting the emergency or necessity. 

 

 Check this box if no subcontractors are required to be listed for work or labor to be 

performed or services to be rendered. 

 

              

 Bidder’s business name 

 By:         

 Print Name:        

 Title:         
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BIDDER’S LIST OF SUBCONTRACTORS (DBE and NON-DBE)- PART I 

 

The bidder shall list all subcontractors (both DBE and non-DBE) in accordance with Section 2-1.054 of the Standard Specifications and per Title 

49, Section 26.11 of the Code of Federal Regulations.  This listing is required in addition to listing DBE Subcontractors elsewhere in the proposal.  

Photocopy this form for additional firms. 

 

Firm Name/ 

Address/ 

City, State, ZIP 

License #/ 

Phone/ 

Fax 

Annual 

Gross 

Receipts 

Description of Portion of Work to be Performed Certified DBE? 

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

 

Distribution: 1) Original - Local Agency File 
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BIDDER’S LIST OF SUBCONTRACTORS (DBE and NON-DBE)- PART II 

 

The bidder shall list all subcontractors who provided a quote or bid but were not selected to participate as a subcontractor on this project.  This is 

required for compliance with Title 49, Section 26 of the Code of Federal Regulations.  If this form is not submitted with the bid, it must be 

received by the Agency no later than 4:00 p.m. on the 4th business day after bid opening.  Photocopy this form for additional firms. 

 

Firm Name/ 

Address/ 

City, State, ZIP 

License #/ 

Phone/ 

Fax 

Annual 

Gross 

Receipts 

Description of Portion of Work to be Performed Certified DBE? 

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

Name Lic.#  < $1 million  YES 
 < $5 million  NO 

Address Phone  < $10 million  If YES list DBE #: 
 < $15 million   

City State ZIP Fax  > $15 million  Age of Firm (Yrs.) 
   

 

Distribution: 1) Original - Local Agency File 
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EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 

 

The bidder                       , proposed 

subcontractor                     , hereby certifies that 

he/she/it has ___, has not ___, participated in a previous Contract or subcontract subject to the equal 

opportunity clauses, as required by Executive Orders 10925, 11114, or 11246, and that, where required, 

he/she/it has filed with the Joint Reporting committee, the Director of the Office of Federal Contract 

Compliance, a Federal Government contracting or administering agency, or the former President’s 

Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements. 

 

 

 

 
Note: The above Certification is part of the Bid. Signing this Bid on the signature portion thereof shall also 

constitute signature of this Certification. Providing false information may result in criminal prosecution or 

administrative sanctions. 
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PUBLIC CONTRACT CODE 

 

 

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 

 

In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby 

declares under penalty of perjury under the laws of the State of California that the bidder has ____ ,   has not 

____ been convicted within the preceding three years of any offenses referred to in that section, including 

any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or Federal 

antitrust law in connection with the bidding upon, award of, or performance of, any public works and 

facilities Contract, as defined in Public Contract Code Section 1101, with any public entity, as defined in 

Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of 

the California State University.  The term "bidder" is understood to include any partner, member, officer, 

director, responsible managing officer, or responsible managing employee thereof, as referred to in Section 

10285.1. 
 

 

 

Note: The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided.  

 

 

 

 

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 

 

In accordance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of 

perjury, the following questionnaire: 

 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the 

bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a federal, 

state, or local government project because of a violation of law or a safety regulation? 

 

 Yes _____    No _____ 

 

 

If the answer is yes, explain the circumstances in the following space. 
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PUBLIC CONTRACT CODE SECTION 10232 STATEMENT 

 

In accordance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of 

perjury, that no more than one final unappealable finding of contempt of court by a federal court has been 

issued against the Contractor within the immediately preceding two year period because of the Contractor's 

failure to comply with an order of a federal court which orders the Contractor to comply with an order of the 

National Labor Relations Board. 

 

 

 

 
Note: The above Public Contract Code Statements and Questionnaire are part of the Bid.  Signing this Bid on the 

signature portion thereof shall also constitute signature of these Statements and Questionnaire. Bidders are 

cautioned that making a false certification may subject the certifier to criminal prosecution. 
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NONCOLLUSION DECLARATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

(Public Contract Code Section 7106) 

 

 

The undersigned declares: 

 

I am the       of      , the party making 

the foregoing bid. 

 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 

association, organization, or corporation.  The bid is genuine and not collusive or sham.  The bidder has not 

directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not 

directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a 

sham bid, or to refrain from bidding.  The bidder has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, 

or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder.  All statements 

contained in the bid are true.  The bidder has not, directly or indirectly, submitted his or her bid price or any 

breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any 

corporation, partnership, company, association, organization, bid depository, or to any member or agent 

thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for 

such purpose. 

 

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 

venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he 

or she has full power to execute, and does execute, this declaration on behalf of the bidder. 

 

I declare under penalty of perjury under the laws of the State of California that the foregoing is true 

and correct and that this declaration is executed on    [date], at     

  [city],      [state]. 

 

 

 

      Signature:        

      Print Name:        
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DEBARMENT AND SUSPENSION CERTIFICATION 

Title 2, Code of Federal Regulations, Part 180 

 

 

The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated 

therewith in the capacity of owner, partner, director, officer, manager: 
 

• is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility 

by any federal agency; 
 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any federal 

agency within the past three (3) years; 
 

• does not have a proposed debarment pending; and, 
 

• has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent 

jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Exceptions will not necessarily result in denial of award but will be considered in determining bidder 

responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 

dates of action. 

 

 

 

 
Note: The above Certification is part of the Bid. Signing this Bid on the signature portion thereof shall also 

constitute signature of this Certification.  Providing false information may result in criminal prosecution or 

administrative sanctions. 
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NONLOBBYING CERTIFICATION FOR FEDERAL-AID CONTRACTS 

 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or 

her knowledge and belief, that: 

 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee of 

any Federal agency, a Member of Congress, an officer or employee of Congress, or an 

employee of a Member of Congress in connection with the awarding of any Federal Contract, 

the making of any Federal grant, the making of any Federal loan, the entering into of any 

cooperative agreement, and the extension, continuation, renewal, amendment, or modification 

of any Federal Contract, grant, loan, or cooperative agreement. 

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any Federal agency, a 

Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal Contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, "Disclosure of Lobbying 

Activities," in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into.  Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 

than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 

require that the language of this certification be included in all lower tier subcontracts, which exceed 

$100,000 and that all such subrecipients shall certify and disclose accordingly. 
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DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

         

   1. Type of Federal Action:  2. Status of Federal Action:  3. Report Type: 

    a.  contract 

  a.  contract 

     a.  bid/offer/application 

  a.  bid/offer/application 

   a.  initial 

  a.  initial 
    b.  grant       b.  initial award     b.  material change 

    c.  cooperative agreement       c.  post-award    

    d.  loan      For Material Change Only: 

    e.  loan guarantee      year _______   quarter ______________  

    f.  loan insurance      date of last report __________________  

         

         

 4.  Name and Address of Reporting Entity    5. If Reporting Entity in No. 4 is Subawardee, 

        Enter Name and Address of Prime: 

     Prime    Subawardee    

       Tier ____________ , if known    

         

         

         

   Congressional District, if known     Congressional District, if known 

         

         

 6.  Federal Department/Agency:    7. Federal Program Name/Description: 

         

         

        CFDA Number, if applicable _________________________________  

         

         

 8. Federal Action Number, if known:     9. Award Amount, if known: 

         

         

         

         

         

 10.  a.  Name and Address of Lobby Entity    b. Individuals Performing Services  (including 

         (If individual, last name, first name, MI)     address if different from No. 10a) 

        (last name, first name, MI) 

         

         

         

      (attach Continuation Sheet(s) if necessary)   

         

         

 11.  Amount of Payment (check all that apply)    13.  Type of Payment (check all that apply) 

         

$ __________________     actual    planned    a.  retainer 

        b.  one-time fee 

 12.  Form of Payment (check all that apply):     c.  commission 

   a.  cash     d.  contingent fee 

   b.  in-kind;  specify:  nature _________________________      e  deferred 

     value ___________________      f.  other, specify _____________________________________  

         

         

 14.  Brief Description of Services Performed or to be performed and Date(s) of Service, including      

   officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:      

         

         

         

   (attach Continuation Sheet(s) if necessary)      

         

         

 15.  Continuation Sheet(s) attached:  Yes   No    

         

         

    16. Information requested through this form is authorized by Title 31 

U.S.C. Section 1352.  This disclosure of lobbying reliance was placed 

by the tier above when his transaction was made or entered into.  This 

disclosure is required pursuant to 31 U.S.C. 1352.  This information 

will be reported to Congress semiannually and will be available for 

public inspection.  Any person who fails to file the required 

disclosure shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

   

Signature: _______________________________________________________  

 

Print Name: ______________________________________________________  

 

Title: ___________________________________________________________  

 

Telephone No.: ________________________________ Date: ______________  

         

         

        Authorized for Local Reproduction 

 Federal Use Only:       Standard Form - LLL 

         

Standard Form LLL Rev. 09-12-9
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING       

ACTIVITIES 
 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or 

receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352.   The filing of a form 

is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress an officer or employee of Congress or an employee of a Member of Congress in 

connection with a covered Federal action.  Attach a continuation sheet for additional information if the space on the form is 

inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to the implementing guidance 

published by the Office of Management and Budget for additional information. 

 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the outcome 

of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last, 

previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if known.  Check 

the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward recipient.  

Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards include but are not 

limited to subcontracts, subgrants and Contract awards under grants. 

5. If the organization filing the report in Item 4 checks "Subawardee" then enter the full name, address, city, state and zip code 

of the prime Federal recipient.  Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization level below 

agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full Catalog of 

Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., Request 

for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the Contract grant. or loan award 

number, the application/proposal control number assigned by the Federal agency).  Include prefixes, e.g., "RFP-DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal 

amount of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in 

item 4 to influence the covered Federal action. 

 (b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  Enter Last 

Name, First Name and Middle Initial (MI). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying 

entity (item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that 

apply.  If this is a material change report, enter the cumulative amount of payment made or planned to be made. 

12. Check the appropriate box.  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the 

nature and value of the in-kind payment. 

13. Check the appropriate box.  Check all boxes that apply.  If other, specify nature. 

14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform and 

the date(s) of any services rendered.  Include all preparatory and related activity not just time spent in actual contact with 

Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) of 

Congress that were contacted. 

15. Check whether or not a continuation sheet(s) is attached. 

16. The certifying official shall sign and date the form, print his/her name title and telephone number. 

 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing 

instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 

information.  Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions 

for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 

20503. SF-LLL-Instructions    Rev. 06-04-90«ENDIF» 
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STATEMENT CONCERNING EMPLOYMENT OF UNDOCUMENTED ALIENS 

(Public Contract Code Section 6101) 

 

 

 

In conformance with Public Contract Code Section 6101, the bidder certifies compliance with state and federal 

law with respect to the employment of undocumented aliens by signing this proposal on the signature portion 

thereof.  Public Contract Code section 6101 provides that no state agency or department, as defined in Section 

10335.7, that is subject to this code, shall award a public works & facilities or purchase Contract to a bidder or 

Contractor, nor shall a bidder or Contractor be eligible to bid for or receive a public works and facilities or 

purchase Contract, who has, in the preceding five (5) years, been convicted of violating a state or federal law 

respecting the employment of undocumented aliens.. 

 

 

 

 
Note: The above Statement is part of the Bid. Signing this Bid on the signature portion thereof shall also constitute 

signature of this Statement. Providing false information may result in criminal prosecution or administrative sanctions. 
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CONTRACTOR'S CERTIFICATE AS TO WORKER'S COMPENSATION 

(Labor Code Section 1861) 

 

Labor Code Section 3700 provides, in relevant part: 

 

Each contractor to whom a public works contract is awarded shall sign and file with the awarding body 

the following certification prior to performing the work of the contract: “I am aware of the provisions 

of Section 3700 of the Labor Code which require every employer to be insured against liability for 

workers’ compensation or to undertake self-insurance in accordance with the provisions of that code, 

and I will comply with such provisions before commencing the performance of the work of this 

contract.” 

 

Labor Code Section 3700 provides, in relevant part: 

 

"Every employer except the State shall secure the payment of compensation in one or more of the 

following ways: 

 

"(a) By being insured against liability to pay compensation in one or more insurers duly authorized 

to write compensation insurance in this state. 

 

"(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure either as an 

individual employer, or as one employer in a group of employers, which may be given upon furnishing proof 

satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that 

may become due to his or her employees." 

 

 I certify that I am aware of the provisions of Section 3700 of the Labor Code which require every 

employer to be insured against liability for workers’ compensation or to undertake self-insurance in 

accordance with the provisions of that code, and I will comply with such provisions before commencing the 

performance of the work of this Contract. 

 

 

 

 
Note: The above Certification is part of the Bid.  Signing this Bid on the signature portion thereof shall also constitute 

signature of this Certification.  Providing false information may result in rescission of any contract awarded to bidder, 

criminal prosecution and/or administrative sanctions. 

 

 

 

 

 

 

 

 

LIST OF SATISFIED PUBLIC AGENCIES 

(Two minimum) 
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Agency Name           Project Name             Contact Person         Award Date          Phone No. 
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Exhibit 15-G Construction Contract DBE Commitment 

  
 

1. Local Agency:   2. Contract DBE Goal: 8% 

3. Project Description: 
  
   

4. Project Location: 
 
  

5. Bidder's Name:    6. Prime Certified DBE:    7. Bid Amount:  

8. Total Dollar Amount for ALL Subcontractors:   9. Total Number of ALL Subcontractors: 
  

 

10. Bid 
Item 

Number 

11. Description of Work, Service, or Materials 
Supplied 

12. DBE 
Certification 

Number 

13. DBE Contact Information  
(Must be certified on the date bids are opened) 

14. DBE 
Dollar 

Amount 

          

          

          

          

     

          

          

Local Agency to Complete this Section 

15. TOTAL CLAIMED DBE PARTICIPATION 

$ 
21. Local Agency Contract Number:   

  
  

22. Federal-Aid Project Number:   
  

  
% 

23. Bid Opening Date:   
  

  

24. Contract Award Date:    
  

  IMPORTANT: Identify all DBE firms being claimed for credit, 
regardless of tier. Names of the First Tier DBE Subcontractors and 
their respective item(s) of work listed above must be consistent, 
where applicable with the names and items of the work in the 
"Subcontractor List" submitted with your bid. Written confirmation of 
each listed DBE is required. 

  
Local Agency certifies that all DBE certifications are valid and information on 
this form is complete and accurate. 

  
  
  
  

     
    

  
     

25. Local Agency Representative's Signature    26. Date 
  

   16. Preparer's Signature    17. Date 
      

  
  

     
    

  
     

27. Local Agency Representative's Name    28. Phone 
  

   18. Preparer's Name 
 

   19. Phone 
      

  
  

    
    

  
  

  

29. Local Agency Representative's Title 
    

   20. Preparer's Title     
  

 

DISTRIBUTION:  1. Original – Local Agency 
2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of Contract 
execution may result in de-obligation of federal funds on Contract. Include additional copy with award package. 
 
 

 
ADA Notice:     For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-

3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 
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INSTRUCTIONS – CONSTRUCTION CONTRACT DBE COMMITMENT 
CONTRACTOR SECTION 

1. Local Agency - Enter the name of the local or regional agency that is funding the Contract. 

2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 

3. Project Location - Enter the project location as it appears on the project advertisement. 

4. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic 

Rehab, Overlay, Widening, etc). 

5. Bidder’s Name - Enter the Contractor’s firm name. 

6. Prime Certified DBE - Check box if prime Contractor is a certified DBE. 

7. Bid Amount - Enter the total contract bid dollar amount for the prime Contractor. 

8. Total Dollar Amount for ALL Subcontractors – Enter the total dollar amount for all subcontracted Contractors. 

SUM = (DBEs + all Non-DBEs).  Do not include the prime Contractor information in this count. 

9. Total number of ALL subcontractors – Enter the total number of all subcontracted Contractors. SUM = (DBEs + all 

Non-DBEs).  Do not include the prime Contractor information in this count. 

10. Bid Item Number - Enter bid item number for work, services, or materials supplied to be provided. 

11. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 

provided.  Indicate all work to be performed by DBEs including work performed by the prime Contractor’s own forces, if 

the prime is a DBE.  If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be 

performed or furnished by the DBE.  See LAPM Chapter 9 to determine how to count the participation of DBE firms. 

12. DBE Certification Number - Enter the DBE’s Certification Identification Number.  All DBEs must be certified on 

the date bids are opened. 

13. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted Contractors. Also, 

enter the prime contractor’s name and phone number, if the prime is a DBE. 

14. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. 

Include the prime Contractor if the prime is a DBE.  See LAPM Chapter 9 for how to count full/partial participation. 

15. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the “DBE Dollar Amount” column. 

%: Enter the total DBE participation claimed (“Total Claimed DBE Participation Dollars” divided by item “Bid 

Amount”).  If the total % claimed is less than item “Contract DBE Goal,” an adequately documented Good Faith Effort 

(GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM). 

16. Preparer’s Signature - The person completing the DBE commitment form on behalf of the Contractor’s firm must 

sign their name. 

17. Date - Enter the date the DBE commitment form is signed by the Contractor’s preparer. 

18. Preparer’s Name - Enter the name of the person preparing and signing the Contractor’s DBE commitment form. 

19. Phone - Enter the area code and phone number of the person signing the Contractor’s DBE commitment form.  

20. Preparer’s Title - Enter the position/title of the person signing the Contractor’s DBE commitment form. 

 

LOCAL AGENCY SECTION 

21. Local Agency Contract Number - Enter the Local Agency Contract number or identifier. 

22. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 

23. Bid Opening Date - Enter the date Contract bids were opened. 

24. Contract Award Date - Enter the date the Contract was executed. 

25. Local Agency Representative’s Signature - The person completing this section of the form for the Local Agency 

must sign their name to certify that the information in this and the Contractor Section of this form is complete and 

accurate. 

26. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 

27. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 

Contractor’s DBE commitment form. 

28. Phone - Enter the area code and phone number of the person signing the Contractor’s DBE commitment form. 

29. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the 

Contractor’s DBE commitment form. 
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EXHIBIT 15-H DBE INFORMATION – GOOD FAITH EFFORTS 

 

DBE INFORMATION –GOOD FAITH EFFORTS 

 

  

Federal-aid Project No. __STPLX 5944(123)___   Bid Opening Date:___________ 

 

The          County of Monterey_____ established a Disadvantaged Business Enterprise (DBE) goal of  

8 % for this project. The information provided herein shows that a good faith effort was made. 

 

Lowest, second lowest and third lowest bidders shall submit the following information to document 

adequate good faith efforts.  Bidders should submit the following information even if the “Local Agency 

Bidder DBE Commitment” form indicates that the bidder has met the DBE goal.  This will protect the 

bidder’s eligibility for award of the Contract if the administering agency determines that the bidder 

failed to meet the goal for various reasons, e.g., a DBE firm was not certified at bid opening, or the 

bidder made a mathematical error. 

 

Submittal of only the “Local Agency Bidder DBE Commitment” form may not provide sufficient 

documentation to demonstrate that adequate good faith efforts were made. 

 

The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special 

Provisions:  

 

B. The names and dates of each publication in which a request for DBE participation for this project was 

placed by the bidder (please attach copies of advertisements or proofs of publication): 

 
Publications     Dates of Advertisement 

 

 

B. The names and dates of written notices sent to certified DBEs soliciting bids for this Project and the 

dates and methods used for following up initial solicitations to determine with certainty whether the 

DBEs were interested (please attach copies of solicitations, telephone records, fax confirmations, etc.): 

 
Names of DBEs Solicited  Date of Initial 

Solicitation 

 Follow Up Methods and Dates 

 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

___________________________________________________________________________ 

_________________________________________________________________________
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C. The items of work which the bidder made available to DBE firms including, where appropriate, any 

breaking down of the Contract work items (including those items normally performed by the bidder with 

its own forces) into economically feasible units to facilitate DBE participation.  It is the bidder's 

responsibility to demonstrate that sufficient work to facilitate DBE participation was made available to 

DBE firms. 

 
Items of Work Bidder Normally 

Performs Item 

(Y/N) 

Breakdown of 

Items 

Amount 

($) 

Percentage 

Of  

Contract 

 

_____________________________________________________________________________________

_ 

_____________________________________________________________________________________

_ 

_____________________________________________________________________________________

_ 

 

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's rejection of 

the DBEs, the firms selected for that work (please attach copies of quotes from the firms involved), and 

the price difference for each DBE if the selected firm is not a DBE:  

 

 Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's rejection of the 

DBEs: 
_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 Names, addresses and phone numbers of firms selected for the work above: 
_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 

 

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any 

technical assistance or information related to the plans, specifications and requirements for the work 

which was provided to DBEs: 
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_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

_______________________________________________________________ 

 

 

 

 

 

 

 

 

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials or related 

assistance or services, excluding supplies and equipment the DBE subcontractor purchases or leases 

from the prime Contractor or its affiliate: 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

 

 

G. The names of agencies, organizations or groups contacted to provide assistance in contacting, recruiting 

and using DBE firms (please attach copies of requests to agencies and any responses received, i.e., lists, 

Internet page download, etc.): 

 
Name of Agency/Organization  Method/Date of Contact  Results 

 

____________________________________________________________________________________ 

____________________________________________________________________________________ 

 

H. Any additional data to support a demonstration of good faith efforts (use additional sheets if necessary): 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

      

 NOTE:  USE ADDITIONAL SHEETS OF PAPER IF NECESSARY. 
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BIDDER'S BOND 

 

WHEREAS, the Principal named below has submitted the accompanying bid to the County of Monterey, a 

political subdivision of the State of California (hereinafter called “County”), for the following project: 

____________________________________________________________________________ (exact 

description as on bid); and 

 

WHEREAS, Principal as bidder, is required to furnish a bond executed by an admitted surety in connection with 

said bid, to secure timely execution of the Contract and delivery of the bonds and insurance certificates, in the event 

that the Contract is awarded to Principal; and 

 

WHEREAS, the Principal has submitted the above- mentioned bid to the County, for which bids are to be opened at 

        (city where bid opening), California, on,      

  (date bid opening). 

 

 

NOW, THEREFORE, we              

  , PRINCIPAL, and            

                   as SURETY, are held and firmly bound unto the County in the 

penal sum of ___________________________________ Dollars ($______________.____) which sum is not less 

than ten percent (10%) of the total amount of the base bid amount including all alternates submitted by said above-

named Principal to the County, for the project described below, for the payment of which sum in lawful money of 

the United States, well and truly to be made to the County, we bind ourselves, our heirs, executors, administrators 

and successors, jointly and severally, firmly by these presents.   

 

THE CONDITION OF THIS OBLIGATION IS SUCH THAT,  

 

If the aforesaid Principal is awarded the Contract and, within the time and manner required under the specifications, 

after the prescribed forms are presented to him for signature, enters into a written Contract, in the prescribed form, 

in accordance with the bid, and files two bonds with the County of Monterey, one to guarantee faithful performance 

and the other to guarantee payment for labor and materials, as required by law and said Contract documents, then 

this obligation shall be null and void; otherwise, it shall be and remain in full force and virtue.  

 

Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the 

Contract on the call for bids, or to the work to be performed thereunder, or the specifications accompanying the 

same, shall in any way affect its obligation under this bond, and it does hereby waive notice of any such change, 
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extension of time, alteration or addition to the terms of said Contract or the call for bids, or to the work or to the 

specifications.   

 

If the County brings suit upon this bond and judgment is recovered, the Surety shall pay all litigation expenses 

incurred by the County in such suit, including attorney’s fees, court costs, expert witness fees and investigation 

expenses. 

 

IN WITNESS WHEREOF the above-bound parties have executed this instrument under their several seals this 

______day of ______________, 20____, the name and corporate seal of each corporate party being hereto affixed 

and these presents duly signed by its undersigned representative, pursuant to authority of its governing body. 

 

(Corporate Seal)            

     Principal 

     By          

     Name and Title        

 

(Corporate Seal) 

              

     Surety 

     By          

     Name and Title        

 

 
(Attach notary acknowledgement for all signatures and original or certified copy of unresolved appointment, attorney-in-fact 

certificate, power of attorney, by laws, or other instrument entitling or authorizing person executing bond on behalf of Surety 

to do so.) 

 

 

 

 

 

 

 

 

 

 

 

 




