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File ID A 15-283 No. 64

Monterey County ﬁ
168 West Alisal Street,
1st Floor
Salinas, CA 83801

Board Order ' 831.755.5068 ké .

Agreement Nos.: A-12866 through A-12872

Upon motion of Supervisor Parker, seconded by Supervisor Phillips and carried by-those members |
present, the Board of Supervisors hereby: ' H’

a. Approve Professional Services Agreements (PSAs) between the County of Monterey and the H
following contractors: APSICM-Sixth Dimension, LLC (A-12866); Ausonio Incorporated
(A-12867); Kitchell/CEM, Inc.(A-12868); and Harris & Associates, Inc.(A-12869) to provide
On-Call Constmction Management Services (CMS) for Various General Projects located within
Menterey County, California (Request for Qualifications (RFQ) #1 0476), in a total amount not to
exceed §5 Million for each Agreement, for a period of three (3) years with the option to extend each
Agreement for two (2) additional one- (1) year period(s);

b. Approve PSAs between the County of Monterey and the following contractors: APSICM-Sixth
Dimensien, LLC (A-12870); Kitchell/CEM, Inc.(A-~12871); and Vanir Construction Management,
Inc.(A-~12872) to provide On-Call CMS for Various Correctional Facility Projects located within
Monterey County, California (RFQ #10477), in a total amount not to exceed $5 Million for each
Agreerment, for a period of three (3) years with.the option to extend each Agreement for two (2)
additional one- (1) year period(s); and

¢. Authorize the Contracts/Purchasing Officer to execute the PSAs and firture amendments that do not
significantly alter the scope of work or change the approved amount of the Agreements.

PASSED AND ADOPTED on this 28tht day of July 2015, by the following vote, to wit:

AYES: Sﬁpervisors Armenta, Phillips, Salinas, Patker and Potter
NOES:  None . _ :
ABSENT: None ‘

L, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certifythat
the foregoing is a true copy of an original order of.said Board of Supervisors duly made and entered in the minutes thereof of
Minute Book 78 for the mesting on July 28, 2015,

Dated: July 29, 2015 , Gail T. Borkowskd, Clerk of the Board of Supervisors
FileID: A 15283 County of Monterey, State of California
By &M\,u._& Senascle
Deputy




COUNTY OF MONTER™ AGREEMENT FOR PROFESSION " ¥, SERVICES
WITH SURVEYORS, ARC. .TECTS, ENGINEERS & DESIGN ... JFESSIONALS
(MORE THAN $100,000)*

This Professional Services Agreement (“Agreement”) is made by and between the County of Monterey,
political subdivision of the State of California (hereinafter “County”) and:
JEFFHERLLINC., Kitchel/CEM, Inc. ,
(bhereinafier “CONTRACTOR”). I A, 4//5/ )5

Contractor’s Initials Date
In consideration of the mutual covenants and conditions set forth in this Agreement, the partles agree as
follows:

1. SERVICES TO BE PROVIDED. The Coﬁnty hereby engages CONTRACTOR to perform, and
CONTRACTOR hereby agrees to perform, the services described in Exhibit A in conformity with the
terms of this Agreement. The services are gen scribed as follows:

2.
3.
5, Addenda 1-4, and
4.
fthat CONTRACTOR shall be
compensated under this
hereto. The total aggregate amount’
not exceed the sum of $5,000,000.
4.2 Prices shall remain firm for the initial term of this AGREEMENT and, thereafter, may be adjusted
annually as provided in this paragraph. County does not guarantee any minimum or maximum
PSA over $100,000 For 1of18 Project ID: RFQ 10476 CM Services Various General
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amount of dollars to 11 _ pent under this AGREEMENT. !

4.3 Any discount offered by the CONTRACTOR must allow for payment after receipt and acceptance
of services, material or equipment and correct invoice, whichever is later, In no case will a discount

be considered that requires payment in less than 30 days.

4.4 CONTRACTOR shall levy no additional fees or surcharges of any kind during the term of this
AGREEMENT without first obtaining approval from County in writing.

4.5 Tax:

4.5.1 Pricing as per this AGREEMENT is inclusive of all applicable taxes.

4.5.2 County is registered with the Internal Revenue Service, San Francisco office, and registration
number 94-6000524.  The County is exempt from Federal Transportation Tax; an exemption
certificate is not required where shipping documents show Monterey County as consignee.

5. PERFORMANCE STANDARD
5.1 CONTRACTOR

subcontractors

6.
pay theiamount certified within 30 days of

receiving the certified in ’
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6.2 All County of Monterey Pw\’ se Orders issued for the AGREEME ' are valid only during the
fiscal year in which they are issued (the fiscal year is defined as July 1 through June 30).

6.3 Unauthorized Surcharges or Fees: Invoices containing unauthorized surcharges or unauthorized fees
of any kind shall be rejected by County. Surcharges and additional fees not included the
AGREEMENT must be approved by County in writing via an Amendment.

6.4 In addition to any information and documentation otherwise required, invoices shall contain
information and documentation satisfactory to County and Grantor (if project is grant funded) to
facilitate expeditious reimbursement to County by Grantor for project expenses, and for Grantor
project auditing purposes. County may require from time to time that supporting documentation or
more detailed information be submitted in such format as may be required by applicable Federal or
State granting agencies.

7.  TERMINATION.

7.1 During the term of this Agreement, the County rminate the Agreement for any reason by giving
written notice of termination to the =‘CONTRACTOR least thirty (30) days prior to the effective date

CTOR to perform
ement. If County
payment of any

sum due the

t 1s found to be
not invalidate

and agents in the performance of-cons anagement services under this Agreement, excepting'
only liability arising from the sole negligence, active negligence or willful misconduct of the
COUNTY, or defect in a design furnished by the COUNTY.
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8.3 Indemnification for Al Other Claims or Loss:

For any claim, loss, injury, damage, expense or liability other than claims arising out of the
CONTRACTOR’s performance of construction management professional services under this
Agreement, CONTRACTOR shall indemnify, defend and hold harmless COUNTY, its governing
board, directors, officers, employees, and agents against any claim for loss, injury, damage, expense or
liability resulting from or alleging injury to or death of any person or loss of use of or.damage to
property, arising from or related to the performance of services under this Agreement by
CONTRACTOR, its employees, subcontractors or agents, excepting only lability arising from the sole
negligence, active negligence or willful misconduct of the COUNTY, or defect in a design furnished
by the COUNTY.

9. INSURANCE.

9.1 Evidence of Coverage:
Prior to commencement of this Agreement, the Contractor shall provide a “Certificate of Insurance”
certifying that coverage as requlred herem has been obtamed Inchwdual endorsements executed by
the insurance carrier shall : certificat
provide a certified copy..

92

olicy holder’s
.current Best’s

9.3
Business automobile liability insur
non-owned, and hired Vehlcles used i
single limit for Bodily.l:
L Modification (Justificatit
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Workers’ Compensation In mce, if CONTRACTOR employs oth .in the performance of this
Agreement, in accordance with California Labor Code section 3700 and with Employer’s Liability
limits not less than $1,000,000 each person, $1,000,000 each accident and $1,000,000 each disease.

U Modification (Justification attached; subject to approval).

Professional liability insurance, if required for the professional services being provided, (e.g., those
persons authorized by a license to engage in a business or profession regulated by the California
Business and Professions Code), in the amount of not less than $1,000,000 per claim and $2,000,000
in the aggregate, to cover liability for malpractice or errors or omissions made in the course of
rendering professional services. If professional liability insurance is written on a “claims-made”
basis rather than an occurrence basis, the CONTRACTOR shall, upon the expiration or earlier
termination of this Agreement, obtain extended reporting coverage (“tail coverage™) with the same
liability limits. Any such tail coverage shall contmue for at least three years followmg the expiration
or earlier termination of this Agreement.

U Modification (Justification attached; subject to approval).

9.4

non-renewal
ith respect to

CONTRACTOR shall ﬁle a‘ne

any change is made in any insuran

then on file. Acceptance or approval of insurance shall in no way modify or change the

indemnification clause in this Agreement, which shall continue in full force and effect.
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CONTRACTOR sh  at all times during the term of this Agl  1ent maintain in force the insurance
coverage required under this Agreement and shall send, without demand by County, annual
certificates to County’s Contract Administrator and County’s Contracts/Purchasing Division. If the
certificate is not received by the expiration date, County shall notify CONTRACTOR and
CONTRACTOR shall have five calendar days to send in the certificate, evidencing no lapse in
coverage during the interim. Failure by CONTRACTOR to maintain such insurance is a default of
this Agreement, which entitles County, at its sole discretion, to terminate this Agreement

immediately.
10. RECORDS AND CONFIDENTIALITY.

10.1  Confidentiality. CONTRACTOR and its officers, employees, agents, and subcontractors shall
comply with any and all federal, state, and local laws, which provide for the confidentiality of
records and other information. CONTRACTOR shall not disclose any confidential records or other

confidential information received from the County or prepared in connection with the performance
of this Agreement, unless County CONTRACTOR to disclose such records or

information. CONTRACTO 0.County any and all requests for disclosure
of any such confidentia: shall not use any confidential

information gamed

10.2
10.3
period of at
ation, claim,
10.4
10.5
puter programs, writings,
sound recording similar nature produced in
the course of or und ublish any such material without
the prior written appro
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11.  NON-DISCRIMINATION. [ | x

11.I  During the performance of this Agreement, CONTRACTOR, and its subcontractors, shall not
unlawfully discriminate against any person because of race, religious creed, color, sex, national
origin, ancestry, physical disability, mental disability, medical condition, marital status, age (over
40), or sexual orientation, either in CONTRACTOR’s employment practices or in the furnishing of
services to recipients. CONTRACTOR shall ensure that the evaluation and treatment of its
employees and applicants for employment and all persons receiving and requesting services are free
of such discrimination. CONTRACTOR and any subcontractor shall, in the performance of this
Agreement, fully comply with all federal, state, and local laws and regulations, which prohibit
discrimination. The provision of services primarily or exclusively to such target population as may
be designated in this Agreement shall not be deemed to be prohibited discrimination.

112 The applicable regulations of the Fair FEmployment and Housing Commission
implementing Government Code, §129OO et seq., set forth in Chapter 5 of Division 4 of Title 2 of
the California Code of Regulations d into this AGREEMENT by reference and made

a part hereof as if set forth in fall

¢r'] of Part 7 of Division 2 of
alifornia Code of Regulations,
. “any “public works” (as that term is
defined in the statues) performe d by this AGREEMENT. For purpose of
compliance with prevailing wage law, the CONTRACTOR shall comply with provisions applicable
to an awarding body. Compliance with state prevailing -wage law includes without limitation:
payment of at least prevailing wage as applicable; overtime and working hour requirements;

Project ID: RFQ 10476 CM Services Various General
' Projects. 4/10/2015 — 4/10/2018
KITCHELL, INC.
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apprenticeship oblig  “ns; payroll recordkeeping requiremenf wd other bb]igations as required by

law.

142 Flow Down Requirements
Contractor shall ensure that all agreements with its subcontractors to perform work pursuant to this

AGREEMENT contain the following provisions:

14.2.1 Contractor shall comply with state prevailing wage law, Chapter 1 of Part 7 of Division 2 of
the Labor Code, commencing with Section 1720; and Title 8, California Code of
Regulations, Chapter &, Subchapter 3, commencing with Section 16000, for all construction,
alteration, demolition, installation, repair or maintenance work over $1,000 performed under
the contract. Contractor’s obligations under prevailing wage laws include without limitation:

- pay at least the applicable prevailing wage for public works activities performed on the
project; comply with overtime and working hour requirements; comply with apprenticeship
obligations; comply with payroll recordkeeping requirements; and comply with other
obligations as required by, la:

14.2.2 CONTRACTOR"

sha]l ensure that e abov :reqmrement are included in all its contracts and

A
Contractor’s Initials
’ -
| 6/187r5

Date

San Jose, CA. 95110

Salinas, CA. 93901

Address Address
(831)755-5061 ’ (408)280-7889
Phone Phone
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17.  MISCELLANEOUS PROVISIUNS.

17.1 Conflict of Interest. CONTRACTOR represents that it presenﬂy has no interest and agrees not to

17.2

acquire any interest during the term of this Agreement, which would directly or indirectly conflict in
any manner or to any degree with the full and complete performance of the professional services
required to be rendered under this Agreement.

Amendment. This Agreement may be amended or modified only by an instrument in writing signed
by the County and the CONTRACTOR.

17.3  Waiver. Any waiver of any terms and conditions of this Agreement must be in writing and signed
by the County and the CONTRACTOR. A waiver of any of the terms and conditions of this
Agreement shall not be construed as a waiver of any other terms or conditions in this Agreement.

17.4  Contractor, The term “CONTRACTOR’ as used, in this Agreement includes CONTRACTOR’s
officers, agents, and e | @ behalf in the performance of this
Agreement.

17.5

17.6

17.7

17.8

179

17.10

17.11

17.12 Agr ON-CXC :
expressly reserve the right 1o ict with ot e same or similar services. .

17.13 Construction of Agreement. The County and CONTRACTOR agree that each party has fully
participated in the review and revision of this Agreement and that any rule of construction to the

PSA over $100,000 For : 9of 18 Project ID: RFQ 10476 CM Services Various General
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effect that ambi’gu‘; .3 are to be resolved against the i .ng party shall not apply in the .
interpretation of this Agreement or any amendment to this Agreement.

17.14 Counterparts. This Agreement may be executed in two or more counterparts, each of which shall be
deemed an original, but all of which together shall constitute one and the same Agreement.

17.15 Authority.  Any individual executing this Agreement on behalf of the County or the
CONTRACTOR represents and warrants hereby that he or she has the requisite authority to enter
into this Agreement on behalf of such party and bind the party to the terms and conditions of this

Agreement.

17.16 Integration. This Agreement, including the exhibits, represent the entire Agreement between the
County and the CONTRACTOR with respect to the subject matter of this Agreement and shall
supersede all prior negotiations, representations, or agreements, either written or oral, between the
County and the CONTRACTOR as of the effective date of this Agreement, which is the date that the

County signs the Agreement.

17.17 Interpretation of Conflictirig
provisions of this et
Agreement, the p I '

Project ID: RFQ 10476 CM Services Various General
Projects. 4/10/2015 —4/10/2018
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IN WITNESS WHEREOF, Count  1d CONTRACTOR have executed thi  sreement as of the day and

year written below.

COUNTY OF MONT '
By:

Cormtraets/Purchasing Officer

Date: S/l S
By:
Department Head (if applicable)
Date:
By:
Board of Supervisors (if applicable)
Date: ' ;

Approved as to Form'

By:

%RACTOR / ’/-;///

Contractor’s Initials Date/ /

KEFEHEELNE. Kitchel/CEM, Inc.

Contfiactor’s Busingss Name*

/ - (Signature of Chair, President, or
Vice-President)*

5011 A FoX. Peesidendt

Name and Title
S (Z,o( —

rS)

CONTRACTOR is a partnership, the
partner who has authority to execute this Agr

individual capacity, the individual shall set forth th

{CONTRACTOR is contracting in an
and shall personally sign the Agreement.

iApproval by County Counsel is required for all Professional Service Agreements over $100,000
“Approval by Auditor/Controller is required for all Professional Service Agreements
’Approval by Risk Management is required only if changes are made in paragraph 8 or 9

PSA over $100,000 For
Surveyors, Architects, Engineers & Design Professionals
FINAL 02/12/15
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{  EXHIBIT A - SCOPE OF SERVI( !
(As listed within RFQ #10476)
The scope of work shall include, but not limited to, the following range of Construction Management (CM)
services including services of sub-consultants, typically required for architectural projects in the public sector.
Basic services shall cover all phases of design development through the Project Close-Out Phase. Tasks
required for each individual project may vary and may include but are not limited to any of the following:

6.1 Basic Services:

6.1.1 Design Development Phase:
6.1.1.1 CONTRACTOR shall review Design Professional’s construction documents and specifications to

determine whether they are consistent with the Project Program (including the gross and assignable
floor areas), the Construction Budget, the Project Schedule, and design constructability.

6.1.1.2 CONTRACTOR shall confirm the Drawings and Specifications are consistent with the County’s
General Conditions for the Project.

6.1.1.3 CONTRACTOR shall check for coordination of the documents in terms of consistency and
conformity between all dlsc1phnes .

6.1.1.4 CONTRACTOR shall back-check the resubmittal of documents to ensure that all corrections have
been incorporated into the 100% construction documents and specifications.

6.1.1.5If requested by County, CONTRACTOR shall meet with the assigned Design Professional to
reconcile discrepancies between the CONTRACTOR’s Estimated Project Construction Costs and the
Design Professionals estimates. If necessary the CONTRACTOR will conduct Value engineering
exercises to bring costs into budget.

6.1.1.6 CONTRACTOR shall participate and advise County durjng LEED Coordination and
Implementation process and confirm that drawings and specifications are consistent with LEED

goals.

6.1.2 Design Development Phase deliverables:
6.1.2.1 CONTRACTOR shall develop a recommendation list of cost items that the Contractors should

include in their cost breakdowns.

6.1.2.2 CONTRACTOR shall use the Construction Specification Institute format, and submit this list to
County for inclusion in the Construction Documents.

6.1.2.3 CONTRACTOR shall prepare a Preliminary Master Construction Project Schedule for inclusion
the contract documents.

6.1.2.4 If required by County, CONTRACTOR shall schedule and conduct constructability reviews during
the development of the design documents.

6.1.2.5 If required by County, CONTRACTOR shall prepare and submit to County, independent written
Estimated Project Construction Costs based on the design documents and on the 100% back-checked

documents.

6.1.3 Bidding Phase:
6.1.3.1 CONTRACTOR shall review plans, technical specifications, project schedule, project budget, and

other pertinent documents provided by COUNTY to become familiar with all aspects of the project.

6.1.3.2 CONTRACTOR shall assist COUNTY and Architect in developing construction bid packages
including prequalification criteria, and preparation of prequalification documents, as requested by
COUNTY.

6.1.3.3 CONTRACTOR shall conduct a pre-bid conference with a site visit in accordance with COUNTY
Contracts/Purchasing procedures.

6.1.3.4 CONTRACTOR shall coordinate a response to questions during question/answer period, and
develop addenda as necessary for issuance by COUNTY.

PSA over $100,000 For 12 0f 18 Project ID: RFQ 10476 CM Services Various General
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6.1.3.5 CONTRACTOR shall atten ~ d opening. i

6.1.3.6 CONTRACTOR shall pertorm bid analysis that includes checking for responsiveness to
qualification requirements.

6.1.3.7 In the event that bids exceed budget, CONTRACTOR shall review and recommend strategy for
rebidding project.

6.1.3.8 CONTRACTOR shall assist COUNTY in preparing a contract for the successful bidder and
reviewing contract required documents from successful bidder

6.1.3.9 CONTRACTOR shall attend meetings when scheduled with project team including Architect and

Project Manager.

6.1.4 Bidding Phase Deliverables:

6.1.4.1 CONTRACTOR shall prepare bid package. in accordance with COUNTY procedures

6.1.42 CONTRACTOR shall prepare and distribute meeting minutes and Addenda (as necessary) from
pre-bid conference site visit and during Questions/Answer Period.

6.1.4.3 CONTRACTOR shall provide written report to COUNTY regarding recommendation for award of
bids, and bid tabulation.

6.1.4.4 CONTRACTOR shall prepare and distribute meeting Imnutes of all meetings.

6.2 Construction Phase:
6.2.1 Project Budget and Schedule: .
6.2.1.1 CONTRACTOR shall prepare and maintain a master construction project budget and schedule

in a format acceptable to the COUNTY.

6.2.2 Construction Coordination:
6.2.2.1 CONTRACTOR shall conduct weekly meetings with Contractor, COUNTY and Architect to

assure timely review and response to questions and resolution of field conflicts or
incorporation of design changes, review project progress, schedule and budget, review special
inspections, building department inspections and others

6.2.2.2 CONTRACTOR shall document all field conflicts and help resolve these issues by
coordinating with Architect and other regulatory agencies.

6.2.2.3 CONTRACTOR shall prepare or review proposed and/or final contract change orders and
make recommendations to the Project Manager regarding approval.

6.2.2.4 CONTRACTOR shall assist COUNTY and Architect in evaluating Contractors’ Proposed
and/or Change Order Requests and make written recommendations regarding such requests.

6.2.2.5 CONTRACTOR shall assist in negotiations with Contractors as requested by COUNTY

6.2.2.6 CONTRACTOR shall monitor Contractors’s labor compliance.

6.2.2.7 CONTRACTOR shall review Contractors’s safety program.

6.2.2.8 CONTRACTOR shall Coordinate Owner Furnished/Contractor Installed (OFCI) furniture,
fixtures, and equipment (FF&E). :

6.2.3 Inspections:

6.2.3.1 CONTRACTOR shall provide daily on-site inspection of the project to assure compliance
with bid documents. This work includes pre-construction photos and site documentation as
well as progress photos, daily inspection reports identifying type and number of crews and
equipment. Daily records shall also identify conflicts, actions approved, and resolution of
minor conflicts.

6.2.3.2 CONTRACTOR shall witness specialty testing and inspection.

6.2.3.3 CONTRACTOR shall co-ordinate all inspections with COUNTY Building Inspectoz(s) to
prevent over-lap of tasks and ensure proper coverage of construction.
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6.2.4 Review of Submittals/Shop Drawings:

6.2.4.1 CONTRACTOR shall record and distribute submittals and coordinate responses with
Architect and Project Manager and resolve conflicting comments.

6.2.4.2 CONTRACTOR shall coordinate submittal reviews with Architect when appropriate.

6.2.4.3 CONTRACTOR shall also be required to coordinate all Contract Documents interpretations,
Shop Drawings, Product Data and Samples through the Architect. In cases of conflict of
opinion between Architect and CONTRACTOR regarding interpretation of Contract
Documents, Shop Drawings, Product Data and Samples, the CONTRACTOR shall advise
COUNTY  and receive written direction from COUNTY prior to taking final action as
COUNTY's Representative.

6.2.4.4 CONTRACTOR shall assist Architect, as requested by COUNTY, in obtaining back-up
documentation, shop drawings, and materials submittals from Contractors.

6.2.5 Contract Compliance:
6.2.5.1 CONTRACTOR shall monitor Contractor’s Insurance and Bonds to assure total coverage at

all times.
6.2.5.2 CONTRACTOR shall keep a log of all Llens and Stop Notices and resolve any outstanding

ones prior to acceptance of work.

6.2.6 Correspondence:
6.2.6.1 CONTRACTOR shall log all Contractor Requests For Information (RFI’s) and other

correspondence.
© 6.2.6.2 CONTRACTOR shall review issues with Consultants and other professionals, COUNTY, and
other regulatory agencies to provide timely, complete, correct, and cost-effective responses to
Contractor questions.
6.2.6.3 CONTRACTOR shall review Invoices and Pay Estimates, review with Contractor and
Architect and forward to COUNTY. Payments shall be based on percentage of work progress

minus any retainage.

6.2.7 Meetings:
6.2.7.1 Attend weekly meetings with project team including Architect and COUNTY as requested.

6.2.8 LEED Facilitation and Assistance:
6.2.8.1 CONTRACTOR shall assist the COUNTY and Architect with the LEED  certification

process and monitor the contractor’s act1v1tles in the field to promote compliance with the
LEED process.

6.2.8.2 CONTRACTOR shall assist the LEED commissioning agent by facﬂltatmg his work and
coordinating it with ongoing project close out activities.

6.2.9 Records Documents:
6.29.1 CONTRACTOR shall receive Archltect’s Record Documents, evaluate their completeness

and recommend to COUNTY in writing whether to accept or reject said documents.

6.2.10 Independent Reviews:
6.2.10.1 CONTRACTOR shall participate, and conduct, if requested by COUNTY, all

independent reviews required by the Architect Agreement.

Project ID: RFQ 10476 CM Services Various General
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6.2.11 Construction Phase Delive  les: /
6.2.11.1 Provide and Maintain Project Construction Budget and Scnedule, updated for weekly
meetings.
6.2.11.2 Provide and maintain logs including but not limited to:
a) Submitted RFT’s '
b) Proposed & Final Change Orders
¢) Procurement and/or Shop Drawing Submittal reviews and processing
d) Request for quotations to evaluate proposed change orders
e) Correction Notices
f) Stop work Notices ‘
g)Any other documents as required by COUNTY including photos and
correspondence :
6.2.11.3  Prepare daily records, inspection logs, monthly statements and invoices.
6.2.11.4  Prepare and distribute meeting minutes of all weekly meetings with project team.

6.3 Project Acceptance & Close Out Phase:
6.3.1 CONTRACTOR shall schedule and conduct punch list walkthroughs and shall prepare and distribute

punch list to all parties, including Project Manager and Architect.
6.3.2  CONTRACTOR shall assure that punch list work is completed.
6.3.3 CONTRACTOR shall collect and distribute all required O&M manuals.
6.3.4 CONTRACTOR shall review and accept warranties.
6.3.5 CONTRACTOR shall schedule and ensure that all pre-testing, commissioning, keying and key
boxes, and training of equipment and building systems are completed prior to final acceptance.
6.3.6 CONTRACTOR shall review as-built drawings to assure they reflect as-built conditions.
6.3.7 CONTRACTOR shall coordinate final meeting with COUNTY, Architect and Contractor to provide
turnover of facility, warranty information, maintenance manuals and instructions on building

systems.
6.3.8 CONTRACTOR shall provide recommendation on issuance of Final Notice of Completion.

6.4 Project Close-Out Phase Deliverables:
6.4.1 CONTRACTOR shall prepare and distribute meeting minutes to project team.
6.42 CONTRACTOR shall collect and distribute all project documents including punch-lists, O& M
manuals, as-built drawings and warranty information.
6.43 CONTRACTOR shall prepare a final construction project report using COUNTY specified format.

6.5 CONTRACTOR Additional Services:
6.5.1 CONTRACTOR shall provide Additional Services only when and as authorized in a written
Amendment executed by COUNTY. No Additional Services shall be compensable unless so

authorized.

6.6 COUNTY Responsibilities:

6.6.1 Administration: ‘
6.6.1.1 COUNTY shall designate, in writing, a COUNTY Project Manager who shall act on behalf

of COUNTY with respect to each project which is assigned to CONTRACTOR.
CONTRACTOR shall accept directives only from the COUNTY Project Manager and not
from other COUNTY employees. COUNTY may replace the COUNTY Project Manager at
its sole option; if this replacement is made, COUNTY shall notlfy CONTRACTOR in

. writing.
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6.6.2 Provision of Informan,.‘,ﬂ, Surveys, and Reports (
6.6.2.1 COUNTY shall furnish copies of Drawings, Spemﬁcatlons and other Project-related

documents deemed necessary by COUNTY and CONTRACTOR for the performance of
CONTRACTOR's services for the Project.

6.6.2.2 COUNTY shall furnish information to CONTRACTOR for purposes of updating the Project

Schedule as dates and durations applicable to the Project such as funding deadlines, review
periods, anticipated periods of Project suspension, and construction deadlines.

6.6.2.3 COUNTY shall have the right to make reasonable changes to its Bidding Documents and

CONTRACTOR shall be bound by such changes. When such changes increase the duties of

" CONTRACTOR, beyond those reasonably and customarily provided as described in the

Scope of Work 6.1 through 6.4. CONTRACTOR shall be compensated in accordance with

the fee schedule in the A greement.

6.7 Specific requirements include but are not Jimited to the following:

6.7.1 CONTRACTOR Services will be provided on an on-call basis. The process will consist of the
County contacting the CONTRACTOR(S) and requesting services related to an individual project.
CONTRACTOR(S) will then prepare a detailed scope and cost.

6.7.2 The County has implemented a Job Order Contract (JOC) construction delivery method. Not all
construction projects will use the JOC program. For those projects that elect to use the JOC program,
CONTRACTOR(S) must become familiar with the quality and workmanship required by the
applicable Construction Task Catalogs (CTC) and coordinate and adjust specifications and details
produced by the JOC contractor if architectural documents have not been produced.

6.7.3 CONTRACTOR will advocate for the County and ensure the project produced is in the best interest
of the County. CONTRACTOR is expected to deliver services on or ahead of the required schedule
and within budget.

6.7.4  All work shall be done in conformance with all applicable County, State and Federal laws, County
Design Manuals, County Standard Plans, all Caltrans manuals, policies, State Standard Plans and
Specifications, Manual of Uniform Control Devices, California Building Code, (Fire, Electrical), .
Board of State and Community Corrections, Americans with Disabilities Act (ADA), California
Green Building Standards Code (Part 11, Title 24, California Code of Regulations); and as revised

and amended by County ordinance.
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EXEF 1T B-PAYMENT PROVISIONS

(As Pro. .ded within Proposal for RFQ #10476) * -

The undersigned, having read and understood all RFQ information, hereby submits hourly rates.

It is

understood that the basic design of each particular type of facility can be duplicated as the situation permits. It
is also understood that the Fee Schedule will be used by the County as a criteria to select the firm(s) for possible

interviews by the selection Committee.

Position/Title Hoarly Rate
(Indicate changes per year if ary)
{Indicate Below) 20142615 20152016
Principal/Owner MA NfA
Project Manager $175 3173
_Cost Estimator $130 . 3130
Clerical £73 373
Project Director §195 §195
Project Enginesr $95 593
Schednler 8130 3130
EAS Mamager §150 5190
Licensed ArchitectPnginesr G145 3145
BIM/CAD Opepsior S85 885
Reimbursable Items to be Billed Estimated Cust Bills B
{please Tist) (Markup not to excoed 10%%)
Total Cost (If % of Markup
applicable at the time Calenlatad
of RFQ) )
MILEAGE per current RS rate 56 cents por mile N/A )
ADD SERVICE - REPRODUCTION PRINTING: B
8.5 x1] bll/witt per pace | *vories by project )
11 x 17 bll‘wht per page | *varies by project 5%
8.5 x1] volor per pags’| *varies by project 3%
11 x 17 eolor per pags | *varies by project 5%
12 x 18 per sheet | *varies by project 5%
15 x 21 per shoet | *varics by project 5%
17 x 27 per sheet | *vanies by pooject 5%
24 x 36 per gheet | “varies by project 3%
2{ x 42 per sheot | *vartes by project 5%
Cutside Reproduction as invoiced by Printing Firm | *varies by projeet 3%
ADD SERVICE « MEDIA; : 5
24°X 36" Fomrn Core | ®varies by progest 5%
307 x 42" Poam Core | ¥varies by projest 3%
' CD | *varies by project 5%
___DVD | “vmries by project 5% o
PUSTAGEFREIGHT/DELIVERY SERVICE: *varies by projest %

 * These costs will be evaluated prior to the start of an identified project.
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EXHIBIT C-! CORPORATION OF RFQ #10476, (A - DENDA #1-4, AND
STATEMENT OF QUALIFICATION DOCUMENTS

The Counfy invited submittals to Request for Qualification (RFQ) through RFQ #10476, “On-Call”
Construction Management Services for Various General Projects Located in Monterey County, California.

KITCHELL, INC. submitted a responsive and responsible proposal to perform the services listed in RFQ
#10476.

RFQ #10476, Addenda 1-4, and the Statement of Qualifications ‘submitted by KITCHELL INC. are hereby
incorporated into the Agreement by this reference.

Project ID: RFQ 10476 CM Services Various General
Projects. 4/10/2015 —4/10/2018
KITCHELL, INC.

PSA over $100,000 For 18 0f 18
Surveyors, Architects, Engineers & Design Professionals
FINAL 02/12/15 .




This page intentionally left blank.





