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AMENDMENT NO. 2   

TO PROFESSIONAL SERVICES AGREEMENT 

BETWEEN COUNTY OF MONTEREY AND  

RINCON CONSULTANTS, INC. 

 

THIS AMENDMENT NO. 2 to Professional Services Agreement No. A-14699 between the 

County of Monterey, a political subdivision of the State of California (hereinafter, “County”) and 

Rincon Consultants, Inc. (hereinafter, “CONTRACTOR”) is hereby entered into between the 

County and the CONTRACTOR (collectively, the County and CONTRACTOR are referred to as 

the “Parties”) as of the last date opposite the respective signatures. 

 

WHEREAS, on May 14, 2020, CONTRACTOR entered into Professional Services Agreement 

No. A-14699 with County (hereinafter, “Agreement”) to prepare a Second Revised Environmental 

Impact Report (hereinafter, “SREIR”) for the Rancho Village Subdivision Project (hereinafter, 

“Project”) for a term of March 10, 2020 through September 30, 2021 for an amount not to exceed 

$76,597, and concurrently, County approved a Funding Agreement with Rancho Canada Venture, 

LLC, the Project Applicant, to fund the services provided by CONTRACTOR; and 

 

WHEREAS, the Second Revised Draft EIR (SRDEIR) has been prepared and circulated for public 

review. The comment period closed on August 11, 2020; and 

 

WHEREAS, Agreement was amended by the Parties on September 30, 2020 (hereinafter, 

“Amendment No. 1”, including Exhibit A-1 – Scope of Services/Payment Provisions) to increase 

the amount by $19,819 which resulted in a not to exceed amount of $96,416 with no extension to 

the term; and 

 

WHEREAS, based on the comments received on the SRDEIR, the CONTRACTOR needs 

additional funding to prepare responses to comments, prepare the screen check Second Revised 

Final EIR (SRFEIR), support staff in preparation of the staff report, and continue coordination 

with County staff, as further set out in Exhibit A-2, attached hereto and incorporated herein by 

reference; and 

 

WHEREAS, the Parties wish to further amend the Agreement to increase the amount by $20,194 

for a total amount not to exceed $116,610 to allow CONTRACTOR to continue to provide services 

identified in the Agreement and as amended by Amendment No. 1 and this Amendment No. 2; 

and 

 

WHEREAS, the County is concurrently herewith processing an amendment to the Funding 

Agreement with the Project Applicant to provide funding for the services under this Amendment 

No. 2.  

 

 

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:   

 

1. Amend Paragraph 2, “Payments by County”, to read as follows: 
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County shall pay the CONTRACTOR in accordance with the payment provisions set forth 

in Exhibits A, A-1, and A-2, subject to the limitations set forth in this Agreement.  The 

total amount payable by County to CONTRACTOR under this Agreement as amended 

shall not exceed the sum of $116,610. 

 

2. Amend Paragraph 4, “Additional Provisions/Exhibits”, to add “Exhibit A-2, Scope of 

Services/Payment Provisions”. 

 

3. All references to the Resource Management Agency in the Agreement or Amendment No. 

1 shall be understood to mean Housing and Community Development (HCD) to the extent 

applicable. 

 

4. Except as amended herein, all other terms and conditions of the Agreement and 

Amendment No. 1, including all Exhibits thereto, remain in full force and effect. 

 

5. This Amendment No. 2 and the previous Amendment No. 1 shall be attached to the 

Agreement and incorporated therein as if fully set forth in the Agreement. 
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Rincon Consultants, Inc. 

Second Revised EIR for the Rancho Canada Village Subdivision Project 

Housing and Community Development (HCD) 

To Agreement by and between 

County of Monterey, hereinafter referred to as “County” 

and 

Rincon Consultants, Inc., hereinafter referred to as “CONTRACTOR” 

 

A. SCOPE OF SERVICES 

 

CONTRACTOR shall provide services and staff, and otherwise do all things necessary for or incidental 

to the performance of work, to complete a Second Revised Environmental Impact Report (EIR) (Second 

REIR) (services) for the Rancho Cañada Village Subdivision Project (Project) to satisfy requirements of 

the California Environmental Quality Act (CEQA) and to comply with the Monterey County Superior 

Court judgement as set forth below:  

 
Based on the extent of public comments received and the approach for responding, additional work effort 

will be required beyond what was anticipated in the Agreement with the CONTRACTOR. This 

Amendment No. 2 to the Agreement incorporates the additional staff time required for completion of the 

tasks below. 

 

Task 6: Screencheck Second Final EIR 
Additional staff time to address County staff comments on the Responses to Comments/Administrative 

Second Final EIR. The estimate of staff hours to address comments is based on our preliminary review of 

staff comments. 

 

Task 9: Project Management and Hearings 
Additional time for project management and coordination during preparation of the Screencheck Second 

Final EIR and Second Final EIR, as well as during staff report preparation to support staff in their work. 

 

Assumptions: 

This Scope of Services incorporates the same assumptions as the original Exhibit A to the Agreement and 

Exhibit A-1 to Amendment No. 1. 

 

B. PAYMENT PROVISIONS 

 

COMPENSATION/ PAYMENT 

County shall pay an increased amount not to exceed $20,194.00 ($15,194.00 for Base Budget and 

$5,000.00 in Project Contingency) for the performance of all things necessary for or incidental to the 

performance of work as set forth in the Scope of Services as amended, for a total contract amount not to 

exceed $116,610.00.  CONTRACTOR's compensation for services rendered shall be based on the attached 

Cost Estimate.   

 

CONTRACTOR’S BILLING PROCEDURES 

Invoices under this Agreement as amended shall be submitted monthly and promptly, and in accordance 

with Paragraph 6, “Payment Conditions”, of the Agreement.  All invoices shall reference the Project name 

and an original hardcopy shall be sent to the following address or via email to 194-HCD-

Finance@co.monterey.ca.us: 

County of Monterey 

Housing and Community Development (HCD) – Finance 

1441 Schilling Place, South 2nd Floor 

Salinas, California 93901-4527 

mailto:194-HCD-Finance@co.monterey.ca.us
mailto:194-HCD-Finance@co.monterey.ca.us
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Rincon Consultants, Inc. 

Second Revised EIR for the Rancho Canada Village Subdivision Project 

Housing and Community Development (HCD) 

 

B.1 Transfer from Project Contingency Account 

 

Transfer of funding from the Project Contingency Account totaling $25,000.00 ($5,000 added 

to the previous amount of $20,000) requires the prior written approval of the HCD Director or 

designee and the Project Applicant. 

 

Except as amended by Amendment No. 1 and Amendment No. 2, all other payment provisions of the 

Agreement remain in full force and effect. 

 

 

 
 

Authorized Use of Existing Contingency Budget $10,000 

Amendment No. 2 – Base Budget Dollar Amount Increase $15,194 
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