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MONTEREY COUNTY 
PUBLIC WORKS, FACILITIES & PARKS 

Randell Ishii, MS, PE, TE, PTOE, Director
1441 Schilling Place, South 2nd Floor 

Salinas, California  93901-4527   

(831) 755-4800

www.co.monterey.ca.us 

January 14, 2021 

ADMINISTRATIVE OFFICE OF THE COURTS 

ATTN SENIOR MANAGER BUSINESS SERVICES 

455 GOLDEN GATE AVENUE 8TH FLOOR 

SAN FRANCISCO CA 94102 

MS. MARIA ATAYDE-SCHOLZ: 

SUBJECT: JOINT OCCUPANCY AGREEMENT (JOA) FOR THE MONTEREY 

COURTHOUSE CHILLER REPLACEMENT PROJECT 

On November 6, 2019, the Judicial Council of California, Administrative Office of the Courts (AOC) 

approved $187,664 (50.15 percent) to the Chiller Replacement Project at the Monterey Courthouse in 

Monterey California. 

The original scope of the Project included installation of a new water-cooled chiller, expansion tank, 

pumps, and ancillary equipment for a total cost of $374,280.  During the scoping/design of the Project 

the engineer recommended replacing not only the water-cooled chiller but the cooling tower as well.  

For details, see Attachment A – Replace Chiller Project Synopsis.  

The change in scope has increased the cost of the project to $1.11 million of which the AOC’s share of 

cost is $556,554 (50.14 percent) and the County’s share is $553,446 (49.86%).  Subtracting the amount 

approved on November 6, 2019, ($187,664) the AOC’s additional share of cost is $368,890. 

In accordance with the JOA, under Section 4.3 Notice of Anticipated Excess Costs, the AOC has 30 

days after receiving this notice to object.  If the County does not receive an approval or objection 

within 30 calendar days of receiving this notice, the County may proceed with the expenditure of the 

Excess Cost.  

Sincerely, 

PATRICIA A. LOPEZ 

PROJECT MANAGER

Attachment A:  Replace Chiller Project Synopsis 
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SYNOPISIS 

1200 Aguajito Road, Monterey 
Monterey Courthouse Chiller Replacement Project 

The existing Heating, Ventilation, and Air Conditioning (HVAC) system consists of a 120-ton 
water-cooled chiller, one base-mounted chilled water pump, a cooling tower, and a base-
mounted condenser water pump. The chilled water pump and chiller are installed in a basement 
mechanical room. Chilled water lines are routed from the basement to the mechanical penthouse 
and serves two air handling units (courthouse unit and probation dept. unit.) Condenser water 
lines run from the chiller mechanical room, into the adjacent emergency generator room, and 
then approximately 150 feet underground to the cooling tower. The cooling tower and condenser 
water pump are installed in a fenced area to the north of the site.  See site map and photos below.  

In Fiscal Year 2020, the Board of Supervisors approved $186,616 and on November 6, 2019, the 
Judicial Council of California, Administrative Office of the Courts (AOC) approved $187,664 to 
the Chiller Replacement Project for a total cost of $374,280.  The original scope of the project 
includes replacement of a 120-ton water-cooled chiller, expansion tank, pumps, and ancillary 
equipment. The project/costs did not include replacement of 150 feet of underground condensing 
water lines or temporary cooling of the building during construction.  

During the scoping/design of the Chiller Replacement Project the engineer recommended 
replacing not only the water-cooled chiller but the cooling tower as well.  The existing cooling 
tower is obsolete, and parts are difficult to locate.  

Replacement of the cooling tower has been in the County of Monterey Capital Improvement 
Program (CIP) for 5 years and was identified in the 2015 Facility Assessment Report as 
“Critical”, meaning immediate replacement recommended.  

The advantages of an air-cooled chiller are: 

1. Eliminates the cooling tower and the open-loop part of the piping system. It removes all
the chemical treatment and ongoing maintenance of keeping the cooling tower operating
and free of debris.

2. Eliminates the need to replace the buried condenser water piping or running new piping
up the exterior of the building following the path of the generator piping.

3. Eliminates the potential of having to unassembled and assemble a new water-cooler or
create a larger opening in the exterior wall and areaway to install a new water-cooled
chiller in the existing compact mechanical room.  The new air-cooled chiller would be
located at grade outside of the existing chiller mechanical room.

4. Lowers installation cost between installing a water-cooled chiller, cooling tower and
condensing lines.

5. Will meet current codes and space requirements.

The revised project scope includes demoing the existing water-cooled chiller, cooling tower, 
underground condensing lines and installing an air-cooling chiller, expansion tank, pumps, 
ancillary equipment and fencing. 

Based on the change in project scope, the project cost is $1.11 million.   The AOC’s share of cost 
is $556,554 (50.14%) and the County’s share is $553,446 (49.86%). 



SITE MAP 

1200 Aguajito Road, Monterey 
Chiller Replacement Project 

 

 
 

 

 

 

 

 

 

 



Water-Cooled Chiller 
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