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STATE OF CALIFORNIA

BOARD OF STATE AND COMMUNITY CORRECTIONS :
LOCAL YOUTHFUL OFFENDER REHABILITATIVE FACILITY CONSTRUCTION
AGREEMENT
FOR MONTEREY COUNTY, NEW JUVENILE HALL: JUVENILE DETENTION AND
REHABILITATION CENTER

This Board of State and Community Corrections Local Youthful Offender Rehabilitative
Facility Construction Agreement (“Agreement”) is entered into as of /ﬂ/‘\ﬂ, L /& 2016
(“Effective Date”), by and between the Board of State and Community Corrections (“BSCC”),
an entity of the state government of the State of California (“State”), and Monterey County
(“Participating County”), a Political Subdivision of the State. BSCC and Participating County
are referred to collectively herein as the “Parties,” and individually as a “Party.”

RECITALS

WHEREAS, Participating County has proposed to build a local youthful offender
rehabilitative facility as more particularly described in Exhibit B attached hereto (“Project”)
located at 1420 Natividad Rd Salinas, CA 93906 (“Site”) under Article 3 of Chapter 1.5 of
Division 2.5 of the California Welfare and Institutions Code and the corresponding regulations
set forth in Title 15, Division 1, Chapter 1, Subchapter 7 of the California Code of Regulations
(collectively, the “SB 81 Financing Program™).

WHEREAS, this Agreement is being executed concurrently with the execution of the
Project Delivery and Construction Agreement (“PDCA”) entered into between the Participating
County, BSCC, the State Public Works Board of the State of California (“Board”) and the
Department of Corrections and Rehabilitation (“Department”). The Department, the Board and
BSCC are referred to collectively herein as “Agencies.”

WHEREAS, the purpose of this Agreement is to set forth the roles, responsibilities and
performance expectations of the Parties with respect to the Participating County’s construction of
the Project under the authority of the BSCC and the procedures for reimbursement by the State
of those Participating County costs eligible for reimbursement as provided for under the SB 81
Financing Program. This Agreement is intended to be read in conjunction with the other
agreements necessary for the construction and financing of the Project under the SB 81
Financing Program including, without limitation, the PDCA and the other agreements described
in the PDCA recitals. Nothing in this Agreement is intended to amend or modify the rights and
obligations of the Parties under those other agreements including, without limitation, the PDCA.

WHEREAS, the Total Project Costs for the Project shall be defined in Article 3,
Section 3.1(a) of the PDCA. The State will provide financing (“State Financing”) (up to a
maximum of thirty five million dollars ($35,000,000) (“Maximum State Financing”)) and the
Participating County will provide the Cash (hard) Match (as defined in Article 6(C) below) and
the In-Kind (soft) Match (as defined in Article 6(C) below) (with the Cash (hard) Match and the
In-kind (soft) Match collectively referred to as “Participating County Funding” and together
with the Maximum State Financing, the “Total Eligible Project Costs™.) Total Eligible Project
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Costs shall be used in determining Cash (hard) Match credit and In-kind (soft) Match credit to
the Participating Counties as specified in Exhibit A to this Agreement. As stated in Article 1,
Section 1.3 of the PDCA, the SB 81 Financing Program is predicated on the Board’s ab111ty to
issue bonds for the Project.

NOW, THEREFORE, in consideration of the promises and of the mutual agreements,
provisions and covenants contained in this Agreement, and for other good and valuable
consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties agree as
follows:

ARTICLE 1. TERM AND TERMINATION

A. Term. This Agreement shall commence on the Effective Date and shall terminate
upon the completion and State acceptance of the Final Audit (as defined below in Article 4(C))
unless terminated carlier as provided in Article 1{C) below.

B. Survival, The provisions of Articles 1(C)(3), I{C)(4), 3(D), 4(C), 4(D), 6(B)(5),
6(B)(6), 9, 10 and 11, and Articles 3,4, 5, 6, 7, 8, and 10, 11 of Exh1b1tAshall survive
termination of the Agreement.

C. Termination.

1. BSCC in consultation with the other Agencies may terminate this
Agreement in the event any of the following events or conditions occurs:

(a)  Participating County’s breach of a matetial term of this
Agreement, any Project Document or any Applicable Laws provided Participating County has
not cured such breach in all respects within such thirty (30) day period, which cure petiod may
be extended for a reasonable time with the consent of BSCC if the Participating County
demonstrates that such additional time is required to cure such breach in a diligent and
commercially reasonable manner;

(b)  Termination of the PDCA as provided for in Article 2 Section
2. 2(a)(1) (v) and (b) of the PDCA;

(c) Substantive alteration of the scope, cost or schedule of the Project
without the prior written approval of BSCC and the Board as required under this Agreement and
the PDCA; or

(d)  Participating County’s refusal or inability to complete the Project
in a manner consistent with the Agreement, and the other Project Documents (as defined below
in Article 3} including all timelines, plans, and specifications as approved by BSCC, or refusal or
inability to comply with any Applicable Law.

2. The Participating County may, prior to the State providing any amount of
financing, terminate this Agreement in the event any of the following occurs:

(a) The State’s breach of a material term of this Agreement, any
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Project Document or any Applicable Laws provided the State has not cured such breach in all
respects within thirty (30) days from notice of said breach, which cure period may be extended
for a reasonable time with the consent of the Participating County if the State demonstrates that
such additional time is required to cure such breach in a diligent and commercially reasonable
manner;

(b) Termination of the PDCA as provided for in Article 2, Section.
2.2(a)(i)~(v) and (b) of the PDCA;

(c)  Tailure of the State to execute the Ground Lease or the Right of
Entry for Constructlon and Operation; or

: (d)  Inthe event the Board determines the Participating County is no
longer eligible for Project financing under the SB 81 Financing Program as set forth in Article 1,
Section 1.2 of the PDCA.

3. In the event of termination as provided in Article 1(C)(1), and unless the
Parties agree in writing otherwise, Participating County shall, upon notification, refund to the
Agencies an amount equal to all State Financing previously disbursed to the Participating
County. Any State Financing so remitted to the Agencies may be subject to interest equal to the
rate earned by the State Pooled Money Investment Account. Participating County shall not be
required to refund any State Financing in the event of termination solely because, through no
fault of Participating County, the Board determines it is not feasible or appropriate to issue bonds
or is unable to issue bonds to finance the Participating County’s Project.

4. Nothing in this Article 1 in any way alters or limits the authority of BSCC
or the Agencies to withhold State Financing in accordance with Applicable Laws (as defined
below) or any other right or remedy available to the State at law or in equity for breach of the
Agreement.

ARTICLE 2. PROJECT OFFICIALS

A, BSCC Representative. The BSCC Executive Director or his or her designee shall
be the State’s representative (“Agency Representative”) for administration of this Agreement.
Any amendment to this Agreement, including any exhibit, schedule or attachment hereto, shall
be binding on the State only if signed by the Agency Representative. This Article 2(A) shall not
limit any requirements for amendment of any other agreement that is a Project Document.

B. Participating County Construction Administrator. The Participating County has
appointed a County Construction Administrator as identified below. Participating County agrees
that its County Construction Administrator shall be its representative for the administration of
the Agreement and shall have full authority to act on behalf of the Participating County.
Participating County agrees that all communications given to its County Construction
Administrator shall be binding as if given to the Participating County. Participating County
agrees that any documents required to be submitted to the Agencies, including but not limited to,
quarterly progress reports and final project summary reports, shall be certified for accuracy by its
County Construction Administrator in form reasonably acceptable to BSCC. Any Amendment
to this Agreement and any other Project Document shall be binding on the Participating County
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only if signed or certified in form reasonably acceptable to BSCC by the County Construction
Administrator. '

County Construction Administrator: Donald Searle
Title: RMA Architectural Services Manager
Address: 168 W. Alisal St, 2™ Floor

City, State, Zip: Salinas, CA, 93901

Telephone: 831-755-5061

Facsimile: 831-755-4958

Email: searledd@co.monterey.ca.us

C. Participating County Project Financial Officer. The Participating County has
appointed a Project Financial Officer as identified below. Participating County agrees that its
Project Financial Officer shall be responsible for establishing an official project file and a
separate account for depositing of funds paid under this Agreement, and ensuring that project
- accounting procedures and practices are in accordance with generally accepted government
accounting principles and practices (see Accounting Standards and Procedures for Counties,
California State Controller, Division of Local Government Fiscal Affairs) with adequate
supporting documentation maintained in such detail so as to provide an audit trail which will
permit tracing transactions from support documentation, to the accounting records, to the
financial reports and billings. Participating County agrees that all fiscal documents, including all
inveices and expenditure statements, required to be submitted to BSCC shall be certified for
accuracy by its Project Financial Officer. '

Project Financial Officer:  Shawne Ellerbee

Title: - RMA Administration and Finance Manager
Address: 168 W. Alisal St, 2™ Floor

City, State, Zip:  Salinas, CA, 93901

Telephone: 831-755-4794

Facsimile: 831-755-4958

Email: ellerbees@co.monterey.ca.us

D. Participating County Project Contact Person. The Participating County has
appointed a County Project Contact Person as identified below. Participating County agrees that
its County Project Contact Person shall be responsible for coordinating and transmitting
information to BSCC and receiving and disseminating information from BSCC, Participating
County agrees that all communications given to its County Project Contact Person shall be
binding as if given to the Participating County.

County Project Contact Person:  Donald D. Searle

. Title: RMA Architectural Services Manager
Address: 168 W. Alisal Street, 2% Floor
City, State, Zip: Salinas, CA, 93901
Telephone: 831-755-5061
Facsimile: 831-755-4958
Email: searledd(@co.monterey.ca.us
4
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Either Party may change its Project representatives upon written notice to the other Party.

ARTICLE 3. PROJECT DOCUMENTS AND APPLICABLE LAWS.

A, Project Documents. The Participating County agrees to construct the Project in
accordance with the following agreements and documents each as may be amended in
accordance with its terms and which, together with the Agreement, shall be referred to herein as
the “Project Documents™: (1) BSCC Local Youthful Offender Rehabilitative Facility
Construction Agreement Standard Conditions attached hereto as Exhibit A; (2) Participating
County’s Project Proposal Monterey County New Juvenile Hall: Juvenile Detention and
Rehabilitation Center dated December 18, 2008 (“County Project Proposal”); (3) County
Project Description Detail and Budget (“Project Description™) in the form attached hereto as
- Exhibit B; (4) Ground Lease, Right of Entry for Construction and Operation, Facility Lease and
the Facility Sublease as those terms are defined in the PDCA; and (5) the PDCA.

B. Applicable Laws. The Participating County agrees to comply with all federal,
state or local laws, regulations, rules, ordinances and guidelines applicable to the construction of
the Project including, without limitation the following (collectively “Applicable Laws”):

1. The Minimum Standards for Juvenile Facilities and 2007 Local Youthful
Offender Rehabilitative Facility Construction Financing Program regulations contained in Title
15, Division 1, Chapter 1, Subchapters 5 and 7 of the California Code of Regulations (“CCR”)..

2. The Minimum Standards for Juvenile Facilities and the fire and life safety
regulations contained in Title 24 of the CCR.

3. California Public Contract Code.

4, California Environmental Quality Act (CEQA) contained in Section 21000
et seq. of the California Public Resources Code and Title 14, Division 6, Chapter 3, Section
15000 ef seq. of the CCR.

: 5. Accounting Standards and Procedures for Counties, California State
Controller, Division of Local Fiscal Affairs,

6. Construction Financing Agreement Administration and Audit Guide.

C. Incorporation of Approved Changes. Upon their completion, all Participating
County assurances and submittals, submitted to and approved in writing by BSCC are
incorporated herein by reference and made a part of this Agreement.

D. Precedence. In the event of any inconsistency in the Project Documents, except
as otherwise provided herein, the inconsistency shall be resolved by giving precedence in the
following order: 1) PDCA; 2) the Ground Lease (as defined in the PDCA); 3) this Agreement
including the BSCC Local Youthful Offender Rehabilitative Facility Construction Agreement
Standard Conditions attached hereto as Exhibit A; 4) the Right of Entry for Construction and
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Operation (as defined in the PDCA); 5) Participating County’s Project Proposal; 6) Participating
County Project Description Detail and Budget; and 7) the Participating County’s proposal(s),
modification(s), and submittals. In the event the Bonds are issued, any inconsistency between
the Project Documents and the Bond Documents shall be resolved by giving precedence to the
Bond Documents. To the extent the Parties mutually agree that a provision of a particular
document should control with respect to an inconsistency between that document and another
document or documents, notwithstanding the other provisions of this Section, such provision
shall control.

ARTICLE 4. PARTICIPATING COUNTY OBLIGATIONS
Participating County agrees to the following covenants, assurances and submittals:

A. Participating County’s Construction of Local Youthful Offender Rehabilitative
Facility., The Participating County shall construct the Project to ensure and enable compliance
with all Applicable Laws, and Participating County agrees that State Financing and Cash (hard)
Match funds shall not supplant funds otherwise dedicated or appropriated for construction
activities. No review or approval provided by the State, the Agencies or the State Fire Marshal
of documents or submittals shall relieve Participating County of its obligation to design and
construct the Project in accordance with this Agreement and all Applicable Laws including,
without limitation environmental, procurement, safety and health, the SB 81 Financing Program,
and Titles 15 and 24 of the CCR. The Agencies’ review and approval of any Project Document
is for the Agencies’ purposes only. No alleged failure or oversight related to the Agencies’
review of the Project or the Project Documents shall be construed as a waiver of any rights of the
Agencies or the State of California, or construed as an excuse to performance by Participating
County under this Agreement or any other agreement. All Plans (as defined below) prepared by
the Part101pat1ng County shall be consistent with the Partlclpatmg County Project Proposal.

B. Valley Fever. California is one of several states in the country with soils that may
contain spores known to cause the disease Coccidioidomycosis (sometimes called “Valley
Fever”), which spores may be transmitted through contact with dirt and fugitive dust associated
with construction activities. The Participating County shall disclose this information to
contractor in or prior to execution of a Construetion Agreement. The Participating County, its
contractor and any lower-tier subcontractors shall take appropriate precautionary measures
designed to minimize the exposure of their respective employees and other workers, Agencies’
employees, and other individuals or personnel who may be present during construction activities.

C. Record Keeping and Audit Requirements. Participating County shall keep such
full and detailed account records as are necessary for proper financial management of the
Project. Participating County shall maintain a complete and current set of all books and records
relating to the design and construction of the Project. Agencies shall be entitled, upon forty-
eight (48) hour written notice, to inspect all books, records, and accounts kept by Participating
County relating to the work contemplated by this Agreement. Within ninety (90) calendar days
after Final Completion (as defined below), Participating County shall deliver to Agencies a
financial audit of the Project (“Final Audit”). The Final Audit shall be performed by a Certified

- Public'Accountant or a Participating County auditor that is organizationally independent from
the Participating County’s project financial management functions. Nothing in this Article 4(C)
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shall limit the Participating County’s record retention obligations as set forth in Article 7 of the
PDCA. For purposes of this Agreement, “Final Completion” shall mean completion of the
Project.

D. Compliance with Project Documents and Applicable Laws. Participating County
agrees to comply with all terms and conditions of this Agreement, the other Project Documents
and all exhibits and schedules attached hereto or thereto and all Applicable Laws.

E. Project Plans. In addition to all submission requirements under the PDCA, the
Participating County shall submit to BSCC the architectural and design documents, drawings,
specifications, calculations, general and special conditions, submittals, Project budgets,
schedules and contracts (collectively, “Plans™) within the time frames as specifically set forth in
Exhibit B and as otherwise may be required by the Project Documents and Applicable Laws. As
a condition to the financing to be provided by the State through interim financing or the sale of
the Bonds, Participating County shall cause to be prepared, in & form that are ready to construct,
all required Plans and bid documents necessary to solicit bids, and complete the Project on time
and within budget. Participating County is solely responsible for preparing all Plans and other
documents for the public bidding process, as provided by Applicable Law. Participating County
shall not solicit bids for the Project until BSCC, together with the State Fire Marshal, have
approved the final construction documents and spec1ﬁcat1ons and the Department of Finance has
approved these documents and specifications. :

F. Construction. Participating County shall be responsible to coniract for all design
and construction services, and shall manage the day-to-day design and construction of the
Project. Participating County shall cause the design and construction of the Project to be
consistent with the requirements, limitations, and other terms of this Agreement, the Project
Documents, all Applicable Laws, as well as all other agreements between the Agenc1es and
Participating County.

G. Operation of Tocal Youthful Offender Rehabilitative Facility, Participating
County shall be responsible to maintain the local youthful offender rehabilitative facility upon
Final Completion and staff and operate the local youthful offender rehabilitative facility no later
than ninety (90) days after Final Completion.

H. Professional Services. Participating County shall be responsible for providing all
necessary professional services in order to carry out the design and construction of the Project,
Participating County shall obtain all professional services from properly licensed design
professionals. All Plans prepared by such design professionals shall bear the signature and seal
of the design professional. All construction work on the Project shall be performed by propetly
licensed contractors and subcontractors. Participating County is encouraged to utilize a qualified
construction manager and claims avoidance experts to facilitate timely and efficient construction
of the Project.

L. Completion of Project. Participating County agrees to proceed expeditiously
with, and complete, the Project in accordance with the Project Documents and Plans as approved
by the BSCC and the Agencies and/or as incorporated in all provisions of this Agreement.
Participating County acknowledges and understands that failure to meet application assurances,
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construction timelines and any other milestones or timelines as set forth in the Project
Documents or Plans as approved by the Agencies and/or as incorporated in all provisions of this
Agreement, may result at any time in award adjustments or Agreement termination by the BSCC.

ARTICLE 5. SUBSTANTIAL CHANGES.

In addition to the modification requirements set forth in Article 4, Section 4.2 of the
PDCA, no substantial change to the Project Documents or other substantial modification to the
Project may be made by Participating County without the prior written permission of the BSCC.
Minor modifications to the Project do not require BSCC approval, but must be documented and
reported on routine progress reports to the BSCC. Without limiting the foregoing, BSCC
approval shall be required upon any of the following events or circumstances:

1. more than minor changes which affect the design or scope of the Project,;

2. a delay or change in the date of substantial completion or Final
Completion;

3. a more than minor change to the design, location, size, capacity or quality

of maj or items of equipment. As used herein “substantial” is as defined in the State
Administrative Manual, Section 6863. As used herein a minor change is any change which does
not rise to the level of a substantial change under the State Administrative Manual, Section 6863;

4, a change in approved budget categories or movement of dollars between
budget categories as indicated in Exhibit B; or

5. any change that would impact BSCC or State Fire Marshal construction or
operational regulations including, without limitation, Titles 15 and 24 of the CCR, or which
affects the security or fire and life safety of the facility.

Participating County agrees that its County Construction Administrator will give prompt
notification in writing to the BSCC of the occurrence of any of the above events and report any
substantial modifications to the Agreement for Construction with its contractor, BSCC shall
notify the Department consistent with Article 4 of the PDCA, and the Depatrtment shall make a
Scope Change Request to the Board. Approval of this Scope Change Request by the Board shall
be required before material change to the Project Documents or other substantial modification to
the Project may be made by the Participating County.

In no event shall any budget changes be authorized which would cause the amount of
Total Project Costs to be exceeded unless the Participating County covenants to fund such excess
with lawfully available funds and with the consent of the Agencies and so appropriates such
funding.

ARTICLE 6. PROJECT FUNDING

A. Invoices. Invoice and progress/final reports and all required audit reports shall be
submitted to the BSCC in a timely manner as specified in this Agreement and Exhibit A.
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B. State Financing Obligations

1. - Inno event or circumstance shall the State or Agencies be obligated to pay
the Participating County under this Agreement or any other Project Document any amount in
excess of the Maximum State Financing. Participating County waives any and all claims against
the Agencies or the State of California for any costs which exceed the Maximum State
Financing. The Participating County is solely responsible for any and all cost, expenses or fees
of the Project which exceed the Maximum State Financing. Reimbursement of county costs
from State Financing shall be limited to those costs permitted under Article 1(A) of Exhibit A
and/or specifically identified in Exhibit B as “Eligible State Costs” provided, however, the
State’s obligations to reimburse Participating County for any State Financing is contingent on (1)
the availability of Interim Financing and (2) even if Interim Financing is provided, the successful
sale of bonds sufficient to cover all remaining Eligible State Costs. State Financing shall be
subject to the terms and conditions set forth in the PDCA.

2. Eligible State Costs subject to reimbursement shall in no event or
circumstance exceed Maximum State Financing. Because the funds to be paid are limited,
Participating County shall be obligated to complete the Project without additional State
Financing. No additional State Financing will be available, and Participating County should take
all necessary precautions to ensure that the Project is designed and constructed within the Project
budget. The Participating County shall be responsible for any costs exceeding the Total Eligible
Project Costs. '

3. State shall reimburse the Participating County for Eligible State Costs
prov1ded Participating County’s performance of the Project is consistent with the Project
Documents, including the Construction Schedule, and Participating County is not in breach of
any term or condition of this Agreement, any Project Document, or any Applicable Law. At
mutually agreed upon intervals as set forth in Exhibit A, Article 7, Participating County shall
submit to BSCC a reimbursement request for payments of Eligible State Costs for which
Participating County has already paid.

4. BSCC may reject any invoice or item on an invoice should it be
determined that such invoice or item is ineligible for reimbursement under the terms of this
Agreement, the Project Documents or any Applicable Laws (“Improper Expenditure”).
Should it later be determined Participating County has been reimbursed for an Improper
Expenditure or the State has made a payment to Participating County in excess of the amount for
which the State is obligated (“Excess Payment”), BSCC may withhold future payments or
repayments in amounts equal to the Improper Expenditure or the Excess Payment. In the event
the amount of an Improper Expenditure exceeds the total reimbursement amount due
Participating County, or should the discovery of the Improper Expenditure or Excess Payment
occur after payment of the Withhold Amount (as defined below), Participating County shall
immediately pay to BSCC the amount of the Improper Expenditure or Excess Payment.

5. At such time as the unreimbursed balance of the Eligible State Costs
equals five percent (5%) of the total Eligible State Costs (“Withhoeld Amount™), BSCC shall
withhold that amount as security for Participating County’s performance of all its obligations
under this Agreement. The Withhold Amount shall be released upon satisfaction of all of the
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following conditions: (a) there has been Final Completion of the Project, (b) delivery by
Participating County and acceptance by Agencies of the Final Audit and the Final Project
Summary Report, (c¢) Participating County has staffed and operated the local youthful offender
rehabilitative facility as required under Article 4(G) above, and (d) Participating County is not in
breach of any provisions of this Agreement, the other Project Documents and Applicable Laws.

6. All agreements with the contractor and any other contractor or
subcontractor of Participating County or the contractor providing services or goods on the
Project and for which reimbursement with State Financing for all or any portion of the payment
for such services or goods is sought, shall require the contractor or subcontractor to list
construction costs according to the CSI Divisions for the approved Schedule of Values.

C. Participating County Funding, Subject to all terms and provisions of this
Agreement, the Participating County agrees to appropriate and spend cash (hard) matching funds
as provided in Exhibits A and B (“Cash (hard) Match™). Subject to all terms and provisions of
this Agreement, the Participating County agrees to provide in-kind (soft) match in accordance
with Exhibits A and B (“In-kind (soft) Match™). Participating County agrees to expend Cash
(hard) Match funds on a schedule that is at least pro—rata with the percentage expenditure of
Eligible State Costs. :

ARTICLE 7. ADMINISTRATIVE OVERSIGHT BY BOARD

Notwithstanding any other term or condition of this Agreement or any other Project
Document, the scope and cost of the Project shall be subject to approval and administrative
oversight by the Board, as required by California Welfare and Institutions Code Section 1971.

ARTICLE 8. PERFORMANCE AND PAYMENT BONDS

Participating County shall require the contractor to procure and maintain a payment bond
and a performance bond each of which shall be in an amount not less than one hundred percent
(100%) of the contractor’s total contract price as set forth in the agreement between Participating
. County and contractor. The bonds shall be issued by one or more surety companies acceptable

- tothe Agencies. The performance bond required by this Article 8 shall name the State as an
additional beneficiary under the bonds.

ARTICLE 9. INDEMNITY

As required by California Welfare and Institutions Code Section 1971(d), the
Participating County hereby agrees to indemnify, defend and save harmless the State, including
but not limited to the Board, the Department and the BSCC, and each of their respective officers,
governing members, directors, officials, employees, subcontractors, consultants, and agents
(collectively, “Indemnitees™) for any and all claims and losses arising out of the acquisition,
design, construction, operation, maintenance, use and occupancy of the Project. The
Participating County shall not be obligated to provide indemnity or defense where the claim
arises out of the gross negligence or willful misconduct of the Indemnitees. These obligations
shall survive any termination of this Agreement.

ARTICLE 10. DISPUTES

10
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Disputes arising under or relating to this Agreement shall be resolved in accordance with
the provisions of Article 10 of Exhibit A.

ARTICLE 11. GENERAL TERMS AND CONDITIONS

The general terms and conditions published by the Department of General Services at
htip://www.documents.dgs.ca.gov/ols/GTC-610.doc and applicable to all State of California
contracts are hereby incorporated by reference into this Agreement. In the event of a conflict
between GTC-610 and any sections herein, the sections herein take precedence. In signing
below, the Participating County’s authorized representative represents and warrants that the
Participating County has read and understands these general terms and conditions,

ARTICLE 12. COUNTERPARTS

This Agreement may be executed in one or more counterparts, any one of which need not
contain the signatures of more than one Party, but all of which when taken together shall
constitute one and the same instrument, notwithstanding that all Parties have not signed the same
counterpart hereof. '

[SIGNATURE PAGE TO IMMEDIATELY FOLLOW]
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IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

Weewn 7. rawoad

Signature of Executive Director or Designee

Name and Title:  Kathleen T. Howard, Executive Director
Date: 0

“PARTICIPATING COUNTY™

County of: onterey

By: \’%/ WA ‘/j/ % ZM

Signature

Name and Title: ~ Jane Parker, Chair of the Board of Supervisors County of Monterey

Date: Vi Z, /15 [200 &
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IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

By Mt T Uil

Signature of Executive Director or Designee

Name and Title:  Kathleen T. Howard, Executive Director

Date: 04/ Iﬁ[/é

“PARTICIPATING COUNTY”

County of: Monterey

By: \ /Z’M/{f%% ,/,;/

Signature

Name and Title: ~ Jane Parker, Chair of the Board of Supervisors County of Monterey
Date: oY [I5/ 20/
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IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

By: fW/mWW

Signature of Executive Director or Designee

Name and Title:  Kathleen 'Ji Howard, Executive Director
Date: l(&

“PARTICIPATING COUNTY”

Signature

Name and Title:  Jane Parker, Chair of the Board of Supervisors County of Monterey

Date: 2v/i15 {Zﬂ/é
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IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

By: lCL(;bWT . {/(W W

Signature of Executive Director or Designee

Name and Title:  Kathleen T. Howard, Executive Director
Date: (g (l

“PARTICIPATING COUINT Y™

P

County of: Monterey
By: %/Mﬁ%ﬂf/

Signature

Name and Title:  Jane Parker, Chair of the Board of Supervisors County of Monterey

Date: /s f206
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IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

By: WT%}M

Signature of Executive Director or Designee

Name and Title:  Kathleen T. Howard, Executive Director

Date: Q’j’ ’g! Hz

“PARTICIPATING COUNTY”

County of: Monterey ‘ .//.)/
NN o)

Signature

Name and Title: ~ Jane Parker, Chair of the Board of Supervisors County of Monterey
Date: O 15/22 &
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EXECUTION COPY

IN WITNESS THEREOF, the Parties have executed this Agreement, as of the Effective
Date.

BOARD OF STATE AND COMMUNITY CORRECTIONS

By: {WO( T: WWMX

Signature of Executive Director or Designee

Name and Title:  Kathleen T. Howard, Executive Director

Date: ﬂ%ﬂf_&

“PARTICIPATING COUNTY”

County of: Moﬁterey

By: % C/ %
Slgnamre

Name and Title:  Jane Parker, Chair of the Board of Supervisors County of Monterey

Date: e 54 (5 /200t
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EXHIBIT A
CONSTRUCTION AGREEMENT STANDARD CONDITIONS
ARTICLE 1. TOTAL ELIGIBLE PROJECT COSTS

A, Participating County shall only be reimbursed by the State from State Financing
for Eligible State Costs. “Eligible State Costs” means reasonable and necessary Project costs
actually incurred in construction of the Project and as specified in Exhibits A and B attached to
the Agreement. Eligible State Costs also must be eligible for lease-revenue bond financing
pursuant to this Agreement (including all Exhibits referenced therein) and all California state
laws, rules, regulations, guidelines, and policies including, without limitation, Title 15, SB 81
Financing Program regulations and any other Applicable Laws. Such Eligible State Costs shall
include, but are not limited to, the items set forth in subsection (1) through (4) below.
Participating County shall receive BSCC’s written consent prior to Participating County’s
incurring the expense for any Project costs not listed below and for which Participating County
wants State reimbursement provided such expenses do not fall within Participating County Costs
as defined below in subsection (B).

1. On-site costs of facility construction of the BSCC-approved local youthful
offender rehabilitative facility project, including site preparation (eligible for State Financing or
+ Cash (hard) Match).

2. leed equipment items (e.g., heating, ventilation, air conditioning,
plumbmg, lighting, communications, surveillance, security and life/safety equipment, etc.) as
necessary for the operation of the BSCC-approved local youthful offender rehabilitative facility
(eligible for State Financing or Cash (hard) Match).

3. Fixed furnishings items (e.g., built-in and/or permanently affixed counters,
tables, cabinets, seats, etc.) as necessary for the operation of the BSCC-approved local youthful
offender rehabilitative facility (eligible for State Financing or Cash (hard) Match).

4, Installation of existing fixed equipment and furnishings as necessary for
the operation of the BSCC-approved local youthful offender rehabilitative facility (eligible for
State Financing or Cash (hard) Match).

B. Participating County Funding for the Project shall be a minimum of twenty-five
percent (25%) of the Total Eligible Project Costs as Cash (hard) Match funds. Cash (hard)
Match funds cannot be used to supplant or replace funds otherwise dedicated or appropriated by
the Participating County for construction activities. Cash (hard) Match funds cannot be claimed
for salaries/benefits of regular employees of the Participating County Workforce but may be
claimed for the services of consultants or contractors engaged to perform Project related setvices
as described below. Cash (hard) Match funds only include costs of:

1. Items eligible for Eligible State Costs as described above;
2. Architectural programming and design (by consultants and contractors),
A-1
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3. Preparation costs for full or focused environmental reports (for activities
by consultants and contractors); and

4, Construction management (for activities by consultants or contractors).

C. Participating County’s In-kind (soft) Match funds cannot exceed 20 percent
(20%) of the Total Eligible Project Costs. In-kind (soft) Match funds may be kept at the
maximum allowable or reduced for each dollar that Cash (hard) Match funds are increased
beyond the required minimum. In-kind (soft) Match funds may be claimed for Project related
costs for activities performed by Participating County staff or consultants. Eligible In-kind (soft)
Match funds only includes: '

1. Eligible State Costs and Cash (hard) Match funds;

2. Audit of Total Eligible Project Costs at the conclusion of the Project (staff
salary/benefits of independent Participating County auditor or services of contracted auditor);

3. Needs assessments (staff salary/benefits and/or consultant costs directly
related to the Project); '
4, Site acquisition cost or current fair market land value supported by

independent appraisal (on-site land only regardless of acquisition date) and as approved by the
Department of General Services. This can be claimed for on-site land cost/value for new facility
construction, on-site land cost/value of a closed facility that will be renovated and reopened, or
on-site land cost/value used for expansion of an existing facility. It cannot be claimed for land
cost/value under an existing operational detention facility;

5. Participating County administration (staff salary/benefits directly related
to the Project for activities after August 24, 2007); and

6. Transition planning (staff salary/benefits and consultant activities directly
related to the Project for activities after August 24, 2007).

D. Participating County shall not under any circumstance be reimbursed by the State
from Board interim financing sources, lease-revenue bond funds or from any other financing
source for Ineligible Project Costs. “Ineligible Project Costs™ means all costs which are not
eligible for lease-revenue bond financing or Participating County matching funds pursuant to the
PDCA (including all Exhibits attached thereto) or pursuant to any California state law, rule,
regulation, guideline, or policy including, without limitation, the SB 81 Financing Program or
any other Applicable Law. Participating County shall be responsible for all Ineligible Project
Costs (“Participating County Costs”). Ineligible Project Costs also shall include but are not
limited to the following:

1. Those Project Costs that are determined by the BSCC to be unreasonable
Or Unnecessary costs,

2. Off-site costs, including access roads and utilities development, outside of
a reasonable buffer zone surrounding the perimeter of the security fence, local youthful offender
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rehabilitative facility building, and parking lot.

3. Local youthful offender rehabilitative facility personnel and operational
costs and related costs of supplies. '

4, Construction management functions (ineligible for State Financing;
eligible for cash (hard) match only if performed by consultants or contractors outside the regular
county work force, eligible for In-kind (soft) Match if performed by Participating County-paid
employees).

5. Architectural programming and design (ineligible for State Financing;
eligible for cash (hard) match only if performed by consultants or contractors outside the regular
county work force).

6. Landscaping (Except as expressly provided by BSCC Bulletin 11-LYORS
04 dated March 2, 2011).

7. Soil and water contamination assessment/mitigation.
8. Excavation of burial sites.
9. Moveable equipment and moveable furnishings.

10.  Preparation of Environmental Impact Reports (ineligible for State
Financing; eligible for Cash (hard) Match only if performed by consultants or contractors outside
the regular county work force, eligible for In-kind (soft) Match if performed by county-paid
employees).

11.  Bonus payments for early completion of work.
12.  Interest charges for late payments.

13, Interest on bonds or any other form of indebtedness required to finance
Project costs.

14.  Costs outside the scope of the BSCC-approved Project.

15.  Fines and penalties due to violation of or failure to comply with federal,
state or local laws, ordinances, or regulations.

16.  Personal injury compensation or damages arising out of or connected with
the Project, whether determined by adjudication, arbitration, negotiation, or otherwise.

17.  All costs incurred in violation of the terms, provisions, conditions, or
commitments of this Agreement.

18.  Travel and per diem costs.

19, All costs attributable to Participating County building permit fees,
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sewer/utility use or unit fees, and/or building inspection fees.

20.  All costs arising out of or connected with contractor claims against the
Participating County, or those persons for whom the Participating County may be vicariously
liable, including, but not limited to, any and all costs related to defense or settlement of such
claims.

21.  Maintenance costs.
22.  Supplanting of existing construction, programs,‘ projects, or personnel.

23.  All costs arising out of or attributable to Participating County’s
malfeasance, misfeasance, mismanagement, or negligence.

24,  Temporary holding or court holding facilities.

25.  Local youthful offender rehabilitative facilities or portions thereof
operated by jurisdictions other than the Participating County.

ARTICLE 2 PARTICIPATING COUNTY’S GENERAL RESPONSIBILITY

Participating County is solely responsible for design, construction, operation, and
maintenance of the Project as identified in Exhibit B of this Agreement, Review and approval of
plans, specifications, or other documents by BSCC, the Agencies and the State Fire Marshal, is
solely for the purpose of proper administration of State Financing by the BSCC and the Agencies
and shall not be deemed to relieve or restrict the Participating County’s responsibility.

ARTICLE 3. PARTICIPATING COUNTY ASSURANCES AND COMMITMENTS

A. Compliance with Laws and Regulations. This Agreement is governed by and
shall be interpreted in accordance with the laws of the State of California. Participating County
shall at all times comply with all Applicable Laws (as defined in the Agreement).

B. Fulfillment of Assurances and Declarations. Participating County shall fulfill all
assurances, declarations, representations, and statements made by the Participating County in the
County Project Proposal, documents, amendments, and communications filed in support of its
request for lease-revenue bond funds including adoption of a BSCC approved staffing plan for
staffing and operating the facility in accordance with state standards within ninety (90) calendar
days of construction completion.

C. Use of State Financing. Participating County shall expend all State Funds and
identified matching funds solely for Eligible Project Costs. Participating County shall, upon
demand, remit to the BSCC any State Financing not expended for Eligible Project Costs ot an
amount equal to any State Financing expended by the Participating County in violation of the
terms, provisions, conditions, or commitments of this Agreement. Any State Financing so
remitied to the BSCC shall include interest equal to the rate earned by the State Pooled Money
Investment Account.
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D. Permits and Licenses. Participating County agrees to procure all permits and
licenses necessary to complete the Project, pay all charges and fees, and give all notices
necessary or incidental to the due and lawful proceeding of the Project work.

E. Compliance with Deliverables, Drawings, and Specifications, Participating
County agrees that deliverables, drawings, and specifications, upon which prime and
subcontracts are awarded, shall be the same as those submitted to and approved by the BSCC.

F. Prime and Subcontracting Requirements. In accordance with the provisions of
this Agreement, the Participating County may contract with public or private contractors of
services for activities necessary for the completion of the Project. Participating County agrees
that in the event of an inconsistency between the Agreement and any other Project Document
and Participating County’s Construction Agreement with a contractor, the Project Documents
will prevail. Participating County shall ensure that the contractor complies with all requirements
of the Project Documents and all instructions of the County Construction Administrator
regarding compliance with the Project Documents.

Participating County assures that for any contract awarded by the Participating County,
such insurance (e.g., fire and extended coverage, workers® compensation, public liability and
property damage, and “all-risk” coverage) as is customary and appropriate will be obtained.

Participating County agrees that its contractor will list construction costs according to the
CSI Divisions for the approved Schedule of Values. Since certain portions of the Project may
not be eligible for State Financing in all requests for reimbursement, the Participating County’s
contractor shall separately list work not eligible for State Financing, and the County Construction
Administrator shall identify such work for the contractor.

Participating County agrees that it is the County Construction Administrator’s
responsibility to provide a liaison between the Participating County, the BSCC, and its
contractor. Participating County agrees that its contractor is not responsible or required to
engage in direct discussion with the BSCC or any representative thereof, except that the
contractor shall in good faith exert its best effort to assist the Pa:rtlclpatmg County in fully
complying with all requirements of the contract.

_ Participating County dgrees to place appropriate language in all contracts for work on the
Project requiring the Participating County’s contractor(s) to:

1. Books and Records. Maintain adequate fiscal and Project books, records,
documents, and other evidence pertinent to the contractor’s work on the Project in accordance
with generally accepted accounting principles. Adequate supporting documentation shall be
maintained in such detail so as to permit tracing transactions from the invoices, to the financial
statement, to the accounting records, and to the supporting documentation. These records shall
be maintained for the period set forth in Article 5 below, and shall be subject to examination
and/or audit by the BSCC or designees, state government auditors or designees.

2. Access to Books and Records. Make such books, records, supporting
documentations, and other evidence available to the BSCC or designees, the Department, the
Board, the Department of General Services, the Department of Finance, the Bureau of State
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Audits, their designated representatives, during the course of the Project and for the period set
forth in Article 5 below, and provide suitable facilities for access, monitoring, inspection, and
copying thereof. Further, the Participating County agrees to include a similar right of the state to
audit records and interview staff in any subcontract related to the performance of this
Agreement.

3. Contractor Advisement. Be advised that a partial source of financing for
the agreement between the County and contractor for construction of the Project is the State
Financing, and that the Participating County may not have funds to finance the Construction
Agreement independently of the State Financing. The contractor shall in all ways cooperate with
the county and the BSCC in maintaining a good working relationship. The contractor shall
cooperate as instructed by the County Construction Administrator in resolving any disputes
arising under the Agreement.

ARTICLE 4. PROJECT ACCESS

To the extent not inconsistent with the Bond Documents, as that term is defined in Article
1, Section 1.1(a) of the PDCA, at all times during construction of the Project and after final
completion, the Participating County shall provide to employees, subcontractors, and consultants
of the Agencies reasonable unrestricted access to observe, monitor and inspect the Project. The
Agencies’ access to observe, monitor and inspect shall include the right to review all documents
and files relating to the Project, as well as construction on the Site, including all tests and
inspections relating to design or construction of the Project.

ARTICLE 5. RECORDS

Participating County shall establish an Official Project File, as defined in Article 7,
Section 7.1 of the PDCA.

' Participating County shall establish separate accounting records for receipt, deposit, and
disbursement of all Project funds as specified in Exhibit A Article 9.

Participating County shall maintain books, records, documents, and other evidence
sufficient to reflect properly the amount, receipt, and disposition of all Project funds, including
State Financing, any matching funds provided by the Participating County and the total cost of
the Project. The maintenance requirements extend to books of original entry, source documents
supporting accounting transactions, the general ledger, subsidiary ledgers, personnel and payroll
records, canceled checks, and related documents and records. Source documents include copies
of all awards, applications, and required financial and narrative reports. Personnel and payroll
records shall include the time and attendance reports for all individuals reimbursed under the
award, whether they are employed full-time or part-time. Time and effort reports are also
required for consultants and contractors. Supporting documentation for matching funds, goods
or services shall, at a minimum, include the source of the match, the basis upon which the value
of the match was calculated, and when the matching funds, goods, or services were provided.
Receipts, signed by the recipient of donated goods and/or services should be issued and a copy
retained. Generally accepted government accounting principles and adequate supporiing
documentation shall be maintained in such detail so as to provide an audit trail which will permit

A-6
SB 81 — BSCC Construction Agreement January 28, 2014



tracing transactions from the invoices to the financial statement, to the accounting records, and to
the supporting documentation for the purpose of determining compliance with Section 10115 ef
seq. of the California Public Contract Code, Section 8546.7 of the California Government Code
and Title 2, Division 2, Chapter 3, Subchapter 10.5 Section 1896.60 et seq. of the CCR (as
applicable).

Participating County shall maintain all records for the period set forth in the PDCA
(*Record Maintenance Period™). Participating County agrees to protect records adequately
from fire or other damage. When records are stored away from the Participating County’s
principal office, a written index of the location of records stored must be on hand and ready
access must be assured. All Participating County records shall be subject at all reasonable times
to inspection, examination, monitoring, copying, excerpting, transcribing, and audit by the BSCC
- or designees, the Agencies, and by state government auditors or designees. If any litigation,
claim, negotiation, audit, or other action involving the records has been started before the
expiration of the Record Maintenance Period, the records must be retained until the completion
of the action and resolution of all issues which arise from it or until the end of the Record
Maintenance Period, whichever is later.

ARTICLE 6. ACCOUNTING AND AUDIT REQUIREMENTS

All funds received by the Participating County shall be deposited into separate fund
accounts which identify the funds and clearly show the manner of their disposition. Participating
County agrees that the audit and accounting procedures shall be in accordance with generally
accepted government accounting principles and practices (see Accounting Standards and
Procedures for Counties, California State Controller, Division of Local Government Fiscal
Affairs) and adequate supporting documentation shall be maintained in such detail so as to
provide an audit trail which will permit tracing transactions from support documentation to the
accounting records to the financial reports and billings. Participating County further agrees to
the following audit requirements:

A, Pre-payment Audit. Prior to the deposit of State Financing into the separate
account, the BSCC may require the Participating County to have a system audit performed by an
auditor satisfactory to the BSCC to ensure that the Participating County’s accounting system
meets generally accepted government accounting principles;

B. Interim Audit. The BSCC reserves the right to call for a program audit or a
system audit at any time between the execution of this Agreement and the completion or
termination of the Project. At any time, the BSCC may disallow (that is, deny both use of funds
and any applicable matching credit for) all or part of the cost of the activity or action determined
to be not in compliance with the terms and conditions of this Agreement, or take other remedies
legally available; and,

C. Final Audit. Within ninety (90) calendar days of Final Completion, the
Participating County must obtain and submit a final program audit to the BSCC (see
Construction Financing Program Agreement Administration and Audit Guide). The audit shall
be prepared in accordance with generally accepted auditing standards and government auditing
standards for financial and compliance audits. The audit may be performed by the Participating
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County subject to the terms hereinafter described, or the Participating County may hire, at
Participating County cost, an independent auditor to complete the final audit. Participating
County should obtain assurances that the personnel selected to perform the audit collectively
have the necessary skills. It is important that a sound procurement practice be followed when
contracting for audit services. Sound contract and approval procedures, including the monitoring
of contract performance, should be in place. The objectives and scope of the audit should be
made clear. In addition to price, other factors to be considered include: the responsiveness of
the bidder to the request for proposal; the past experience of the bidder; availability of bidder
staff with professional qualifications and technical abilities; and whether the bidder organization
participates in an external quality control review program. It should be noted that these steps are
important whether the Participating County is hiring auditors from an outside CPA firm or within
its own internal auditing unit.

- Since the audit function must maintain organizational independence, the County
Financial Officer for this Project shall not perform audits of the contract-related activities. If the
Participating County internal auditor performs the audit, the auditor must be organizationally
independent from the Participating County’s accounting and project management functions.
Additionally, Participating County internal auditors who report to the Project Financial Officer,
or to whom. the Project Financial Officer reports, shall not perform the audit. The person
conducting the audit shall be a certified public accountant, unless a Participating County auditor
completes the audit. Failure to comply with these qualifications standards could result in the
rejection of the audit report.

Al any time, the BSCC may disallow (that is, deny both use of funds and any applicable
matching credit for) all or part of the cost of the activity or action determined to be not in
compliance with the terms and conditions of this Agreement, or take other remedies legally
available.

The BSCC reserves the right to have an audit conducted (at the BSCC’s expense) at any
time between execution of the Agreement up to and including the final audit of the Project.

ARTICLE 7. REPORTS

Participating County agrees to submit fiscal invoices and progress/final reports in a
format specified by the BSCC, and at mutually agreed upon intervals as defined below, during
the period of the Agreement. Reports are due to the BSCC even if State Financing is not
expended or requested in the reporting period. Not submitting invoices and progress/final
reports in a timely manner may result in disbursements being withheld. In addition, Participating
County shall immediately advise the BSCC of any significant problems or changes arising
during the course of the Project.

Without limitation of the foregoing, the following reports are required:

A, IMiscal Invoice and Progress/Final Report. Participating County agrees to submit
fiscal invoices and progress/final reports to the BSCC on the appropriate form provided to the
Participating County during the term of this Agreement and shall do so on a regular schedule of
either monthly, bi-monthly or quarterly. The reports shall include, but not be limited to, Project
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construction activities, change orders issued, problems identified, assistance needed, state funds
and match expenditures made, State Financing received, and State Financing requested.

Invoicing/progress reporting interval: The monthly interval fiscal and progress/final
report must be submitted within forty-five (45) calendar days after the end of the month.

B. Final Fiscal Invoice and Project Summary. Participating County agrees to submit
to the BSCC a Final Fiscal Invoice and Project Summary on the appropriate form provided to the
Participating County within forty-five (45) calendar days of the scheduled construction
completion date identified in Exhibit B. The report shall include, but not be limited to, total state
funds and match expenditures made by budget division, total State Financing received,
remaining State Financing requested, number of BSCC-rated beds added and modified, number
of special use beds added and modified, and a detailed description of the finished Project
including pre-construction and post-construction photographs or other visual material suitable for
public distribution. For purposes of this Exhibit A, “BSCC-rated beds” means the number of
beds dedicated to housing youthful offenders for which a facility’s single- and double-occupancy
cells/rooms or dormitories were planned and designed in conformity to the standards and
requirements contained in Titles 15 and 24 of the CCR. “Special use beds” means beds for the
purpose of appropriately housing offenders in medical, mental health, or disciplinary rooms,
cells or units that are planned and designed in conformity to the standards and requirements
contained in Titles 15 and 24 of the CCR.

ARTICLE 8. WITHHOLDING OF STATE DISBURSEMENTS

A. BSCC may withhold all or any portion of the State Financing provided for by this
Agreement in the event that:

1. Participating County Breach of Agreement. Participating County has
materially and substantially breached the terms and conditions of this Agreement or any other
Project Document. 4

. 2. Insufficient County Funds. Participating County is unable to demonstrate,
to the satisfaction of the BSCC’s Executive Director, continuous availability of sufficient funds
to complete the Project.

3. Insufficient Match Disbursement. Participating County has not expended
its Cash (hard) Match requirement on a schedule that is at least pro-rata with the percentage
expenditure of, collectively, interim financing and lease-revenue bond funds.

B. In the event that State I'inancing is withheld from the Participating County, the
BSCC’s Executive Director or designee shall notify the Participating County of the reasons for
withholding and advise the Participating County of the time within which the Participating
County may remedy the failure or violation leading to the withholding.

The BSCC will not reimburse counties for costs identified as ineligible for State
Financing. If State Financing has been provided for costs subsequently discovered to be
ineligible, the BSCC may either withhold an equal amount from subsequent payments to the
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Participating County or require repayment of an equal amount to the State by the Participating
County. Any State Financing so remitted to the BSCC may be subject to interest equal to the
rate earned by the State Pooled Money Investment Account.

ARTICLE 9. DISBURSEMENT

Participating County shall be paid in arrears on invoices of expenditures and requests for
funds submitted to BSCC at mutually agreed upon intervals, see Article 7(A), on the Fiscal
Invoice and Progress/Final Report. Participating County shall supply BSCC with appropriate
expenditure documentation and request for funds on form(s) provided by BSCC and certify to
the accuracy of the report(s) in accordance with generally accepted governmental accounting
principles and BSCC regulations, guidelines, policies and procedures. Participating County shall
further certify that all listed expenditures are actual and that all funds were expended for the
purpose of liquidating obligations identified in Exhibit B and legally incurred.

The State will issue a warrant for eligible funds within approximately thirty (30) to sixty
(60) days of receipt of Participating County invoice and documentation of eligible expenditures.
All requests for payment shall be accompanied by any documentation as may be required by
BSCC or the Board and with such certification(s} as may be required by BSCC.

ARTICLE 10. DISPUTES

Participating County shall continue with the responsibilities under this Agreement during
any disputes. Except as otherwise provided in this Agreement, any dispute concerning a
question of fact arising under, or relating to, the performance of this Agreement which is not
resolved by agreement between Participating County and BSCC staff shall be decided by the
BSCC. This clause does not preclude consideration of legal questions; nothing in this
Agreement shall be construed as making final the decision of any administrative official,
representative, or BSCC on a question of law.

Participating County may appeal on the basis of alleged misapplication, capricious
enforcement of regulations, or substantial differences of opinion as may occur concerning the
proper application of regulations or procedures. Such appeal shall be filed within thirty (30)
calendar days of the notification of the action with which the Participating County is dissatisfied.
The request shall be in writing stating the basis for the dissatisfaction and the action being
requested of the BSCC.

A hearing shall be conducted by a hearing panel designated by the Chairperson of the
BSCC Board at a reasonable time, date, and place, but not later than twenty-one (21) calendar
days after the filing of the request for hearing with BSCC, unless delayed for good cause. BSCC
shall mail or deliver to the appellant or authorized representative a written notice of the time and
place of hearing not less than fourteen (14) calendar days prior to the hearing. The procedural
time requirements may be waived with mutual written consent of the parties involved.

Appeal hearing matters shall be set for hearing, heard, and disposed of by a notice of
decision by the BSCC Board within ninety (90) calendar days from the date of the request for
appeal hearing, except in those cases where the appellant withdraws or abandons the request for
hearing or the matter is continued for what is determined by the hearing panel to be good cause.
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An appellant may waive a personal hearing before the hearing panel and under such
circumstances, the hearing panel shall consider the written information submitted by the
appellant and other relevant information as may be deemed appropriate.

The hearing is not formal in nature. Pertinent and relevant information, whether written
or oral, will be accepted. Hearings will be tape recorded. After the hearing has been completed,
the hearing panel shall submit an advisory recommendation on the matter to the BSCC Board.
The decision of the BSCC Board shall be final.

Notwithstanding any other provision of this Article 10, this Article 10 shall not limit any
other rights or remedies available to the State or any other Agency under any other Project
Document including, without limitation, the PDCA. :

ARTICLE 11. REMEDIES

Participating County agrees that any remedy provided in this Agreement is in addition to
and not in derogation of any other legal or equitable remedy available to the BSCC as a result of
breach of this Agreement by the Participating County, whether such breach occurs before or after -
completion of the Project. In the event of litigation between the Parties hereto arising from this
Agreement, it is agreed that the prevailing Party shall be entitled to such reasonable costs and/or
attorney fees and costs as may be ordered within the discretion of the Court.

ARTICLE 12. WAIVER

. The Parties hereto may, from time to time, waiveé any of their rights under this Agreement
unless such waiver is contrary to law, provided that any such waiver shall be in writing and
signed by the Party making such waiver.
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EXHIBITB

PROJECT DESCRIPTION AND BUDGET

Capitalized terms not defined in this Exhibit B shall have the meaning as set forth in the Agreement
to which this Exhibit B is attached.

County (County): Monterey
Name of Facility Subject to Construction: Monterey County New Juvenile Hall
SECTION 1. PROJECT DESCRIPTION

The project consists of the design and construction of an expansion and renovation to the existing
juvenile facility on county-owned land in Salinas. This project includes demolition of several
existing buildings, renovation to one of the existing dormitories, and construction of three new
housing buildings; a new administration, visitation, and medical service building; a new kitchen,
dining, laundry, and warehouse building; and a new school, gymnasium building. Demolition of the
existing buildings and construction new buildings will occur in two phases to minimize
interruptions in the daily operation of the facility.

The hosing building will consists of two new medium-security housing building providing
approximately 30 beds each; a new high-security housing building providing approximately 30
beds; and the renovation of the 30 bed dormitory area in an existing medium-security housing -
building, for a total of approximately 120 beds. Each housing building will include a unit security
control room, showers, interview/exam rooms, day rooms, and outdoor recreation space,

The new administration, visitation, and medical services building will feature various program
spaces, including areas for religious and mental health services; contact and non- contact visitation;
central control; medical facilities; staff offices; intake processing; release; staff training area; staff
locker rooms; a new kitchen, dining, laundry and warehouse building and a school, gymnasium
building with a teacher resource room, educational offices and staff support areas.

This project will also include, but is not limited to electrical; plumbing; mechanical; heating,
ventilation and air conditioning; security; staff and visitor parking; and fire protection systems as
well as all other necessary appurtenances.

SECTION 2. PROJECT TIMETABLE

1. Project Establishment at PWB November 14, 2014
2. Approval of Preliminary Plans July 13, 2015
3. Proceed to Bid/Working Drawings DOF approval April 15,2016
4. Advertise for Bids (start of bidding process) April 21, 2016
5. Bids Due May 23, 2016
6. Construction Contract Award by County ~ June 21,2016
(Board of Supervisors)
7. Approval of PMIB Loan July 20, 2016
8. Contract Award Approved by Department of Finance July 25, 2016
9. Notice to Proceed / Mobilization July 29, 2016
B-1
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10. Juvenile Hall Expansion Substantial Completion August 20, 2018
11. Occupancy : - August 29, 2018

SECTION 3. CONSTRUCTION MANAGEMENT PLAN

APSICM-Sixth Dimension LLC shall provide on-site services including, but not limited to, project
management, cost estimating, value engineering, project scheduling and analysis, cost-benefit
analyses, project reports, claims analysis and negotiation, construction observation, and/or general
construction management of Project. CM will report directly to designated County Project Manager
(PM) for project direction and guidance. The following services may be required for the project:

e Review Construction Confractor’s (Contractor) construction schedule and make
recommendations as to its accuracy, conformance with County milestone dates, and
recovery.

¢ Attend and participate in the preconstruction conference.

CM shall conduct all on-site construction meetings, generally weekly, including the ability
to provide video conferencing. '

e (M shall conduct weekly meetings with Contractor, County, and Architect to ensure
timely review and response to questions and resolution of field conflicts or incorporation
of design changes, review project progress, schedule and budget, review special

~ inspections, building department inspections, and others

o Prepare and distribute meeting minutes for all on-site meetings.

s (Observe construction and make recommendations to the PM concerning construction
progress, quality of construction, and conformance with the contract documents.

~ & Review, evaluate, recommend, and report to PM all Change Orders (CO) prepared by the
Contractor that may substantially impact the operational character of the new facility,
project schedule, or project budget, or that are not in conformance with County design
documents.

e (Classify, record, and maintain all RFI, PCO, and CO records logs followmg attached County
Project filing template.

» Manage and facilitate collection and review of local participation trades compliance
documents as required for the timely response of the County to any labor compliance related
California Public Record Act (CPRA) or Public Contract Code (PCC) request(s).

o Thoroughly review and evaluate all payment apphcations submitted and comment and
record concerns.

o Participate in claims analysis and negotiation if necessary.

e DParticipate in the commissioning and acceptance testing process ensuring that building
systems function as required. Assist Commissioning Agent as necegsary including
maintaining documentation necessary for LEED Silver Certification.

¢ Ensure that full building documentation per the construction contract and operational
materials are received from Contractor and are available in the format required by the
construction contract documents for turnover to County.
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SECTION 4. KEY PERSONNEL

Construction Manager: Shawn Anderson — Senior Construction Manager

Will be directly responsible for managing all efforts of the APSI-Sixth Dimension Team.
Responsible for coordinating with the Owner, stakeholders, county inspector, testing and special
inspections consultant, Safety inspector during construction activities. The Senior CM will manage
the construction budget and schedule. He will work directly with the County’s Project Manager
and General Contractor to ensure the requirements of the construction documents will be delivered.

Field Office Manager/ Document Control: To Be Determined
Manage Field office in addition will be responsible for project controls tracking RFI and submittal
management, document control, LEED and project reporting during the construction phase.

Field Engineer: To Be Determined

Responsible for processing of RF1, bulletins, submiftals, changes orders, pay application requests,
and vendor invoices. Monthly review of baseline schedule updates and short interval schedules,
work with the GC weekly on schedule impacts. Observe LEED program efforts, track, report and
coordinate with Document Control Specialist,

Scheduler: Sharad Mathur PMP CCM, PSP
Work with GC to establish project baseline schedule. Review and prepare monthly schedule
updates. Review and advise on all schedule impacts i.e. weather, rfi’s and change orders.

Cost Estimator: Peter Garan CPE, LEED GA
Provide change order estimates (as-needed basis).

SECTION 5. BUDGET CLASSIFICATION SCHEDULES

In a format acceptable to BSCC, provide budget categories for State Financing, Cash (hard) Match
and In-kind (soft) Match,

A ; " OF A
) A
Construction (No mov
1 equipmentlfur(nishinc.gs‘iabIe $35,000,000 $6,636,920 | $- 0 $41,657,377
2 | Architectural $3,211,188 $400,000 | $3,611,188
3 | CEQA $186,841 | $- 0 $186,841
4 | Construction Management $1,996,646 $40,000 |  $2,036,646
5 | Audit $50,000 $50,000
6 | Site Acquisition $76,000 $76,000
7 | Needs Assessment $18,890 $18,890
8 | County Administration $3,792,552.1  $3,792,552
9 | Transition Planning $200,000 $200,000
TOTAL ELIGIBLE PROJECT _
COST $35,000,000 | $12,052,052 | $4,577,442 | $51,629,494
PERCENT OF TOTAL 67.79% 23.34% 8.87% 100.00%
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