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Overview of IAPro and BlueTeam Implementation 

Phase 1 - Installation 
Versaterm will  work with Customer’s IT person(s) to get IAPro and BlueTeam installed for 
production use, as well as a separate “training version” of both for training use. Part of the 
installation process will be the pre-loading of officer/employee data. A template will be 
provided for this data. Once the template of employee preload data has been completed, a 
script will be prepared to upload the data into the IAPro database.  
 
If the department meets the system requirements and the customer has availability, this 
process can usually be scheduled and completed within 2-3 weeks.  
 
Phase 2 - Configuration 
Once installation has been completed, the Versaterm project coordinator will schedule 
one session of two to three hours to configure all systems. This usually can be 
accomplished with one or two sessions within 2 weeks’ time. 
 
Phase 3: Training  
Training can be accomplished in many ways, either online or onsite. Normally, training is 
provided with one session. The training will normally be 3 days onsite, providing basic 
IAPro training and BlueTeam (if purchased) train-the-trainer sessions. The second follow-
up training visit of 1-2 days, if applicable, will cover the more advanced features of IAPro 
and reporting. If the customer does not purchase the additional two days of onsite training, 
then the advanced training will be done using online sessions. Training can usually occur 
within 6-8 weeks after configuration and sometimes sooner based on trainer availability.  
 
Phase 4: Follow-up  
After training has been completed, the customer can opt for pre-scheduled follow-up 
sessions with the project coordinator, or the project coordinator will just reach out 
occasionally to offer assistance and troubleshoot any issues. Follow-up will continue until 
the customer feels comfortable with both applications.  
Support: In addition to the follow-up sessions, Versaterm maintains a support site with 
manuals and training videos, a help desk and conducts weekly webinars to provide 
additional training if needed.  
 
 



Important Project Notes 
• All installation items will need to be completed prior to our trainer’s arrival. 
• A computer-equipped training room is the preferred facility to train in; with each 

trainee having their own training computer. 
• The trainer will also require an LCD Projector or large TV monitor for use each day in 

the training room. 
• The trainer and the Professional Standards staff will need access to your IAPro and 

BlueTeam (if purchased) production databases during the training session. 
 
 
 


